



FERROVIAL AGROMAN  
LAING O'ROURKE JV

# Northern Line Extension

## Battersea

### Community Liaison Group

20.10.15

Delivering the Northern line extension with

ferrovial  
agroman



MAYOR OF LONDON



TRANSPORT  
FOR LONDON



# NLE Project Draft timetable

Year	Key milestones
2014	Transport and Works Act Order decision, Design & Build contract signed
2015	Agreement on Code of Construction Practice Part B, Start of main works at all sites
2016	Assembly of Tunnel Boring Machines
2017	Completion of tunnelling
2018	Fit out of new stations, Kennington shafts complete inc reinstatement, work at Kennington station complete
2019	Testing, commissioning, trial operations
2020	NLE complete and in service



# Summary Update June – Sept 2015

- Setting up Conveyor for muck away
- Crossover box obstruction removal and piling mat installation
- Setting up new office accommodation
- Preparation for diaphragm walling activities
- Crawler crane arrival
- On - going survey and monitoring railway infrastructure



# Battersea Update June – Sept 2015



FERROVIAL AGROMAN  
LAING O'ROURKE JV



# Look Ahead Oct - Dec 2015

- Continue diaphragm piling
- Bentonite Plant / Heavy plant arriving on site
- Completion of utilities diversion
- New entrance completed. Signalised junction in place
- New office cabins fully operative
- Barge operations start
- On - going pre-construction defect surveys
- On-going monitoring installation



# Conveyor and Barge movement



- Installation of footbridge
- Existing grade 2 listed bridge removed
- Core Hours Loading
- During Tunnelling, 24/7
- Two 500t barges = 50 lorries

# Your Feedback



FERROVIAL AGROMAN  
LAING O'ROURKE JV

You Suggested	We Did
Demand on Local transport system from construction workers	TfL is considering this enquiry
More diligence and coordination for Traffic Management Issues	Bi-weekly open meetings between TfL surface, authorities, NLE and community
Opportunities for local businesses	LEAP group is progressing. Site canteens are run by local businesses
Concerns regarding delivery of information to Viridian and Savona	Contacts added and issue resolved.
Engagement Meetings	Flo have had two drop in sessions at Kennington area in September / Cycling event on October 15 with BPSDC
Integrated meetings with major developments in the area	NLE and Tideway are joining their CLG meetings. BPSDC on same date every 6 months



# Engagement Opportunities



- Drop-In sessions
- Join Traffic Management meetings
- Community Liaison Groups
- Engagement Sessions



- Cycle Safety Events



# Ways to contact us

- It is important that calls are logged through the NLE 24/7 helpdesk on 0343 222 2424
- Email [nle@tfl.gov.uk](mailto:nle@tfl.gov.uk)
- Regular Drop In sessions
- Please visit:

<https://tfl.gov.uk/northern-line-extension>