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Summary

1.1

This paper provides an overview of the 2013/14 capital renewals programme for
the Transport for London Road Network (TLRN). This is a mature business-asusual programme.

1.2

At its meeting on 26 February 2013, the Projects and Planning Panel noted the
proposals in this paper and supported the recommendations to the Committee.
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Recommendations

2.1

The Committee is asked to:
(a) note the paper; and
(b) approve Project Authority of £54.9m in financial year 2013/14 to deliver
the Transport for London Road Network Capital Renewals Programme.
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Background

3.1

The TLRN is 580km long, constituting approximately five per cent of London’s
roads but carrying around one third of London’s traffic. The TLRN consists of
2,554km lane of carriageway; 1,100km of footway; approximately 1,800
structures; 12 road tunnels; over 40,000 lit assets; as well as traffic signs,
drainage, street furniture, vehicle restraint barriers (VRS) and green estate.

3.2

Capital Renewals is business-as-usual planned maintenance that lengthens the
useful life of an asset, either by replacing it with a new one, typically like for like,
or with a modern equivalent. Examples of capital renewals on the TLRN include
carriageway resurfacing, relaying footways, component repairs and replacement
for bridges and tunnels, replacing street lighting, drainage repairs and re-planting
trees.
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Strategic Alignment

4.1

TLRN Capital Renewals supports and aligns with TfL’s duty under the Highways
Act (1980) and supports the Mayor’s Transport Strategy goal of ‘bringing and
maintaining all assets to a State of Good Repair’. The programme also supports
one of the key themes of the TfL Business Plan: ‘maintain underlying
infrastructure so that it is fit for purpose’.
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4.2

Table 1 summarises how TLRN Capital Renewals support the legal duty and
above objectives.
Table 1 – Alignment to Strategic Objectives
Source

Duty, Goals and
Outcomes

How this is supported by the TLRN
Capital Renewals Programme

The Highways
Act (1980)

Maintain the public
highway

This programme directly supports this duty
through the timely and appropriate renewal
of assets.

Mayor’s
Transport
Strategy

Bringing and
maintaining all
assets to a State
of Good Repair

Capital renewals are essential for achieving
and maintaining a State of Good Repair,
this cannot be achieved through routine
and reactive maintenance alone.

TfL Business
Plan

Maintain
underlying
infrastructure so
that it is fit for
purpose

The primary role of the programme is to
maintain TLRN infrastructure (roads,
footways, bridges, tunnels etc) to the
appropriate level of safety and reliability.
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Options Considered

5.1

The programme is developed in accordance with latest asset management
standards and guidance: British Standards Institution's Publicly Available
Specification 55 (BSi PAS 55) and the draft International Standards Organisation
55000 (ISO 55000). Some of the practices are recognised as Best Practice and
were commended by the Programme Management Office (PMO) and the
Independent Investment Programme Advisory Group (IIPAG) Gate P Review.

5.2

Embedded asset management practices include Asset Investment Modelling and
Value Management, which are used to determine the optimum investment levels
and how it is allocated. These techniques were used to analyse a wide range of
investment scenarios and assumptions, including severe weather, for 2013/14.

5.3

The proposed 2013/14 programme represents the optimum allocation of
resources. This will improve the State of Good Repair (SOGR) of the carriageway
from 90 per cent to 91 per cent and maintain footway at 93 per cent; this aligns
with lower and upper bounds of 90 and 95 per cent for SOGR that have been set
using:
(a) Customers Surveys – 90 per cent represents the lower level of condition that
motorists are willing to accept; a survey of cyclists undertaken in November
2012 indicates their lower bound is slightly higher at 91 per cent (this data is
currently being validated). Improving/maintaining condition towards the upper
bound (95 per cent) will improve customer satisfaction levels.
(b) Whole Life Costs – long-term deterioration modelling (20 years plus) for
carriageway and footway has demonstrated that maintaining condition
towards the upper bound level (95 per cent) reduces whole life costs by (i)
allowing timely and proactive intervention; (ii) reducing the impact of winter
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damage because there are fewer defects/weaknesses that can be exploited
by the weather; and (iii) reducing the number of reactive defects and therefore
the associated risk of liability claims.
5.4

The Project Authority being sought is £54.9m in financial year 2013/14 to deliver
the TLRN Capital Renewals Programme. This figure has been budgeted in the
TfL Business Plan. The £54.9m includes the transfer of £0.317m from the TLRN
Capital Development Programme to deliver 40 accessible bus stops on the TLRN.
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Programme Deliverables

6.1

A summary of the key 2013/14 deliverables is provided in Table 2.

6.2

The programme will be delivered through the new London Highways Alliance
Contracts (LoHAC) which will commence on 1 April 2013. LoHAC will deliver
approximately 15 per cent savings compared to 2012/13.

6.3

There will be close management of the new LoHAC contracts to deliver best
value and continuous improvement. The organisational structure to manage the
LoHAC is in place, this contains strong commercial and performance audit
capability to maximise value. LoHAC awareness and training sessions are being
delivered in February/March 2013 for all relevant staff.

6.4

Benchmarking metrics (performance and cost) for the four LoHAC areas and
London boroughs will support comparison and inform improvement actions.
Where appropriate, LoHAC will also be benchmarked against other highway
maintenance contracts. Opportunities for using LoHAC elsewhere in TfL are being
identified; early examples are London Underground bridge parapets and some
bus infrastructure projects. A dedicated role has been established (LoHAC
Framework Manager) to maximise utilisation of the contracts in TfL and across
London.
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Table 2 – 2013/14 Programme Outputs
Asset
Carriageways

Output Budget Output
measure (£'m) Targets
m2

Comments

23.33 650,000 Primarily carriageway resurfacing

Structures

Projects

13.40

Footways

m2

5.31

Lighting

No. of
columns

4.47

900 Also includes the replacement of a
separate 1800 life-expired lanterns

Tunnels

Projects

2.66

10 Includes repair to tunnel structures
and renewal of Mechanical &
Electrical equipment

Vehicle
Restraint
System

km

3.07

5 Assessed to current standards to
verify their need and the level of
containment required

Drainage

No. of
PSU

1.56

7 PSU - Pumping Station Upgrades.
Also includes works on highway
drainage, e.g. gully renewals and
upgrades

Landscape

No. of
trees

0.40

600 The programme includes a mix of
hard and soft planting

Furniture

km of
PGR

0.31

n/a PGR – Pedestrian Guard Rail
High cost and high complexity
schemes which will be assessed on
a case-by-case basis.

N/A

0.39

n/a Fixed service costs

Asset
Management
System
Total

30 Includes expansion joint
replacement, bearing replacement,
waterproofing, concrete repairs,
metalwork repairs, and painting
58,000 Primarily footway relaying

54.90
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Views of the Projects and Planning Panel

7.1

At its meeting on 26 February 2013, the Projects and Planning Panel noted this
programme and supported the recommendations to the Committee. The Panel
was provided with details of recommendations and findings by the PMO and the
IIPAG and was satisfied with the management responses to the findings.

List of appendices to this report:
None
List of Background Papers:
None
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Contact:
Number:
Email:

Dana Skelley, Director of Roads, Surface Transport
020 3054 1413
Dana.Skelley@tfl.gov.uk
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