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CROSSRAIL BOARD
Minutes of the Meeting of the Board of Directors of Crossrail Limited
Held on Tuesday 21 May 2019 at 11:00
10Boardroom01, 5 Endeavour Square, Stratford, London E20 1JN
Members:
Tony Meggs

In Attendance:
Funmi Amusu

Apologies:
Nelson Ogunshakin

CRL Chair

Assistant Company Secretary

Non-executive Director

Sarah Atkins

Susan Beadles

Non-executive Director

Head of Legal Services & Company Secretary

Phil Gaffney
Non-executive Director

Project Representative (PRep)

David Hendry

Nisrine Chartouny

Chief Finance Officer

Head of Commercial

Anne McMeel

Lucy Findlay

Non-executive Director

Chief of Staff

Andy Pitt

Peter Henderson

Non-executive Director

Programme Director

Nick Raynsford

Howard Smith

Deputy CRL Chair

Chief Operating Officer
Mark Cooper (Item 4 only)
Programme Controls Director
Harriet Glen (Item 4 only)
Head of Programme Business Management
Mike Brown (Item 20 only)
TfL
Bernadette Kelly (Item 20 only)
DfT
Simon Kilonback (Item 20 only)
TfL
Matt Lodge (Item 20 only)
DfT

Chris Sexton
Deputy CEO

Mark Wild
Chief Executive Officer

The meeting was quorate.
The Chair welcomed Board members and attendees and summarised matters
discussed at the CRL Board Away Day held on 13 May 2019.
Directors’ Interests
Members were reminded that any interests in a matter under discussion must
be declared at the start of the meeting, or at the commencement of the item of
business.
There were no interests declared in relation to the business of the meeting.
BD MIN
190417 &
190425

Minutes of the Meetings of the Board held on 17 and 25 April 2019
The Board APPROVED the minutes of the meetings held on 17 and 25 April
2019 for signature, subject to amendments being incorporated as discussed
at the meeting.
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Actions

19.145 – Reserved matters – the Board NOTED that Sponsors had
concluded that the level of matters currently reserved to them was sufficient. It
was, however, NOTED that there was still the matter of the CRL
Remuneration Committee to resolve.

20.004 – Bond Street station progress – it was AGREED that a resequencing plan for Bond Street station would be presented to the Board on
20 June 2019 for consideration;
Action: Peter Henderson
20.006 – EOP cost and risk – the Board NOTED that a paper on cost control
and reduction would be submitted to the next meeting of the Investment
Committee;
20.007 – Discussions with contractors on working hours and fatigue – it
was NOTED that an update would be provided to the Board after the new
Health and Safety Director started in early June 2019. The Board considered
that an area of concern with regard to fatigue was how to track and educate
those workers that could easily move from one job to another and/or who
travel long distances to work and NOTED that fatigue would be one of the
themes of the upcoming Stepping Up Week (SUW);
20.008 – H&S training for Board members – the Board NOTED that this
would be organised by the new Health and Safety Director and would be
delivered in the next 4 – 6 weeks;
20.009 – Tracking progress against the revised plan – it was NOTED that
the next Board Report for June 2019 would be changed to reflect this.
The Board NOTED that the only other ‘due’ action was covered by the agenda
for the day’s meeting.
11/20

CRLB 11/20 – Crossrail 8 Week Mobilisation Programme
At the commencement of this agenda item, the Board NOTED that if at any
time between then and the Board meeting in July 2019, it was established that
the AFCDC would breach the funding envelope, this would be raised promptly
with the Board and the Sponsors.
The Board AGREED that the developed Programme level AFCDC would be
presented at the Board meeting on 18 July 2019.
Action: David Hendry
The Board NOTED the ‘Detailed 8 Week Mobilisation’ programme including
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the following:
•

The information contained in the 8-week mobilisation programme was
very useful and the Board REQUESTED that this should be
summarised and included in the weekly dashboards;

Action: Mark Cooper/ Esther English
•

The Board required incremental assurance that the Delivery Control
Schedule (DCS) was achievable by the contractors and that
contractors were committed to acting responsibly;

•

There should be a process for ensuring that the DCS was flexible
enough to allow change;

•

As discussed at previous Board meetings, the possibility of recruiting
specialist staff from within LU, RfL and MTR should be explored;

•

Delivery of early milestones should be publicised to provide
confidence in the delivery of the revised plan;

•

The key milestones 8-week look-ahead schedule was NOTED
including the Executive’s focus on achieving these critical milestones
and contractors’ engagement in the milestone monitoring process. The
Board REQUESTED that for future Board meetings, a vis board
should be provided, to highlight updates on the key milestones;

Action: Mark Cooper
•

One of the recommendations of the NAO report on Crossrail was for a
scenario planning exercise to be conducted with the Sponsors on the
possibility of exceeding the current funding for the project. The Board
REQUESTED that this exercise should be conducted as part of
contingency planning for the 8-week mobilisation programme;

Action: David Hendry
•

12/20

The scenario planning exercise should also include input from the
External Affairs team taking into consideration the possible
consequences of exceeding funding and how to inform stakeholders.
This should feed into the Assurance section of the 8-week mobilisation
programme as ‘contingency planning’ and should be monitored going
forward.

CRLB 12/20 – Elizabeth Line Entry/ Exit Criteria and Reliability Growth
The Board NOTED the status of preparation for entry into Trial Running
including the introduction of the Elizabeth Line Reliability Board which would
report into the Executive Group. The Board NOTED that MTR attended the
Elizabeth Line Reliability Board meetings and suggested that Siemens and
Bombardier Transportation (BT) should be included as well, with a view to
include Network Rail in the future.
The Board REQUESTED an update on the review and approval, by the
Executive team, of publishing Dynamic Testing detailed test pass exit criteria;
Action: Howard Smith
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The Board NOTED that Phil Gaffney and Andy Pitt had previously been taken
through the Elizabeth Line Entry/ Exit Criteria and Reliability Growth and had
provided their feedback.
BD CBR
190521

Crossrail Board Report Period 1 including Safety Update
The Board NOTED the Board Report for Period 1.
The Board discussed and NOTED the following:
•

CRL’s Health and Safety SUW week of activities was scheduled for 3
– 9 June 2019. The Board AGREED that in preparation for SUW, the
list of sites allocated to the Non-Executive Directors (NEDs) should be
refreshed and circulated to them;

Action: Secretariat
•

The Board REQUESTED that a one-page document on key themes
for emphasis during SUW should be circulated to the NEDs;

Action: Peter Henderson
•

To promote collaboration, CRL would be co-locating at 3 sites with BT
– Westferry Circus; Derby and Chippenham;

•

The reports on the Siemens wrong-side failure and software incidents
were almost complete and once ready, would be shared with Phil
Gaffney. The Board NOTED that one of the issues that the report had
highlighted was a problem with the integration of BT and Siemens
software;

•

The Board REQUESTED an update on the continued serious
concerns around the readiness and management of the Romford
Control centre;

Action: Peter Henderson
•

The Board also REQUESTED an update on the status of Railway
Assurance Board (Crossrail) (RAB(C)) approvals after consultation
with RAB(C);

Action: Peter Henderson (Colin Brown)
•

13/20

The Board re-emphasised the need for the Board Report to reflect
relevant information and track the progress of the project against the
DCS.

CRLB 13/20 – Draft Semi-Annual Construction Report 21 (SACR21)
The Board received the draft SACR21.
Subject to slight amendments as agreed at the meeting, the Board:
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•

NOTED that the Financial Model which informed the forecast costs in
SACR21 had been updated in accordance with the requirements as
defined in Schedule 7 (‘Financial Model’) of the Crossrail Project
Development Agreement (PDA);

•

NOTED that the CRL Chief Finance Officer had approved the release
of the updated Financial Model to the Sponsors; and

•

APPROVED the SACR21 for submission to the Sponsors.
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14/20

CRLB 14/20 – Integrated Audit and Assurance Plan (IAAP)
The Board received a paper seeking approval of the IAAP. The Board NOTED
that:
•

the IAAP was introduced in response to the KPMG Independent
Reviews and was regarded as good practice in terms of ensuring
effective assurance in support of service delivery;

•

the IAAP would coordinate assurance activities across the ‘Three
Lines of Defence’ to ensure that appropriate assurance activities were
logically linked, effectively planned and coordinated and that resources
were secured in advance;

•

further assurance activities covering Stages 3, 4 and 5 were being
developed and would be incorporated into the IAAP. It was AGREED
that a deep dive on Stage 5a should be organised for the Board in
July/ August 2019.

Action: Howard Smith
•

the Advisory Panel, though not constituting a formal assurance body,
was included in the IAAP to provide independent advice to the Board
and subject matter expertise for some assurance activities. The
Advisory Panel would be launched on 4 June 2019;

•

the plan was to appoint a CRL Head of Assurance and obtain external
assistance for each targeted assurance review (deep dive) required.

The Board APPROVED the IAAP on the basis that it would remain a live
document subject to regular review by the Audit and Assurance Committee.
15/20

CRLB 15/20 – Revised Audit and Assurance Committee Terms of
Reference
The Board APPROVED the changes to the Audit and Assurance Committee
Terms of Reference as follows:
•
•
•

to clarify that, in the absence of the Chair, any interim Chair of the
Committee must be a NED;
to introduce Sarah Atkins, NED, as a new member; and
clause 2.2(b) – to replace the CEO with the Head of Risk.

16/20
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•

17/20

CRLB 17/20 – Indirect 19/20 Business Plan Investment Authority
Request
The Board received a paper requesting Investment Authority (IA) to fund the
remaining 2019/20 Indirect Business Plan costs.
The Board APPROVED allocation of IA in the amount of £48.5m for 2019/20
Indirect costs, which amount was included in the current forecast AFCDC and
NOTED that this was in line with the decision of the Investment Committee
meeting held on 17 May 2019.
The meeting NOTED that a more definitive position on Indirect costs would be
presented to the Investment Committee in June/ July 2019.

18/20

CRLB 18/20 –

– Investment Authority

The Board APPROVED the allocation of increased IA for
contract in the amount of
and NOTED that this was in
line with the decision of the Investment Committee meeting held on 17 May
2019.
19/20

CRLB 19/20 – Approval of Certified Information for Funding Drawdown
Date of 21 June 2019
The Board received a paper seeking approval of the CRL Certified Information
required under clause 5.3 of the Supplemental Agreement with TfL and DfT
relating to the provision of additional funding for the project and the
corresponding Supporting Statement in relation to the 21 June 2019 funding
drawdown.
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The Board:
•

APPROVED the Certified Information and Supporting Statement; and

•

AUTHORISED the CFO or other Director to sign the certified
information and submit this along with the amended Supporting
Statement to the Sponsors on 23 May 2019.

20/20
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21/20

CRLB 21/20 – Project Representative Reports for Periods 13 and 1
The Board reviewed and NOTED the PRep Report for Period 13 and
highlights of the Period 1 report.
The Board also NOTED the following points raised by the PRep:
•

the engagement of contractors was key to delivery of the project to the
revised schedule;

•

consideration should be given to how quickly the revised schedule
could be matured and integrated into the business to foster
accountability;

•

there had been an improvement on removing ‘silos’ but more work
needed to be done on the interdependencies within the silos; and

•

more work was required to obtain the key resources needed on the
project.

Action: Mark Wild
Forward Planner
The Board NOTED the forward planner.
Minutes of Board Committees for Reference
The Board received the following minutes for reference:
Investment Committee
Executive Group

IC MIN 190417
EG MIN 190430

Verbal Update on Recent Board Committee meeting
The Board NOTED the verbal update by Sarah Atkins on the matters
discussed at the Investment Committee meeting on 17 May 2019.
AOB

There was no other business.

Verbal

De-brief Discussion with the Sponsors
The Board provided the Sponsors with an overview of the matters that had
been considered during the meeting, highlighting the following: the Crossrail 8
Week Mobilisation Programme including the careful attention to costs, the
intention to alert the Sponsors early should costs exceed funding and the
intention to carry out scenario planning in this regard; milestones for driving
productivity of contractors; progress with entry/exit criteria and reliability
growth strategy; plans for SUW; aim to align Board Report with the revised
schedule; approval of the Draft SACR21 for submission to the Sponsors;
approval of the IAAP;
and the
content of the PRep Reports.
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The Sponsors highlighted the need for early strategic discussions on
resourcing levels and noted the plan to develop a handover strategy.

Signed by:
Tony Meggs
Chair
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