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Kennington Park Jan 2017 ïApr 2017

ÅCompletion of 9.5m step excavation 

ÅCommencement of 6.5m step excavation 

and ring erection 
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Kennington Park Jan 2017 ïApr 2017

Installation of a ring erector and manual installation of Spherical 

Graphite Iron (SGI) rings
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Kennington Park Step Plate Junction 

(SPJ) 
ÅFinish timber headings on 

the 9,5m May ó17

ÅCompletion 6,5m SPJ 

Mayô17

ÅCompletion 9,5m step 

plate junction June ó17

ÅCompletion SPJ including 

headwall Jun-Jul  ô17

Å52h Possessions Sept ó17

SGI ring installation

Headwall construction 
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Kennington 2017 possessions

Å Possessions for delivery of 

NLE Track works to tie into 

Kennington Loop are planned 

for:

Å 3 x 52h weekend possessions
ï 16-17 Sep ó17

ï 30 Sep- 1Oct ó17

ï 10-12 Nov ô17

Å 10-day Christmas ó17 

blockade
ï23 Dec ó17 - 1 Jan ó18

*All closures subject to change if 

LU need to operate a service or 

if an emergency occurs
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Kennington Park look ahead
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Kennington sites Logistics 

Lorry movements significantly reduced from Jan 17

Cleaning of the road McGovern road sweepers 4 

times a week the Montford/Kennington sites, but we 

can call the sweepers out on request.

We continue to Work Related Road Risk driver 

training awareness for vulnerable road users, IE 

cyclists. 

WRRR auditing deliveries, where all wagons on site 

were randomly inspected, concluding all wagons on 

site were 100% compliant. 

Abnormal deliveries ïWe (FLO) advise all deliveries 

requesting to deliver abnormal loads to the NLE to 

alert the metropolitan police, as this will aid in 

reducing congestion and ensure the safety of the 

delivery to its destination. 

Similarly, once the metropolitan police have 

authorised the delivery, we alert the residents under 

section 61 explaining the reasons for either working 

early/late. In addition, there are no planned 

abnormal loads at present.


