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Å Excavation to Basement level -2 

completed

Å Precast beams fabrication for 

basement level -2 completed and 

installation progressed at 80%

Å Basement level -1 lattice plank slabs 

ongoing

Å Basement level -2 lattice plank slabs 

started

Å Basement level -2 columns 

reinforcement fixing completed. 

Summary Update Oct ó17 - Dec ó17
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Look Ahead Jan ó18 ïMar ó18

Å Precast beams installation and 

connection to columns at basement 

level -2 to be completed

ÅColumns and structural main walls 

to be poured

Å Lattice plank slab floors to be 

completed at basement level -2

ÅContinue excavation to basement 

level -4

ÅDemolition of sacrificial tunnels

ÅHeadwall timber heading & SCL 

works


