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About Transport for London (TfL)
Part of the Greater London Authority
family of organisations led by Mayor
of London Sadiq Khan, we are the
integrated transport authority
responsible for delivering the Mayor’s
strategy and commitments on transport.
As a core element in the Mayor’s overall
plan for London, our purpose is to keep
London moving, working and growing,
and to make life in our city better. We
reinvest all of our income to run and
improve London’s transport services
and to make it safer, more modern and
affordable for everyone.
Our operational responsibilities include
London Underground, London Buses,
Docklands Light Railway (DLR), London
Overground, TfL Rail, London Trams,
London River Services, London Dial-aRide, Victoria Coach Station, Santander
Cycles and the Emirates Air Line.
On the roads, we regulate taxis and the
private hire trade, run the Congestion
Charging scheme, manage the city’s
580km red route network, operate all
of the Capital’s 6,300 traffic signals and
work to ensure a safe environment for
all road users.

We work hard to make journeys easier
through effective use of technology and
data. We provide modern ways to pay
through Oyster and contactless payment
cards and provide information in a wide
range of formats to help people move
around London.
Real-time travel information is provided
directly by us and through third party
organisations, which use the data we
make openly and freely available to
power apps and other services.
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We listen to, and act upon, feedback and
complaints to constantly improve our
services and work with communities,
representative groups, businesses and
many other stakeholders to shape
transport provision in London.
Improving and expanding transport in
London is central to driving economic
growth, jobs and housing throughout the
United Kingdom. Where possible, we are
using our land to provide thousands of
new, affordable homes. Our own supply
chain creates tens of thousands of jobs
and apprenticeships across the country.

We are delivering one of the world’s
largest programmes of transport capital
investment, which is building the
Elizabeth line, modernising Tube services
and stations, transforming the road
network and making it safer, especially
for more vulnerable road users, such as
pedestrians and cyclists.
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Introduction
This new Investment Programme quarterly
performance report describes a range of projects
that will deliver world-class transport services
to London.
It includes projects and programmes
with an estimated final cost (EFC) of
£50m or more. Some significant smaller
value projects may also be included to
provide a rounded view of our whole
Investment Programme.
For each of these projects and
programmes we include a progress update,
the key achievements in the quarter, and
a summary of data at quarter end.
We also include the forecast year of
completion for projects and programmes
with a defined start and end. Rolling
works that we deliver as a continual
sequence of prioritised activities, such as
carriageway resurfacing or track renewal,
are denoted as ‘annual’. This means they
are controlled and measured within each
financial year.
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Introduction

Financial records of spend to date
and EFC where figures are whole-life.
This represents the entire duration of
each separate project or programme,
except for annual portfolios where spend
to date and EFC figures represent the
current financial year.
Approval for programme and project
authority is sought annually from the
Programmes and Investment Committee,
unless extraordinary approvals are
needed. Where authority is significantly
lower than EFC in this report, authority
has been given for the current stage
of works and further authority will be
sought when appropriate.

This report does not contain
commercially sensitive information
and therefore some EFCs and authorities
are marked with an asterisk (see below)

An overall red, amber, green (RAG)
status represents the average forecast
date variance against plan in line with
the following key:

*until the main contract has been

On time or early:

awarded. On schemes where there is
commercial confidentiality the EFC,
authority and spend to date may also
be withheld.

1-89 days late:

All financial figures are gross and may
not appear to align with costs detailed
in the TfL Budget, which are net of any
third-party funding.
2016/17 budget milestones – the key
milestones listed in the TfL Budget
document – are detailed in Appendix A
(page 42).

More than 90 days late:

Schemes without 2016/17 budget
milestones are marked:
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Business at a glance
Keeping London moving, working and
growing to make life in our city better
How we report on our business

Facts and figures*

Underground

9,200

Buses

Total number
of buses on the
TfL network

900

Total number
of trains on the
TfL network

Other

km

km

TfL-operated Rail and
Underground routes

Rail

Roads

650 580
TfL-operated
highways

6,300

Total number of traffic
signals that TfL operates

Finances at a glance*
Total fares*

Grants

£2.5bn

Use of
borrowing
and cash
reserves

£1.4bn

Total costs*

(excluding depreciation)

(4%)

Other
income

£1.1bn

Crossrail
grants

£1.0bn

Fares

£4.6bn

£1.5bn

£2.6bn

(33%)

(56%)

£6.3bn

£1.5bn

(59%)

(14%)

£1.6bn

Sources of funds

£10.6bn
63%

spent on running the
network every day

(15%)

37%
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Business at a glance

£0.8bn

£0.5bn

spent renewing
and improving the
network through
one of the largest
capital investment
programmes
in Europe

(8%)

(11%)

Total:

£4.6bn

▀ Underground
*Based on full year 2015/16

£0.4bn

▀ Rail

Total:
▀ Buses

£10.6bn

▀ Operating costs
▀ Capital renewals

▀ New capital investment
▀ Crossrail
▀ Net financing
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Key achievements

2016/17 Budget
milestone performance

All 192 new S-Stock trains have been
introduced – more than 50 days earlier
than the Department for Transport’s
(DfT’s) target date of 31 December 2016.
The automatic train control (ATC) preproduction train completed testing in
automatic mode and eight trains are
being fitted with the ATC system.

The overall performance for all TfL 2016/17 Budget milestones, which includes those
not covered in this report, is summarised as follows:

The new Piccadilly line signalling control
system, which we developed in-house,
is now operating on the eastern section
of the line. This reduces the possibility
of signal failure and allows us to better
monitor and control the line.
We continue major construction works
on the Northern line extension. The huge
reinforced crossover box at the Battersea
Power Station site is complete and we
continue to assemble the two tunnel
boring machines. Ahead of schedule,
we completed two large five-metre
diameter sprayed concrete lined tunnels,
which run from the Kennington shafts to
the Kennington loop and will link to the
existing Northern line.
On our major station upgrades, the new
glass, north plaza entrance at Tottenham
Court Road opened to the public before
Christmas 2016 and we also completed
the Bank Bloomberg Place tunnelling
works and final breakthrough, and
reinforced concrete works from the
station box into the Waterloo & City
line platform.

8

Key achievements

We installed a record 600 metres of new
track in a single weekend, completing
our summer campaign of work on the
Northern line prior to the launch of
Night Tube. We also delivered new track
on the Heathrow branch of the Piccadilly
line during midweek engineering hours
to avoid weekend closures on this
section of the line.
Crossrail remains on time and is more
than 80 per cent complete. Five Elizabeth
line trains are now built and the rolling
stock test train was delivered to the
Shenfield line in December 2016 to
prepare for services to Liverpool Street
from May 2017.

14%

Late – 90 days
or more

3%

Late – up
to 89 days

83%

On time/early
Work continues on the Cycle
Superhighway programme, with eight
routes comprising more than 60km of
new cycling infrastructure now open
for cyclists.
In October 2016, we published the
procurement notice and the prequalification questionnaire for the
Silvertown Tunnel project. In the same
month, the Mayor announced the
outcome of a review, which endorsed
enhancements to the environment and
public transport benefits.

The late milestone scores of 14 per cent (90 days or more late) and three per cent
(up to 89 days late) are primarily driven by the late milestones detailed in Appendix A.

To reduce disruption in the area by
aligning works with other closures, we
brought forward works to introduce a
new two-way traffic system at Archway,
which started on 17 December.
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Underground
London Underground
Four Lines Modernisation S-Stock Train Roll Out
Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2021

2,929

3,144

3,113

2016/17 budget milestone RAG:
We have introduced 192 new trains on
the Circle, Metropolitan, District and
Hammersmith & City lines, together
with associated depot, station,
siding and signal modifications to
accommodate them.
Roll-out of all 192 new S-Stock
trains was completed in November

2016. We finished upgrade works at
Upminster and Ealing Common depots
to provide the capability to stable
and maintain the new fleet. We are
also removing all 75 old District line
(D-Stock) trains from operation and
so far have disposed of 65. We plan
to take the last D-Stock train from
service in May 2017.

Four Lines Modernisation Automatic Train Control (ATC)
Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2020

902

2,268

2,209

2016/17 budget milestone RAG:
ATC systems control train movements,
allowing more frequent and reliable
services. We are providing ATC for our
new S-Stock trains to increase capacity
and improve journey times.
We completed testing of the preproduction train at the Derby test
track, where it was operated under
ATC. It has since transferred to our
contractor, Thales, to start extensive
dynamic testing in Quarter 4.

10
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Eight S-Stock trains have arrived in Derby
and are being fitted with the ATC system.
Thales is installing its ATC signalling
equipment between Hammersmith and
Euston Square. We handed over the first
two of 50 signal equipment rooms to
Thales to start installation works.
We have started ATC system simulator
training at our Hammersmith service
control centre.

Investment programme report

11

Capacity upgrades modernisations

Deep Tube upgrade programme – design phase

Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2023

51

167

900

2018

63

154

120

2016/17 budget milestone RAG:
Capacity upgrades will increase the
Victoria line service from 34 to 36 trains
per hour (tph) by spring 2017, the Jubilee
line from 34 to 36tph by 2021, and the
Northern line from 24 to 30tph by 2023.
We completed work at Northumberland
Park depot over Christmas, to prepare
for the Easter 2017 signalling upgrade. We

2016/17 budget milestone RAG:
also completed signalling control system
software updates at West Hampstead
over Christmas. The final elements of
the Night Tube system software update
have been coordinated with forthcoming
Jubilee line upgrade West Hampstead
works to avoid disrupting Night Tube
services (required to allow for weekday
commissioning of the signalling system).

Piccadilly line interim upgrade

The full upgrade programme will
provide more capacity on the Piccadilly,
Bakerloo, Central and Waterloo & City
lines, plus new signalling systems and
250 new-design, high-capacity, walkthrough, air-cooled trains.
We received three bids for the rolling
stock tender on 26 September 2016 and
are evaluating these. Findings from an
independent review of the signalling and

train control tender documents were
positive and we completed several review
report recommendations. We plan to issue
the invitation to negotiate in April 2017.
The HM Treasury Infrastructure and
Projects Authority (IPA) completed
a full review as part of its Routemap
process that reviews major infrastructure
programmes. The IPA issued a final report
and feedback was very positive.

Northern line extension

Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2018

21

47

46

2020

*

*

*

2016/17 budget milestone RAG:

2016/17 budget milestone RAG:
We are taking an interim step to replace
the life-expired Piccadilly line control
system and control centre ahead of a
full line upgrade planned as part of our
Deep Tube upgrade programme.
The new Piccadilly line signalling
control system (developed in-house)
was brought into service in October
2016. It controls the section of the line

12
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between Cockfosters and Caledonian
Road from a new, interim control room
in west London. In late November 2016
we completed further commissioning,
which extended this area of control from
Caledonian Road to Earl’s Court. This
reduces the possibility of signal failure
and allows staff to better monitor and
control the line.

This project will provide a twin-tunnelled
extension from Kennington to a new
terminus at Battersea Power Station
via a new station at Nine Elms. It will
provide new transport infrastructure
for the Vauxhall Nine Elms Battersea
Opportunity Area.
Following major excavation works at
the Battersea Power Station site, the
reinforced crossover box is complete. We
have begun excavating the two tunnels in
and out of the new station, from where

the two tunnel boring machines we
are currently assembling will launch in
March. The machines will pass through
the new Nine Elms station, which we are
already excavating and constructing.
We completed two five-metre diameter
sprayed concrete lined tunnels ahead
of schedule. These tunnels, one 220
metres and the other 77 metres in length,
run from the Kennington shafts to the
Kennington loop and will link to the
existing Northern line.
Investment programme report
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Victoria station upgrade
Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2018

506

677

592

2016/17 budget milestone RAG:
We are increasing the south ticket hall
size by 50 per cent, building a new
northern ticket hall, providing stepfree access and 300 metres of subways
to meet the needs of the 80 million
customers that use the station each year.

This is the first major element of the new
station to open to customers.

Following testing and commissioning
of the new station systems and six
escalators, and completion of the
architectural finishes, we opened the
new northern ticket hall in January.

We completed piling for the westbound
link and, once complete, this will provide
step-free access between the extended
southern ticket hall and the westbound
District and Circle lines platform.

Lift installation works continue and stepfree access opening is planned for the
northern ticket hall later in Quarter 4.

Tottenham Court Road station upgrade
Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2017

467

538

475

2016/17 budget milestone RAG:
Our upgrade is reducing congestion and
providing step-free access and Crossrail
interchange, as well as a larger ticket
hall, new escalators, and connections
to all lines with entrances at street level
and plaza.
We completed the new north, glass plaza
entrance, which opened to the public
before Christmas 2016. The refurbished
Dominion entrance, the new Central
line passageway, and the emergency exit
14
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tunnel and stairs opened at the same
time. Step-free access was provided on
6 February.
The old Paolozzi tiled 'Church Window'
was relocated from the demolished
entrance to the new passageway.
The project won the prestigious Great
Western Railway Craft Skills Award for
the work on Paolozzi mural mosaics.
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Bond Street station upgrade

Bank station capacity

Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2017

287

308

308

2021

270

623

628

2016/17 budget milestone RAG:
We are providing the greater capacity
required for when the connected
Crossrail station opens. This includes
new lifts, step-free access, more
escalators and a new entrance to the
north side of Oxford Street.
We continued escalator and lift
installation, walls and finishes works
during the Christmas period and will

2016/17 budget milestone RAG:
open the new facilities in June 2017. We
plan to complete Stratford Place works
at the end of July 2017.
The over site development will follow as
a separate project to allow the focus to
remain on the station opening.
The project won a gold Green Apple
award, which recognises environmental
best practice.

Bank Bloomberg Place

We are increasing the capacity and
providing a quicker interchange for
customers. These works include a new
Northern line southbound tunnel and a
new station entrance on Cannon Street.

We installed the concrete mix storage
silos and built a new gantry crane to
serve the tunnel access shaft. We
continue to demolish buildings on the
Cannon Street site on schedule.

We began excavating the main tunnel
access shaft, after utilities were diverted
and potential obstructions were
removed. The Museum of London visited
during these early works and discovered
several artefacts.

Inside the station, we are installing new
digital station cameras and fibre optic
cable and have begun constructing a new
station operations room. We also began
building a new cable shaft for relocating
the station power supplies.

Vauxhall station upgrade

Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2017

45

58

58

2017

27

35

33

2016/17 budget milestone RAG:*
Alongside the Bloomberg Place site
redevelopment next to Walbrook, we are
building a new station entrance for the
Waterloo & City line with connections to
the existing concourse. The station box was
constructed by Bloomberg on our behalf.
The tunnelling works and final
breakthrough, plus reinforced concrete
works from the station box into the
Waterloo & City line platform, are now

2016/17 budget milestone RAG:
complete. The fit-out of the passageway to
the Waterloo & City platform is under way.
Following redesign of the sprinkler valve
chamber, an alternative design solution
was accepted by the London Fire and
Emergency Planning Authority (LFEPA)
and the detailed design is now under way.
The City of London is continuing with
local area improvements.

We are reducing congestion by increasing
station capacity and reducing the risk
of unplanned station closures. We have
delivered step-free access from ticket
hall to platform level.
With its recently installed lift from
platform to ticket hall, Vauxhall now
provides a fully accessible interchange
between rail, bus and Tube services.

Subway five has reopened and we
continue remedial works to both the
electrical installation and ceilings, with
the main focus on the ticket hall and
subways. This will be followed by backof-house areas including station staff
accommodation and equipment rooms.
Completion is forecast for April 2017.

*This represents the 2016/17 milestone ‘Back of house fit-out complete’. The project completion milestone
remains on target for the end of 2017.
16
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Future Stations programme
Forecast completion

Spend to date (£m)

Mid-2020s 10

Spend authority (£m)

Estimated final cost (£m)

18

789

2016/17 budget milestone RAG:
As London grows and demand for
services increases, our stations need to
keep pace. This programme assesses how
long-term demand growth will impact
stations and where upgrades are most
needed. It covers capacity upgrades and
feasibility studies for improvements.
We held meetings with local businesses to
discuss proposals for the Camden Town
station upgrade and construction operations.*

We finalised the concept design for the
Holborn capacity upgrade and we completed
feasibility design for Walthamstow.
The planning application was granted
for the redevelopment of the former
Royal Mail site at Paddington (including
provision for improvements to the LU
station and area around Praed Street).
*A public consultation seeking feedback on proposals to
build above Camden Town Tube station and to create
a new entrance on Buck Street started in January 2017.

Integrated Stations Programme
Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2018

139

333

333

2016/17 budget milestone RAG:
Twenty-three stations are undergoing
improvements, including five stations
that interchange with the Elizabeth line,
to keep them safe, maintainable and
able to operate.
The modernisation of the Northern
line ticket hall at Charing Cross remains
on schedule for reopening in July
2017, following its planned closure in
September 2016. Changes will include

18
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new tiling and finishes, a new gate line,
more space at the top of the escalators
and improved CCTV and lighting.
We started the main works to ticket hall
B at Liverpool Street and floor tiling at
Moorgate is substantially complete.
We finished concept design for the new
canopy at Ealing Broadway and eight
stations continue through concept
design and detailed design.
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Power upgrades

London Underground Crossrail works
Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2019

260

290

297

2020

462

521

496

2016/17 budget milestone RAG:

2016/17 budget milestone RAG:
The Elizabeth line will be fully
operational in 2019, connecting Reading
and Heathrow in the west to Shenfield
and Abbey Wood in the east. We are
supporting Crossrail with the design and
build of five stations.

We worked with Crossrail to provide
alternative access routes at Moorgate so
customers could avoid station closures
during works. We delivered these
works more efficiently by using existing
protection measures instead of erecting
additional hoardings.

Track and drainage renewals

We are providing traction and signalling
power supply upgrades to replace
obsolete equipment and support the
capacity and service frequency increases
being delivered by our line modernisations.
We are continuing work on a scheme where
waste heat from the Northern line will be
piped into homes via Islington’s Bunhill
Energy Centre. We started demolishing
existing structures and this is progressing
well at City Road (on the Northern line

between Old Street and Angel) ahead of
a planned ventilation system upgrade
and chilled air system installation, with
commissioning planned for September
2017. We are also removing the redundant
mechanical installation at Lisson Green.
In support of the 4LM programme, we
awarded a contract to Siemens to stabilise
power quality, improve the quality of
electricity feeds to our network and
improve the reliability of electrical assets.

Rolling stock renewals

Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

Annual

128

186

172

2024

108

249

699

2016/17 budget milestone RAG:

2016/17 budget milestone RAG:
To continually improve reliability,
reduce maintenance costs and allow
capacity increases, we are replacing our
ballasted and deep Tube track, points and
crossings, and improving track drainage
infrastructure.

single weekend, completing our summer
campaign of work ahead of the launch of
Night Tube. We continue to deliver new
Piccadilly line track near Hounslow West
during midweek engineering hours to
avoid weekend closures on this section.

We replaced more than 3.5km of
ballasted track, 1.4km of deep Tube track
and 1.2km of drainage in Quarter 3.

We replaced the manually operated
points in Hammersmith depot with a new
electrically operated Surelock system
in preparation for signalling by our Four
Lines Modernisation (4LM) programme.

On the Northern line, we installed a
record 600 metres of new track in a
20
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We are extending the life and maintaining
the safety and reliability of our trains until
their replacement under future upgrades.
We are also enhancing engineering vehicle
fleet capacity and capability.
We awarded the first contract for the
Central line Improvement Programme
on 2 December 2016. This will replace the
unreliable and obsolete data transmission
system, which sends data between the
trains and the signalling system.

To maintain the structural integrity of
Bakerloo line trains until they are replaced
by new stock, a programme of repair works
is under way. Works to the eighth train of
the fleet continue on schedule. We are
developing a plan to either extend the life
of or replace the track recording vehicle
(TRV) capability. The TRV is nearing the end
of its life and remains critical to monitoring
Jubilee, Central, Northern and Piccadilly line
track geometry as these fleets are not fitted
with automatic track measuring systems.
Investment programme report
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London Underground lifts and escalators

Information communication technology transformation

Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2035

354

766

1,044

2018

30

36

62

2016/17 budget milestone RAG:

2016/17 budget milestone RAG:

Our fleet of lifts and escalators require
refurbishment and renewal to provide
continued safe and reliable use for
our customers.

We are improving capability to support
delivery of our priorities of safety,
reliability, capacity, and transformation
of customer service, including the
upgrade of operationally critical and
safety-related systems.

We continued lift replacement works
at Lambeth North and completed these
in Quarter 4. The station reopened
on 13 February.
We completed the majority of civils
works on escalator 3 at Liverpool Street.
We returned escalators at Green Park and
Euston to customer service following
completion of major refurbishment. We
also returned an escalator to customer
service and started full replacement on
another at Chancery Lane.
We returned an escalator to customer
service at West Ham three days earlier
than planned, and at Canary Wharf we
completed one escalator nine days early
and immediately started work
on another.

22
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Following deployment of mobile devices
to operational staff, work to ensure a
continued, supported mobile service
provision is nearly complete. We are
enabling maintenance staff to remotely
access, capture and update maintenance
data by providing mobile functionality
to all relevant staff. This is complete in
19 out of 20 asset areas and we expect to
finish this by the end of May 2017.
We are enhancing our ability to remotely
view CCTV from more stations. Detailed
design reviews continue and 50 per cent
of station surveys are complete.
We are also enhancing customer
information at Circle, Metropolitan,
District and Hammersmith & City line
stations. At Ladbroke Grove we installed
new electronic information boards that
display train arrivals and destinations.
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Buses
London Buses
Cleaner and greener buses
Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2017

316

347

347

2016/17 budget milestone RAG:
A further 200 New Routemaster
vehicles are being introduced to bring
the total to 1,000 by 2017. No further
Routemasters will be ordered.
A total of 874 New Routemasters
were in service at the end of Quarter

3 following the conversion of route
21. A total of 27 routes are using these
diesel-electric hybrid buses, with 601
now having the cleanest Euro VI engine.
We have fitted opening windows to 715
buses in the fleet.

Bus priority delivery portfolio
Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

Annual

7

12

13

2016/17 budget milestone RAG:
We are developing the bus network
through new or improved infrastructure,
including bus priority schemes. Key
schemes being delivered in 2016/17
include Loampit Vale in Lewisham and
Plumstead Road in Greenwich.
Since April 2016, 95 bus priority
schemes, which exceeds the target of 90,
have been delivered and are improving
journey times.
The Royal Borough of Greenwich's
Plumstead Road scheme, which

24
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involves a large section of bus lane
and a segregated cycle lane, is nearing
completion. The Loampit Vale scheme
in Lewisham involves the construction
of a large section of new bus lane on
the Transport for London Road Network
(TLRN) and is due to be complete by the
end of Quarter 4.
We expect to deliver 148 schemes on
TLRN and borough roads during 2016/17,
all of which will improve bus journey
times, and we continue to develop
schemes for the future.
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Rail
DLR, London Overground, London Trams,
TfL Rail and Emirates Air Line
On-network stations improvement programme
Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2019

17

94

94

2016/17 budget milestone RAG:
This programme focuses on the
22 existing stations, ensuring improved
and step-free customer experience and
a common family of stations across the
entire Elizabeth line.
Continuing improvement works at the
11 eastern section stations remain planned
to complete in 2017. External renovations

and internal upgrades at Phase 1 stations
(Ilford York Road, Manor Park and Seven
Kings) are substantially complete. Phase 2
works (Chadwell Heath and Brentwood)
continue and Phase 3 works will start
next quarter. A temporary footbridge was
installed and complex demolition works
completed at Manor Park. A single option
is being finalised for the western section.

Crossrail rolling stock
Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2019

307

1,091

1,091

2016/17 budget milestone RAG:
We are introducing the new Elizabeth
line Crossrail train fleet in phases by
December 2019 and building a depot to
provide train maintenance facilities.
Five trains are now built and, in
December 2016, the test train was
delivered to the Shenfield line to
prepare for services to Liverpool
Street from May 2017. We are also now
ready to start testing the automatic
train control system at the Melton
Mowbray track. This system will be
used on services between Paddington
26
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and Abbey Wood from December 2018.
Network Rail started fitting the new
European-standard signalling system to
the Heathrow branch for train testing
in spring 2017 ahead of Heathrow to
Paddington services from May 2018.
At the Old Oak Common depot, we
are continuing to construct the train
maintenance and washing buildings,
laying the sidings and carrying out
foundation works for the automatic
train inspection.
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Crossrail

London Overground Stations Capacity Programme

Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2019

*

14,800

*

2018

20

29

39

2016/17 budget milestone RAG:
Europe’s largest infrastructure project
will deliver a new railway from Reading
and Heathrow in the west to Shenfield
and Abbey Wood in the east. Crossrail
Limited is managing construction, and
when TfL-run services open through
central London in December 2018 it will
be known as the Elizabeth line.
The project remains on time and within
the funding envelope (the committed
funding) of £14.8bn. It is now more than
80 per cent complete.
Crossrail’s central section construction
programme remains focused on fittingout the tunnels, shafts and portals. A
number of significant milestones were
achieved this quarter including:
• A blockade at Ilford Yard to allow
stabling to be available for the first
of the new Class 345 trains between
Shenfield and Liverpool Street in May
• Completion of floating track slab
which is used to reduce noise and
vibration beneath Tottenham Court
Road station

2016/17 budget milestone RAG:
• Handover of eastbound and
westbound platforms tunnels at
Liverpool Street to the systemwide
contractor for fit-out
Surface finishes are being applied to
public spaces with glass fibre reinforced
concrete cladding panels being
installed in Farringdon, Bond Street and
Tottenham Court Road stations. Track
installation continues and more than 70
per cent has now been completed.
During the 10-day Christmas period,
more than 4,000 workers carried out
in excess of 330,000 hours of essential
Network Rail Crossrail works on both
east and west surface sections. Efforts
continue at the new Abbey Wood
station and the ‘manta ray’ timber roof
structure, which will cover the two new
Elizabeth line tracks, is taking shape.
As part of improvements for the
Crossrail project, plans for a new station
building in Ilford were approved by the
London Borough of Redbridge.

*Crossrail will open in five stages from May 2017 until December 2019. The Elizabeth line (Stage 3)
is December 2018.
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We are increasing capacity at some of
our busiest London Overground stations.
This includes work to reduce peak period
congestion and improve accessibility
at Dalston Kingsland and West
Hampstead stations.
We continue the design for West
Hampstead station to improve the entrance
and access to the platforms. Initial site
access and vegetation clearing works have

started and we are identifying solutions
to some unforeseen ground conditions.
The new station will provide step-free
access to both platforms via lifts on a
new wide footbridge. It is designed to
accommodate future growth in customer
numbers, with more gates and a much
larger customer circulation area. The design
also incorporates a widened pavement and
integration with the Ballymore housing
development and public square.

Barking Riverside extension
Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2021

10

*

*

2016/17 budget milestone RAG:
We are delivering a new rail link to serve
the 10,800 new homes planned for the
Barking Riverside development area. Our
preferred option is to build a spur from the
Tilbury Loop line east of Barking to allow
our service to extend to Barking Riverside.
We continue the procurement process
to deliver the Barking Riverside 4.5km
extension and, after evaluating the
pre-qualification questionnaire

responses received, we shortlisted three
bidders: Balfour Beatty, Carillion PLC
and VolkerFitzpatrick Morgan Sindall
joint venture.
If the Transport and Works Act Order
application that we submitted to the
Secretary of State for Transport in
March 2016 is approved in spring 2017,
construction could start in late 2017
with train services starting in 2021.
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Roads
Transport for London Road Network (TLRN)
Assets Capital programme
Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

Annual

50

82

82

2016/17 budget milestone RAG:
The Assets Capital Programme is an annual
programme of maintenance and renewal
that lengthens the life of infrastructure
assets relating to our roads.
This quarter we resurfaced more than
65,000 square metres of carriageway at
locations including A10 Great Cambridge
Road (northbound), A13 Whitechapel
High Street junction with Commercial
Street, A232 between Ewell Road
and Roberts Close, A3220 between

Finborough Road/Fulham Road and Old
Brompton Road and A406 Stirling Way.
We also replaced almost 10,000 square
metres of footway along A3220 Earls
Court Road, A3 Kennington Park Road
and A41 Finchley Road.
Other works included replacing 342
conventional lights with energy-efficient
LEDs and 221 lighting columns on the
A102 between Blackwall Tunnel and the
Sun in the Sands roundabout.

Safety camera replacement programme
Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2017

34

37

35

2016/17 budget milestone RAG:
The programme’s core objective is to
maintain the existing road safety benefits
provided by safety cameras by replacing lifeexpired wet film cameras with digital units.
We have replaced 387 of 397 spot speed
cameras and 234 of 235 red light wet film
cameras with digital units to date.

30

Divisional review | Roads

Three average speed corridor trials are
now live on the A40, A406 and A316 and
are being enforced by the Metropolitan
Police Service. A fourth trial is planned
for Quarter 4 on the A2.
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Silvertown Tunnel project

Cycle Superhighway programme

Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2023

20

*

*

2017

161

162

255

2016/17 budget milestone RAG:
We are building a 1.4km twin-bore road
tunnel under the Thames that connects
to Silvertown and the Greenwich
Peninsula and will relieve congestion at
Blackwall Tunnel.
We published the procurement notice
and the pre-qualification questionnaire
on 3 October. The Mayor also announced
the outcome of a review that endorsed
environmental enhancements and public
transport benefits.

2016/17 budget milestone RAG:
The Development Consent Order
process began in October. Public hearings
for the examination process were held
on 12-13 October and 7-8 December. We
responded to written representations
from stakeholders in November and
questions from the Planning Inspectorate
in December.
An assurance review of the tender
documentation is under way ahead of the
invitation to negotiate to bidders in April.

Better Junctions core programme

Cycle Superhighways provide safer, faster
and more direct cycle routes from outer
London into central London. Eight routes
comprising more than 60km of new
cycling infrastructure are open for cyclists.
Cycle Superhighway East-West from Tower
Hill to Parliament Square completed on
schedule in April. We started works at
Constitution Hill in October 2016 and
completed works at Lancaster Gate in
December. We also completed resurfacing

work in Hyde Park and opened the cycle
track in December. Works continue in
and around St James's Park.
The first phase of the North-South route
completed on schedule in April and is now
open. The Phase 2 public consultation on
Snow Hill Junction closed on 13 December
and detailed design will start shortly.
On CS7, works to upgrade Balham High
Road completed in December 2016.

Cycling Mini Hollands

Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2020

41

46

65

2021

24

28

101

2016/17 budget milestone RAG:

2016/17 budget milestone RAG:
The programme aims to improve safety
at junctions and gyratories for cyclists
and other vulnerable road users.
Archway gyratory works are 80 per cent
complete. To coordinate with bridge
replacement works at Upper Holloway
Road, we introduced a new two-way
traffic system earlier on 17 December.
At Stockwell, we finished our
improvements for pedestrians in October
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and made further safety improvements
to the cycle route in December.
We are finishing detailed design for
Westminster Bridge (south), which
includes introducing zebra crossings
at some bus stop bypasses to address
stakeholder concerns. We completed the
Hammersmith gyratory concept design in
October. Lambeth Bridge (north) Phase 1
construction works started on 4 January
and will complete by spring 2017.

This programme will provide significant
investment in local areas and town
centres, transforming them for cyclists
and creating better places for everyone.
Of the 102 schemes (97 infrastructure
and five supporting measures), we have
received submissions for 67 infrastructure
schemes for review and 10 schemes are
physically complete.

including Walthamstow Gyratory,
Walthamstow Town Centre, Walthamstow
Village, and Lea Bridge Road.
The London Borough of Enfield continues
construction of the A105 Green Lanes
scheme and has completed the first TLRN
scheme at Bull Lane.
The London Borough of Kingston continues
with a trial closure at Surbiton Crescent.

The London Borough of Waltham Forest
is on site delivering a further 10 schemes
Investment programme report
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Central London Cycling Grid
Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2019

20

33

53

2016/17 budget milestone RAG:
This is one of the key infrastructure
programmes in the Cycling Portfolio,
comprising a network of Cycle
Quietways and Cycle Superhighway
routes through central London and the
City, mainly on quieter streets.
Construction of the core network (around
85km) continues, with almost 45 per cent
(36km) complete or under construction.
The Royal Borough of Kensington and
Chelsea has introduced wayfinding

carriageway markings and the City of
London has started to install wayfinding
signs. We have received designs for 81km of
the network, of which 78km are approved.
We have identified improvements to
27 TLRN junctions as key to delivering
consistent cycle routes with safe
crossings of busier roads. Ten of these
are complete and all boroughs (except
Westminster) have submitted draft
wayfinding schedules to us for approval.

Cycling Quietways
Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2021

19

43

120

2016/17 budget milestone RAG:
The programme will deliver around
30 routes, totalling more than 250km
over Greater London, which were
chosen to best align with current and
predicted future cycling demand and will
complement the Cycle Superhighways
and Mini-Hollands programmes.
Construction is either complete or under
way on 47km of new routes. Of this,
33km are the first seven Phase 1 routes
and the remaining 14km are Phase 2,
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where construction has already begun on
four routes.
Our delivery partners are developing
wayfinding schedules for launches of
completed sections in 2017.
Consultation is complete or under way
on a further 62km of routes (where 35km
are Phase 1 and 27km are Phase 2), which
are planned to start in 2017.
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Ultra Low Emission Zone

Road Space Management (SCOOT)
Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2017

23

34

24

2020

4

*

*

2016/17 budget milestone RAG:

2016/17 budget milestone RAG:
We are installing Split Cycle Offset
Optimisation Technique (SCOOT)
technology at 70 per cent of London’s
traffic signals to improve traffic flow by
allowing signals to intelligently respond to
real-time traffic conditions.
A total of 900 additional SCOOT sites
are now active through the RSM SCOOT
programme and operating under Urban
Traffic Control (UTC), which operates

the traffic signals, typically in groups,
using centrally-controlled timing plans.
Measured benefits have provided an
average of 13.5 per cent traffic delay
saving as a measure of journey time
before and after SCOOT has been
implemented. We are in the process
of closing the programme to deliver
cost savings to the business as we have
delivered the sites that provide the
highest level of benefits.

We plan to introduce an Ultra Low
Emission Zone (ULEZ) and a portfolio of
associated Air Quality Measures in the
capital to significantly improve air quality
and, in turn, the health of Londoners.
Following consultation on the Mayor’s
Air Quality proposals last year, we are
developing a wide-ranging portfolio
of measures including an Emissions
Surcharge on the Congestion Charge,
new hydrogen buses, new rapid charging
points and a central London ULEZ.

We have enabled the award of 16 ULEZ
compliant bus routes, which will deliver
400 ULEZ compliant double-deck buses
into service by March. Procurement
activity has started to award a framework
contract for the supply of nitrogen
oxide (NOx) abatement equipment on
buses. Work is under way to deliver an
Emissions Surcharge by the autumn.

Surface Intelligent Transport System (SITS)
Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2021

7

*

*

2016/17 budget milestone RAG:
The aim of SITS is to reduce delays for
all road users by delivering an enhanced
traffic signal control system with a
predictive capability that will provide
faster, automated responses to live
road conditions.
We continue engagement with suppliers
to replace our UTC and SCOOT traffic
signal optimiser systems through a
partnering arrangement. The partnership
will deliver the replacement systems
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and provide intellectual property rights
for development and exploitation of the
SCOOT software.
The Programmes and Investment
Committee granted approval in
November for the programme to
continue to procurement stage and
contract award for the UTC SCOOT
partnering agreement and incident
management system is planned for
summer 2017.
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Other operations
London Dial-a-Ride, London River Services,
Taxi & Private Hire, Santander Cycles,
Victoria Coach Station and other
London Road User Charging (LRUC) and Traffic Enforcement Notice
Processing (TENP) Contract Re-let
Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2017

74

77

75

2016/17 budget milestone RAG:
We have re-let the TENP and LRUC
contracts to consolidate and simplify
the services after the expiry of the
current contracts. The new service
offers enhancements and increased
self-service capability to customers.

Following the delayed but successful go
live of the new systems and services in
September, the service has transferred
to operations. The programme will be
closed in summer 2017.

Cycle Hire re-let
Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2018

14

52

42

2016/17 budget milestone RAG:
We are delivering an improved Cycle Hire
operating model. Contracts will transfer
to the new supply chain in 2017, who will
develop service enhancements, such as
Single Sign On, for go live in 2018.
The incumbent service provider, Serco,
is fully engaged in exit planning activities
for areas of Cycle Hire that have
previously been designated to transfer
to other providers, such as on-street
fixed assets, contact centre, web, and
back office systems.
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We are delivering implementation
activities following contractual
finalisation for back office and on-street
fixed assets (with Cubic) and the bike
supply and maintenance contract (with
Serco), which includes a new bike design.
Contract award for the new contact
centre and cleaning service providers
was approved in December 2016 along
with final design options for the mobile
app and website.
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Customer experience – Future Ticketing Programme Phase 3, 4 and 5
Forecast completion

Spend to date (£m)

Spend authority (£m)

Estimated final cost (£m)

2017

16

36
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2016/17 budget milestone RAG:
We are making ticketing more convenient
for our customers while reducing
fare revenue collection costs. We are
providing further benefits for Oyster
and contactless customers, including a
new mobile ticketing app and improved
online processes.
We continue development of Phase 3,
which will improve contactless card
processing to prepare for increased
volumes and revised card scheme rules,
and we are planning a Visa Europe
contactless pilot for Quarter 4.
On Phase 4, we evaluated an early
version of the ticketing app and a
customer pilot started in December 2016.
We are testing the mechanism to allow
faster delivery of travel products to
gate lines, ready for customer launch
in spring 2017.
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Appendices
Appendix A:
2016/17 Budget milestone performance
The TfL 2016/17 Budget milestones for the projects or programmes covered in this
report are listed below. The red, amber, green (RAG) status indicates delivery forecast
against the current plan date in line with the following key:
On time or early

1-89 days late

More than 90 days late

Variance commentary is provided on milestones that are forecast to be delivered
significantly (more than 90 days) late.
London Underground

Plan date

Actual/
forecast date

RAG

Roll-out of new air-conditioned trains on the
District line complete

31-Dec-16

10-Nov-16

Complete

Last D-Stock removed from normal operational service
(We decided to retain some D-Stock until May 2017 to
provide more time for the fleet maintenance regime for
S-Stock to be fully established)

31-Dec-16

May-17

▀

Platform train interface nosing stone moves complete
(The decision to retain some D-Stock until May 2017
impacted the start of the nosing moves at some
platforms where the move is incompatible with D-Stock
at these stations)

31-Mar-17

Milestone description
Four Lines Modernisation S-Stock train roll-out

30-Nov-17

▀

Milestone description

Plan date

Actual/
forecast date

RAG

Farringdon City siding concept design complete

15-Oct-16

12-Oct-16

Complete

Pre production (V2) train handed over to Thales (S8 and S7)

09-Nov-16

02-Nov-16

Complete

Hammersmith service control centre available for
pilot training

28-May-16

07-Apr-16

Complete

ATC final design review 2 complete

07-Mar-17

12-Dec-16

Complete

Information control system final design review complete
(This milestone date has moved to complete actions
that were raised at the design review. Hardware is being
procured to mitigate delay and any impact on the start
of training)

15-Oct-16

12-Dec-17

▀

Tranche 1 - Euston Square to Monument/Stepney Green
signal equipment rooms available to Thales
(Design issues meant we needed a redesign of Aldgate,
and we are reviewing Tower Hill following construction
queries raised by our principal contractor)

23-Jul-16

10-Mar-17

▀

Tranche 3 - migration areas 02, 07, 08, 09, 11 & 14 signal
equipment rooms available to Thales
(We reworked the design at Harrow-on-the-Hill to
change the planned location of the SER to accommodate
the planned commercial development at the station,
which is a Mayoral priority)

31-Mar-17

11-Jul-17

▀

Tranche 2 - migration areas 04, 05, 06 & 11 signal
equipment rooms available to Thales
(Following the discovery of asbestos at Embankment,
the start on site was delayed and this has also
impacted the start on site at West Kensington)

07-Jan-17

04-Oct-17

▀

Battersea crossover box retaining walls, piles and
plunged columns all complete

02-Jul-16

10-May-16

Complete

Battersea station box initial civils design issued
for construction

19-Jul-16

17-Jun-16

Complete

20-Mar-17

19-Apr-17

▀

Northern line extension

Four Lines Modernisation Automatic Train Control (ATC)
Thales installation starts at South Ealing test track
(This milestone was removed from scope to realise
associated cost savings)

08-Sep-16

Thales installation start for Sloane Square to
Paddington (Circle)/Barons Court/Fulham Broadway/
Olympia (migration area 05)

28-May-16

07-Apr-16

Complete

Battersea station box retaining walls, piles and
plunged columns all complete

21-Jul-16

25-Apr-16

Complete

Tottenham Court Road station upgrade

Guideway data gathering complete

05-Dec-16

15-Aug-16

Complete

Erection of glass frame to north plaza entrance

30-Sep-16

15-Aug-16

Complete

Hammersmith depot conversion Phase 4 (Roads 6, 8, 9
and 10) physical works complete

04-Feb-17

24-Aug-16

Complete

New passenger facilities open including new entrances
to the station and new ticket hall

20-Nov-16

20-Dec-16

Complete

Thales occupation at Hammersmith Service Control Centre
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Milestone description

Plan date

Actual/
forecast date

RAG

Bond Street station upgrade
Tunnelling set up decommissioned

18-Jul-16

24-May-16

Complete

Bank Bloomberg
Back of house fit-out complete
(The project experienced delays at the start and we
continue to try to mitigate this where possible)

30-Dec-16

20-Jun-17

▀

16-Jun-16

25-Apr-16

Complete

Hand back north ticket hall worksites to Land Securities

31-Dec-16

29-Jul-16

Complete

South ticket hall station operations room complete

31-Dec-16

16-Jan-17

North ticket hall complete

31-Dec-16

16-Jan-17

▀*
▀*

30-May-16

22-Feb-16

Complete

01-Sep-16

31-Jul-16

Complete

14-Nov-16

07-Mar-17

▀

Cumulative 16 per cent of track replaced on Four Lines
Modernisation and Bakerloo, Central, Victoria and
Waterloo and City lines

31-Dec-16

17-Jun-16

Complete

Renew points and crossing units - achieve 16 units

31-Mar-17

13-Mar-17

Ballasted track renewal and re-ballast - achieve
13,500 metres

31-Mar-17

13-Mar-17

Track drainage renewal - achieve 7,000 metres

31-Mar-17

13-Mar-17

Deep Tube renewal - achieve 6,448 metres

31-Mar-17

13-Mar-17

30-May-16

09-May-16

Victoria station upgrade

Integrated Stations Programme
South Kensington - finish on site
Holland Park - completion of closure works (station re-opens)
Sloane Square - start on site
(Following approval of the business plan, work is now
being undertaken to re-scope the station in line with
the revised budget)

Actual/
forecast date

RAG

Final remote terminal unit delivered to site for the west
end of the District line high voltage traction

25-Jul-16

13-Jun-16

Complete

Gate 6 review undertaken of east end of the District line
high voltage traction substation upgrades

06-Oct-16

05-Oct-16

Complete

Contract recommendations delivered for Power Asset
Renewals portfolio

28-Nov-16

28-Nov-16

Complete

29-Mar-17

29-Mar-17

▀

03-May-16

05-Apr-16

Complete

05-Jul-16

18-May-16

Complete

West Ham station - bring into use escalator 5

22-Aug-16

22-Jul-16

Complete

Chancery Lane station - bring into use escalator 1

23-Jan-17

28-Nov-16

Complete

Driver training simulator available at Ilford

31-Jan-17

27-Sep-16

Complete

First train (class 345) delivered to Ilford for
provisional acceptance

28-Feb-17

22-Feb-17

▀

Plan Date

Actual/
Forecast Date

RAG

31-Jul-16

06-Jun-16

Complete

31-Mar-17

03-Mar-17

▀

Rolling stock renewals

Bank station capacity
Start on site

Plan date

Milestone description

Central line traction card overhaul of 90 trains complete
London Underground lifts and escalators
St Johns Wood station - bring into use escalator 3
Completion and consent to operate report approved for
Elephant & Castle return to service lift 1

Crossrail rolling stock programme

Track and drainage renewals

▀
▀
▀
▀

Power upgrades
Key enabling works completed for high voltage network
resilience cable installation

Buses
Milestone description
New Cleaner and Greener Buses
Delivery of 800 New Routemasters
Bus Priority Delivery Portfolio
Construction completed for 50 per cent of top 24
Borough Reliability and Growth schemes

Complete

*Completed in Quarter 4 on 16 January 2017
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Milestone description

Plan Date

Actual/
Forecast Date

Plan date

Actual/
forecast date

RAG

Rail

Milestone description

RAG

Start on site at West Hampstead station

07-Jan-17

07-Nov-16

Complete

Start on site at Hackney Central station
(We removed this project from the programme as
part of a reprioritisation exercise.)

31-Mar-17

-

▀

Barking Riverside extension
31-Mar-17

31-Mar-17

▀

RAG

22-Jan-17

23-Dec-16

Complete

CS7 completion of construction (excludes Balls Pond Road)

01-Jul-16

24-Mar-16

Complete

CS2U completion of construction

08-Jul-16

26-Apr-16

Complete

CSH North-South completion of construction Phase 1
(St George’s Circus to Stonecutter Street)

18-Jul-16

28-Apr-16

Complete

CSH East-West completion of construction
Parliament Square to Tower Hill (except potential
permanent scheme at Trinity Square)

22-Jul-16

05-May-16

Complete

31-Dec-16

15-Dec-16

Complete

28-Oct-16

29-Sep-16

Complete

21-Oct-16

25-Jul-16

Complete

29-Sep-16

01-Sep-16

Complete

Plan date

Actual/
forecast date

RAG

Cycle Superhighway (CSH) programme

Cycling Quietways

Roads

Milestone description

Actual/
Forecast Date

Stockwell Gyratory completion of works
(including urban realm)

London Overground Stations Capacity Programme (LOSTAT)

Completion of GRIP 4 design submissions to
London Overground

Plan Date

Milestone description

Completion of first two routes
Plan date

Actual/
forecast date

Road Space Management SCOOT
RAG

A total of 900 sites enabled (cumulative)
Surface Intelligent Transport System (SITS)

Silvertown Tunnel
Development Consent Order application acceptance

24-Jun-16

31-May-16

Complete

Invitation to negotiate issued
(The start of the procurement process was postponed
to allow the Mayoral review to take place.)

02-Feb-17

25-Apr-17

▀

Procurement started
Ultra Low Emission Zone (ULEZ)
Appoint taxi grant and compensation scheme delivery agent

Better Junctions core programme
Oval Triangle construction complete

31-Mar-16

23-Mar-16

Complete

Other

Milestone description

London Road User Charging (LRUC) and Traffic Enforcement Notice Processing Contract Re-let
LRUC service go live
LRUC operations review

03-May-16

26-Sep-16

Complete

31-Mar-17

31-Mar-17

▀

30-Sep-16

28-Sep-16

Complete

Cycle Hire re-let
Bike maintenance and supply contract award
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