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Crossrail – Report on Sponsor Board Proceedings

This paper will be considered in public
1

Summary

1.1

This paper summarises the outcome of the 16 February 2017 meeting of the
Crossrail Sponsor Board (the Sponsor Board).

1.2

A paper is included in Part 2 of the agenda which contains exempt supplementary
information. The information is exempt by virtue of paragraph 3 of Schedule 12A
of the Local Government Act 1972 in that in contains information relating to the
business affairs of TfL. Any discussion of that exempt information must take place
after the press and public have been excluded from this meeting.

2

Recommendation

2.1

The Committee is asked to note this paper and the supplemental paper
included on Part 2 of the agenda.

3

Background

3.1

In accordance with the Crossrail Core Agreements, the Sponsor Board is the
representative board established by the Sponsors (the Department for Transport
(DfT) and TfL) for all matters related to the Crossrail Project.

3.2

The Sponsor Board consists of two voting members from each Sponsor, the Head
of the Crossrail Joint Sponsor Team and the Crossrail Project Representative
(PRep). Crossrail Limited’s (CRL) Chief Executive Officer, Programme Director,
Finance Director and Operations Director are routinely invited to attend the
second half of each meeting. TfL’s voting members are Ian Nunn (Chief Finance
Officer) and David Hughes (Director of Strategy, Sponsorship and Change, LU).

3.3

The Sponsor Board meets approximately once every two months to review
progress with delivery of the project including financial and schedule
performance.

4

Sponsor Board Proceedings

4.1

At the February 2017 Sponsor Board meeting, a large part of the agenda was
devoted to the ‘Sponsor-only’ session. This included discussion between the
Sponsors about the key activities that will take place during 2017 such as the
introduction of the first Class 345 on the route between Liverpool Street and
Shenfield (covered in more detail in the Crossrail Transition Update paper) which
remains on target to achieve the May 2017 milestone.

4.2

CRL provided progress updates including that the project is now more than 80 per
cent complete, track laying is now more than 70 per cent complete and there is a
lot of focus on the activities to fit out the stations, tunnels, shafts and portals.

4.3

Good progress continues to be made on installation of cable management
systems and work has recently commenced on installing the platform edge
screen frames. There is also continued good progress on the installation of the
‘finishes’ (e.g. cladding) at stations including Tottenham Court Road and
Farringdon.

4.4

There are continuing cost pressures on both the central section and On Network
sections of the project. CRL remains focussed on managing these cost pressures
but there is now a 55 per cent chance that they will draw on the contingency in
the overall Crossrail funding envelope.

4.5

The next meeting of the Crossrail Sponsor Board is due to take place in April
2017.
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