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1

Summary

1.1

The purpose of this paper is to provide the Committee with information on
Crossrail transition governance arrangements, which is overseeing the transfer of
functions, activities and accountabilities from Crossrail to TfL. Crossrail Limited is
a subsidiary of TfL created to deliver the construction and upgrading of the
railway infrastructure which TfL will operate and maintain as the Elizabeth line, as
set out in the Crossrail Development Agreement.

2

Recommendation

2.1

That the Committee notes the paper.

3

Background

3.1

At the Board meeting on 9 November 2017, the Chair of the Audit and Assurance
Committee requested a paper be provided to the Committee on Crossrail
transition governance.

3.2

Crossrail governance and its transition arrangements are discussed at several
key and interconnected meetings. Key governance meetings include:
(a) Crossrail Limited Board;
(b) Crossrail Sponsor Board;
(c) Elizabeth Line Readiness Board; and
(d) Elizabeth Line Communications Delivery Board.

3.3

The Sponsors Agreement between the Department for Transport (DfT) and TfL,
sets out the requirement for an independent board until the Operations
Commencement Date, which is planned for December 2019. The Crossrail Board
currently meets four weekly. It reviews the Crossrail budget and Business Plan
and receives updates on transition activities.

3.4

In accordance with the Crossrail Core Agreements, the Crossrail Sponsor Board
is the representative board established by the sponsors (DfT and TfL) for all
matters related to the Crossrail Project. The Sponsor Board meets approximately
six times a year. Although it does not report to the Programme and Investment
Committee, the committee does receive reports of Sponsor Board Proceedings.

3.5

The Elizabeth Line Readiness Board, chaired by the Commissioner, meets four
weekly. It provides visibility on key issues and risks to senior TfL staff on the
readiness of the railway, and where relevant, provides strategic direction and
ensures a pan-TfL approach is taken. The Elizabeth Line Readiness Board
replaces both the Business Management Review and Crossrail Integration Board
meetings.

3.6

The Elizabeth Line Communications Delivery Board, chaired by the Managing
Director, Customers, Communications and Technology, meets four weekly and
acts as a reference group for communications issues in relation to the opening
and future operation of the Elizabeth line, including media, political and
stakeholder management, community relations, customer information and other
areas as appropriate. It assists in the handling of, and decision making in relation
to Elizabeth line communications issues, including the potential overlaps from
communications dealing with construction to those dealing with operations.

4

Crossrail Transition Activity

4.1

At an operational level, Crossrail transition arrangements are being identified and
managed through the Crossrail Integration project and the Crossrail Integration
Steering Group, chaired by the Crossrail Operations Director.

4.2

The Crossrail Integration Steering Group reports up to the Elizabeth Line
Readiness Board.

4.3

The aim of Crossrail Integration project is to effect the smooth transition of
arrangements supporting the Crossrail delivery programme to those supporting
operations, implementing transition activities in a manner that seeks to maximise
value for money, safeguards the programme’s commercial position, protects the
programme team’s capability and momentum, and retains talent, knowledge and
information for TfL’s future benefit and protection.

4.4

The Crossrail Integration project does not cover the operational handover of the
railway, which is governed by the boards listed in section 3.2, but is principally
focused on the functions which both facilitate and support the delivery teams
within a major programme, such as Finance, Legal and IT. However, there are
exceptions, such as the Land and Property and External Affairs work streams. In
the Land and Property work stream over site development projects are being
transferred to, and fully realised by, TfL Commercial Development, while in the
External Affairs work stream the customer-facing Helpdesk activities are being
transferred to TfL’s Contact Centre Operations.

4.5

An early example of successful integration was the transfer in March 2016 of
Crossrail’s audit team, which carries out compliance reviews against HSE and
technical standards in Crossrail and its contractors, into TfL’s internal audit team.
This means that all audit activity in respect of the Crossrail project is led by TfL
Internal Audit in accordance with a Service Level Agreement. Outcomes of audit
work are reported regularly to Crossrail’s own Audit Committee as well as to the
TfL Audit and Assurance Committee. The Chair of the Audit and Assurance
Committee has recently begun attending the Crossrail Audit Committee as an
observer, in order to provide oversight during the transition period.

4.6

Another early integration success was the transfer of TUCA (Tunnelling and
Underground Construction Academy) in January 2017, into an ongoing TfLmanaged operation providing training in the key skills required to work in railway
engineering, tunnel excavation and underground construction. However, the
majority of the activities will transition in the next financial year (April 2018 –
March 2019).

4.7

There are currently 11 Crossrail Integration work streams which report on
progress, risks and issues every four-week period to the Crossrail Integration
Steering Group. The work streams were established around Crossrail directorate
assets, activities and accountabilities that need to be transitioned to TfL in order
to maintain the necessary support required to close out the Crossrail programme
as effectively and efficiently as possible and/or to assimilate those assets,
activities and accountabilities into an ongoing business as usual function where
necessary.

4.8

Work streams are owned by relevant Directors with work stream charters outlining
the scope, outcomes and successes. The charters also cover key risks and
nominated work stream leads/contacts. Most of the owning directors are from TfL
as they will be the future business owners but there is an approach of
collaboration between TfL and Crossrail teams as well as across all of the work
streams.

4.9

Each work stream is responsible for ensuring robust transition plans are in place
for the activities within it, including clear budget ownership. However, not all
functions necessarily map across from Crossrail to a single equivalent team or
directorate within TfL. Identifying TfL ownership and developing clear transition
plans between them and the current Crossrail owners has been complicated by
TfL Transformation. Several previously identified owners have either left or are
due to leave the organisation. There are also functions where discussions are
taking place between Crossrail, TfL and Network Rail about the potential division
of responsibilities along the route. These are due to the Elizabeth Line operational
route being divided principally between the TfL-owned central tunnel section and
the leased Network Rail surface section infrastructure to the East and West.

4.10 The resourcing profile and transition timescales are monitored through the
Integration Plan (see Appendix 1). This plan reflects the current resourcing for the
remainder of the Crossrail programme through to close out. It includes when
accountable Directors are due to leave, highlighting future governance
arrangements for transition both within Crossrail and to TfL.
4.11 Examples of transition activities include the transfer of the Crossrail Helpdesk into
TfL from April 2018, and the transfer of IT infrastructure and support services to
the TfL OneLondon estate from the end of 2018 for the remainder of the
programme. TfL activity owners are responsible from the point of transfer.
Activities are reviewed on a case by case basis with future owners to find the
optimum point of transition.
4.12 Crossrail directorates not included in the immediate scope of the Crossrail
Integration project are being monitored through the work streams with
dependencies to or from them. For example, system applications requiring
extension or migration to the TfL estate are captured through the IT work stream,

and accommodation requirements are captured through the Facilities work
stream.
4.13 Most activities are due to transition to TfL within the next financial year (April 2018
– March 2019) and, therefore, any changes to the timings or status of the
activities at the point of transfer and assimilation are being captured and
assessed in terms of their risk to Crossrail and TfL business plans.
4.14 The challenge to each of the work stream and activity owners is to understand
and agree on both sides the most appropriate time for the transition activities.
This approach adopts a pragmatic view on the best time for activities to transfer
while not relieving Crossrail of its obligations to deliver the project within the
available budget.

5

Financial Implications

5.1

There is no specific project budget allocated for transition activities. The transition
arrangements are being planned and committed to within the framework of each
of the Crossrail and TfL business plans. It is the role of the Crossrail Integration
project to capture and highlight any emerging gaps between the two plans as
risks to either or both organisations.

5.2

A further review of the financial impacts and risks to the TfL business plan are to
be assessed across all activities now the Crossrail business plan has been
finalised.
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