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Overview
1.1

Introduction

The Silvertown Tunnel (STT) scheme involves the construction of a twin bore road tunnel providing a new
connection between the A102 Blackwall Tunnel Approach on the Greenwich Peninsula (Royal Borough of
Greenwich) and the Tidal Basin roundabout junction on the A1020 Lower Lea Crossing / Silvertown Way (London
Borough of Newham). The project was formally granted development consent through a Development Consent
Order (DCO) issued by the Department of Transport in May 2018. STT will be approximately 1.4km long and able
to accommodate large vehicles including double-decker buses. It will include a dedicated bus, coach and goods
vehicle lane, enabling TfL to provide additional cross-river bus routes. The tunnel will cause changes to the existing
road network on both sides of the River Thames. On the north side of the river, in Silvertown, the following changes
will occur; modification of the existing Tidal Basin Roundabout to connect the STT approach roads with Dock Road,
realigning the Dock Road so that it links with the modified roundabout and introducing new pedestrian and cycle
facilities within the modified roundabout.

Transport for London (TfL) have entered into a Project Agreement with the Project Company Riverlinx (Project Co)
who are responsible for the detailed design, construction, financing and maintenance of the tunnel and supporting
infrastructure. A 5 year period of design and construction will be followed be a further 25 years of operation and
maintenance. The Project Co has appointed Riverlinx CJV as the Design and Construction (D&C) Contractor
responsible for undertaking the detailed design and construction of the STT scheme all in accordance with the
constraints and parameters of the DCO, TfL specifications and other commitments made by TfL to stakeholders.
Riverlinx CJV is a joint venture formed between Ferrovial Agroman (UK) Ltd, BAM Nuttall and SK Engineering and
Construction Co Ltd.

1.2

Purpose

The Construction Environmental Management Plan (CEMP) is the overarching plan that establishes the roles and
responsibilities of those within Riverlinx CJV in demonstrating compliance with the documents listed in Section 1.4
below. This CEMP covers the works required to construct STT, within the London Borough of Newham only,
covering main works and commissioning. It does not cover the operation of STT. The CEMP will be administered
by the Riverlinx CJV Environmental Manager supported by an Environmental Team. In addition, the CEMP will be
supported by a number of other management plans that focus on specific site areas and specific topics. All
mitigation developed to address specific environmental topics will be done with due consideration of other
environmental topics to ensure that no additional impacts are inadvertently generated. The coordination of
environmental mitigation will be the responsibility of the Riverlinx CJV Environmental Manager.
Schedule 2 (Requirement 5) of the STT DCO requires that all works are undertaken in accordance with the Code of
Construction Practice (CoCP) and that no part of the authorised development may be commenced until the
specified management plans are either prepared or prepared and approved by the relevant planning authority or
other regulator as relevant to that element of the works. Table 1 below, extracted from the CoCP summarises the
plans required, and nature of approvals or consultations sought. While approval of the overarching CEMP and its
subsidiary plans is sought there may be occasions when this DCO requirement is partially discharged by virtue of
producing a separate, dedicated CEMP and subsidiary plans to cover smaller aspects of works.
Table 1 Summary of Environmental Management Plans

1

Document

Role

Construction
Environmental
Management Plan
(CEMP)

The CEMP will set out the Contractor’s
roles and responsibilities to
demonstrate compliance with the
measures and controls of the CoCP

Role of Local Authorities and/or
Stakeholders
The CEMP will be prepared in
consultation with the relevant
planning authorities and other
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Role
and the DCO (including its
Requirements and Protective
Provisions).

Role of Local Authorities and/or
Stakeholders
relevant stakeholders including the
PLA.

2

Emergency Plan
(including
Emergency Spill
Response Plan)

The Emergency Plan will relate to the
Order land that is not within the River
Thames and will include:
• notification procedures for
Emergency Services in the event of an
incident;
• coordination procedures for TfL
Customer Services and the Traffic
Control Centre;
• flood risk emergency procedures;
• emergency spill response
procedures;
• emergency phone numbers; and
• a Flood Warning and Evacuation Plan

The Emergency Plan will be
produced by the Contractor in
consultation with the local
Emergency Services, and the
relevant local authority emergency
planning officer. It will include a
Flood Warning and Evacuation Plan
to be approved by the relevant local
authority emergency planning officer
in consultation with the Environment
Agency.

3

Fire Plan

The Fire Plan will include procedures
for evacuation in the event of fire
during construction including details of
escape routes, emergency doors,
meeting points, and fire training.

The Fire Plan will be produced by the
Contractor in consultation with the
London Fire and Emergency
Planning Authority.

4

Construction
Traffic
Management Plan
(CTMP)

The CTMP will include:
• details of how logistics will be
managed, e.g. lorry routes, diversions,
main access/egress points;
• traffic incidents plan dealing with
incidents or severe congestion on
agreed construction routes; and
• construction workers travel plan,
developed to encourage the use of
sustainable modes of transport
(including river transport) to and from
the worksite by those working on the
project.

A CTMP will be produced by the
Contractor for each worksite and
approved by the relevant planning
authority in consultation with the
relevant highway authority.

5

Passage Plan
(PP)

To establish cycle times for loading,
unloading and both journeys for
vessels in relation to tides and will
permit an informed decision regarding
the number of vessels required to meet
the production rates achieved for the
TBM and civil works, and will include
an updated navigational risk
assessment which will reflect the
findings and recommendations of the
Navigational Issues and Preliminary
Risk Assessment submitted with the
application. To make provision in
respect of the River Thames that is
equivalent to the provision for dry land
in the Emergency Plan.

The Passage Plan will be produced
by the Contractor for approval by the
PLA.
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Document

Role

Role of Local Authorities and/or
Stakeholders
The CSRS prepared by the
Contractor will be submitted to TfL
for approval in consultation with the
relevant planning authority and the
PLA.

6

Construction Site
River Strategy
(CSRS)

The CSRS will include details of the
approach adopted by the Contractor to
maximise river transport for
construction and excavated materials
and to meet the commitments in
respect of the use of river transport set
out in this CoCP.

7

Community
Engagement Plan
(CEP)

The CEP will identify how
communication with stakeholders will
be managed and programmed
throughout the construction period. It
will include steps that will be taken to
liaise with specific stakeholders, where
they are potentially affected by the
works.

The Community Engagement Plan
(CEP) will be prepared by the
Contractor and submitted to the
relevant planning authorities for
approval.

8

Air Quality
Management Plan
(AQMP)

The AQMP will contain details of the
measures to limit vehicle, plant and dust
emissions during construction.

An AQMP will be prepared for each
worksite by the Contractor and
submitted for approval to the relevant
planning authority.

9

Archaeological
Written Scheme of
Investigation
(AWSI)

An AWSI will outline the mitigation
measures and recording proposals for
dealing with the currently unknown
subsurface archaeological remains that
could potentially be affected by the
Scheme on both the north and south
side of the Scheme.

The AWSI will be prepared by the
Contractor in consultation with
Historic England and submitted for
approval to the relevant planning
authority. Where mitigations
measures within the river Thames
are identified in the AWSI, the
Contractor shall consult the MMO
and PLA.

10

Ecology
Management Plan
(EMP)

The Ecology Management Plan will set
out measures to manage the risk of
adversely affecting flora and fauna on
and within the vicinity of the worksites,
including method statements in the
event invasive species are
encountered and details how additional
survey requirements would be
accommodated in the programme for
both the north and south side of the
Scheme. A Site Clearance Plan will
form part of each Ecology
Management Plan.

The Ecology Management Plan will
be prepared by the Contractor
substantially in accordance with the
Draft Ecology Management Plan
(Appendix G of the CoCP) and in
consultation with Natural England
and then submitted for approval to
the relevant planning authority.

11

Construction
Materials
Management Plan
(CMMP)

The CMMP will set out measures to
ensure materials are handled and used
in a way that prevents harm to human
health and pollution of the
environment.

The CMMP will be prepared by the
Contractor and will be subject to
approval by the relevant planning
authorities.

12

Groundwater
Monitoring and
Verification Plan
(GMVP)

The Groundwater Monitoring and
Verification Plan will set out monitoring
and reporting criteria during preconstruction, construction and post
construction.

The GMVP will be prepared by the
Contractor and will be subject to
approval by the Environment
Agency.
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Document

Role

Role of Local Authorities and/or
Stakeholders
An NVMP will be prepared by the
Contractor for each Worksite and will
be subject to approval by the
relevant planning authority.

13

Noise and
Vibration
Management Plan
(NVMP)

The NVMP will set out measures to
control and limit noise and vibration
levels in the vicinity of the construction
works.

14

Lighting
Management Plan
(LMP)

The Lighting Management Plan will
include appropriate industry standard
procedures which will be implemented
at both worksites.

The Lighting Management Plan for
each worksite will be prepared by the
Contractor in consultation with the
relevant planning authority, the
Environment Agency, and the PLA.

15

Site Waste
Management Plan
(SWMP)

The SWMP submitted with the DCO
application will be updated by the
Contractor. The updated SWMP will
consider how the waste hierarchy will
be applied and details of how all
wastes will be managed. The SWMP
will also provide a framework for
checking compliance with waste
legislation and the Duty of Care.

No consultation/approval needed.

Approvals from regulators are gained via a 4-week formal draft submission (unless waived), followed by an 8-week
determination. Riverlinx CJV will endeavour to precede this process with pre-application engagement and
consultation, as the plans are being developed, with the following authorities as appropriate:
•
•
•
•
•
•
•
•
•

Transport for London
London Borough of Newham
London Borough of Tower Hamlets
Royal Borough of Greenwich
Port of London Authority
Environment Agency
Historic England
Natural England
Marine Management Organisation

1.3

Environmental Management System

Riverlinx CJV shall develop an Environmental Management System (EMS) that will describe how the organisation
will deliver the design and construction of the STT project in conformance with contractual, ISO 14001, legal, client,
best practice requirements, objectives and principles. The Riverlinx CJV EMS shall comply with the requirements of
the following;
•
•
•
•
•
•

Relevant DCO Functions
Silvertown Tunnel Environmental Statement (ES)
Riverlinx CJV Environmental Policy
Riverlinx CJV Sustainability Policy
Silvertown Tunnel Code of Construction Practice (CoCP)
Relevant Technical standards

The Riverlinx CJV EMS shall be developed in accordance with the ISO14000 series with a view to gaining ISO
14001 certification. The Riverlinx CJV EMS provides a framework for environmental management across all CJV
operations on the STT project encompassing all key environmental aspects and how they will be managed. It will
detail legal and other monitoring requirements, make provisions for record keeping and ensuring staff competence.
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Planning
2.1

Environmental Policy

Riverlinx CJV have produced an Environmental Policy that aligns with the environmental principles set out in the TfL
Health, Safety and Environment Policy. This sets the scene for the framework for environmental protection and
management set out within TfL’s suite of environmental requirements and guidance documents and is starting point
for the Riverlinx CJV EMS.

2.2

Sustainability Policy

Riverlinx CJV shall develop an Environmental Management System that provides a framework that promotes
sustainable development of the Project and accords with the Sustainability Statement developed as part of the STT
DCO. Riverlinx CJV have developed a Sustainability Policy to outline how the Riverlinx CJV will align with TfL’s
sustainability aspirations. The Policy will set out how Riverlinx CJV will address the DCO’s sustainability
commitments and show how Riverlinx CJV will incorporate sustainability into the design and delivery of the works,
covering:
•
•
•
•
•
•
•
•

Biodiversity
Energy and carbon
Environmental management
Local business and community
Materials and resource efficiency
Sustainable Procurement
Waste
Water

Riverlinx CJV will seek to achieve continuous improvements and minimum standards of sustainability. For
example, the use of sustainably sourced timber, conservation of energy, materials, water and other resources and
how a sustainable approach to construction is taken throughout the project’s lifecycle. Riverlinx CJV will seek to
achieve good practice for sustainable development, using guidance by the Construction Industry Research and
Information Association (CIRIA) and the Construction Industry Council (CIC), among others. Riverlinx CJV
recognises CEEQUAL as a leading sustainability assessment and awards scheme and will use it throughout the
design and construction of the project. Riverlinx CJV will seek a CEEQUAL Whole Team Award to at least ‘Very
Good’, aspiring to achieving ‘Excellent’ where the Project scope allows. A fully trained and qualified CEEQUAL
assessor or assessors will be engaged throughout the whole project lifecycle to best implement sustainability
benefits and ensure evidence collation to support achieving the highest possible scoring. In addition, Riverlinx CJV
shall seek to ensure all STT buildings will conform to the same sustainability rating as the wider civil engineering
works and thus the buildings will be included in the CEEQUAL assessment, where applicable.

2.3

Carbon Management

Riverlinx CJV have developed a Carbon Policy to illustrate the management of carbon emissions throughout the
design and construction of STT. This will include considering embodied carbon in construction materials and carbon
emissions associated with fossil fuel and electricity used on site and transport. The carbon footprint of the project will
be measured during construction through monitoring of material and energy use. Opportunities for cement
replacement will be investigated where feasible, though the specifications for concrete will determine the possibility
of cement alternatives offering reduced carbon content. Aspects of energy use controls that will be considered include
early transfer to mains electricity, minimising use of generators and use of LED lights. The possibility of using an
electric powered service vehicle during tunnelling as opposed to diesel powered will also be considered such that
are no adverse health and safety implications. Transport options maximising river over road, which will contribute to
a reduced carbon footprint, will be considered along with the practicalities of wharf access, tidal restrictions and
facilities at supply and receiving destinations. Compliance with Energy Saving Opportunities Scheme requirements
will be verified via relevant assessments and monitoring. A carbon footprint calculation will be made during the design
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and construction phase to compare against that made within the Environment Statement to determine whether a
reduction has been achieved relative to the same scope of works, using the same Highways England Carbon
Calculation Tool used in the Energy and Carbon Statement.

2.4

Environmental Registers

Riverlinx CJV will use the initial registers and background information included in the DCO to develop a suite of
environmental registers that will be updated as required. The registers will include the:
a) Environmental Risks Register and associated procedures to show how environmental risks will be
addressed.
b) Environmental Inspection, Monitoring and Audit Register.
c) Environmental Impacts and Aspects Register, a compilation of all environmental impacts and aspects
potentially arising during the project.
d) Environmental Commitments Register including all environmental commitments in, or as a result of, the
Transferred DCO Functions
e) List of consultees, acknowledging the DCO and CoCP mandated requirements for third-party approval of
plans, for which we will submit documents and plans to statutory bodies and boroughs as required.
f)

Register of Environmental, Legal and Other Requirements.

g) Consents Register.
Maintenance of the registers will depend on the function of the register: baseline and reference registers (e.g.
baseline, risks, impacts and aspects, commitments, consultees, legal and other requirements) will typically have
six-monthly reviews or updates whenever there is a significant change in works, whereas live registers
(inspections, monitoring, audits, consents) will be updated weekly. Environmental aspects and impacts related to
activities, products and services that Riverlinx CJV control and may have an influence over shall be reviewed
where changes to the scope of works takes place. They will also be reviewed annually as a minimum. The controls
used will be a mix of formal plans, procedures, method statements and risk assessments. The processes will be
subject to review and improvement, based upon feedback from users, clients and subcontractors.

2.5

Documentation

The following information has been reviewed in development of this CEMP:
•
•

•

Development Consent Order, APFP Regulation 5(2)(b) Revision 6, April 2017
Code of Construction Practice, APFP Regulation 5(2)(q) Revision 4, April 2017. Including
 Site Waste Management Plan
 Groundwater Monitoring Strategy
 Construction Noise and Vibration Mitigation Scheme
 Outline Ecology Management Plan
Environmental Statement Document Reference 6.1 and all associated documents, including
appendices

2.6

Legislation

Riverlinx CJV are committed to complying fully with all legislation, regulations, industry best practice, and codes of
practice relating to the environment, as an absolute minimum requirement. Riverlinx CJV shall adopt a proactive
and responsible approach to the environment by implementing our IMS and participating in industry best practice
events. Principal legislative, regulatory and other requirements, currently applicable to environmental aspects of
construction activities, will be recorded in the Register of Environmental, Legal and Other Requirements. This
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register will be modified as appropriate to project requirements and developments in legislation. The Environmental
Manager will seek to ensure that all relevant environmental legal and regulatory requirements are identified by
reviewing environmental plans and consulting environmental legislation update services. The Environmental
Manager will communicate such requirements to all Riverlinx CJV personnel and supply chain, as appropriate.
Legal and regulatory requirements will be audited as part of our EMS and our subcontractors’ EMSs, in line with
our Audit Schedule for internal and third-party audits, e.g. by certification bodies for standards including ISO14001
and ISO50001.

2.7

Objectives and Targets

Table 2 below summarises Riverlinx CJV’s environmental objectives and targets in delivery of STT. These targets
have been collated from various sources included the contractual requirements, CoCP requirements, TfL
environmental and sustainability objectives and parent company aspirations. The targets will be tracked throughout
the design and delivery of the scheme to ensure performance is actively managed and understood. The targets will
be communicated to all within Riverlinx CJV and subcontractors via training sessions, briefings and other
applicable forums. Riverlinx CJV will maintain open and ongoing communication with Project Co and TfL to discuss
progress against targets and objectives. The Riverlinx CJV Environmental Manager will develop an environmental
management programme to support the successful achievement of objectives and targets for each site. In the
event of underperformance improvement plans will be produced and disseminated to relevant people in order to
seek out improvements in performance.

1
2

3
4
5
6

7
8
9

10

Objective
Approval of all
management plans as
required under the CoCP
Environmental Design
Management

Target
100% approval of required plans prior to commencement of
specific works or part of works, as required.

Compliance with the CoCP
Assurance
Minimising Environment
Incidents
Reduction of waste; reduce
reuse, recycle.
Procurement of responsibly
sourced timber
Achieve CEEQUAL
certification
Reduction of pollutant
emissions

Minimising plant emissions

100% of submissions to the Review Procedure relating to
environmental design in the previous TfL reporting period vs. the
number of planned submissions in accordance with the Review
Submissions Schedule in Schedule 9
0 contraventions of the CoCP during the period
Completion of all planned audits in the period
0 notifiable incidents in the period
80% of total construction, demolition and excavation waste
reused on site or removed from site for beneficial use in the
previous three TfL reporting periods with as aspirational target of
95%.
Achieve as a minimum 95% FSc or PEFC certified timber with
aspiration of 100%
Achieve score of “Very Good” as a minimum with aspiration of
score of “Excellent” for the Whole Team Award
Cars: maximum certified CO2 emissions of 105 g/km.
Vans with a kerb weight equal to or less than 1205 kg: maximum
certified CO2 emissions of 115 g/km CO2
Vans with a kerb weight greater than 1205 kg but equal to or
less than 1660 kg: maximum certified CO2 emissions of 155
g/km CO2
Vans with a kerb weight greater than 1660 kg: maximum
certified CO2 emissions of 215 g/km CO2
HGVs: Euro VI compliant
Transport at least 55% by weight all materials associated with
the Scheme by River; and 100% of suitable excavated material
out by River.
All Non-Road Mobile Machinery (of net power 37kW to 560kW)
will be Stage IIIA compliant as a minimum and by September
2020 will be Stage IIIB compliant
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11

Low-embodied-carbon
materials

12

Biodiversity

At least 10% of construction materials with reused and recycled
content
Minimal primary aggregate by selecting secondary materials
when possible
Achieve a net gain in biodiversity in line with commitments made
in during the Environmental Statement.

Table 2 CJV Environmental Objectives and Targets
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Resources
3.1

Management Structure and Responsibilities

The Riverlinx CJV Project Director is ultimately responsible for our environmental management performance
however all members of Riverlinx CJV shall have responsibility for elements of environmental management
appropriate to their function, experience and seniority. Figure 1 below illustrates the organisational structure
including TfL, Project Co and Riverlinx CJV.

Figure 1 Organisational Structure
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bespoke Environmental Awareness training session that will introduce personnel to how to manage site
environment risks relevant to STT and provide practical guidance for specific topics such as waste management,
noise, dust, contamination and light pollution. It will also cover monitoring plans implemented to demonstrate
compliance with permits, licences, consents, and other requirements, including the requirements stipulated in the
CoCP and other documentation issued by TfL and statutory bodies. It shall also include environmental performance
focusing on the environmental objectives and targets of the project including how individuals can contribute
towards KPIs and discuss areas of environmental innovation as a means to promote improved environmental
performance.
The Riverlinx CJV Competence Matrix will be used to record training and specific competences, as part of tracking
adherence to the Environmental Training Plan. Training will be co-ordinated by their CJV Human Resources
Manager. The Environmental Team, environmental specialists and the wider CJV team will deliver environmentally
themed toolbox talks to site and office teams making use of best practice materials from parent companies and
organisations such as CIRIA. Subcontractors will be required to attend the Project Induction and environmental
briefings as relevant to their work. They will remain responsible for keeping their own specialist training up to date.
Subcontractors’ training and competences will be audited in line with our Audit and Inspection Schedule.
Subcontractors will be asked to report monthly on any updates to environmental training delivered to their staff,
including toolbox talks and site / task briefings. Environmental information will be displayed in offices, site cabins
and at sensitive locations, e.g. at contaminated ground, re-fuelling areas, and stores compounds. Notice boards will
be used to increase awareness of environmental issues and consents.

3.5

Internal communication on environmental matters

Internal communication procedures will be established as part of the EMS. These will include:
•
•
•
•
•
•

Inductions
Training Briefings
Ensuring environmental aspects are addressed in progress meetings
Daily briefings
Toolbox talks
Posters

The procedures will set out the programme and responsibility for preparation and delivery of the communications.
The Environmental Manager will ensure that communications are prepared and delivered by competent persons
and that the frequency of delivery is sufficient to meet environmental objectives and requirements. The induction,
which will be attended by all personnel, will include environmental issues relevant to the all sites and environmental
behaviours that are expected of all personnel, including suppliers and subcontractors. Environmental issues will be
included as an item on the agenda during internal and subcontractor weekly progress meetings to ensure due
consideration is given to environmental aspects of construction. Onsite communications, such as daily shift and
activity briefings, will be used to advise the site workforce of environmental matters. This will include constraints
(e.g., working hours) detailed in the CoCP and information obtained from the community regarding aspects such as
noise generation and access. Toolbox talks and posters will be used as a means to disseminate information to the
workforce on a routine basis.

3.6

External communication on environmental matters

External communication on environmental matters will occur in a number of ways. The Riverlinx CJV
Environmental Manager, Consents Manager and members of the Environmental team will meet statutory bodies
and other authorities at appropriate and agreed intervals to keep them appraised of environmental issues.
Meetings and consultations with other interested parties will be arranged as necessary.
Where practicable Riverlinx CJV will seek to consult relevant authorities before making formal applications for
licences, consents and permits, to ensure all of the authorities’ requirements are incorporated into the submission.
The Riverlinx CJV Community Relations representative will seek to maintain dialogue with local communities and
associations by various means including the Helpdesk. Should pollution incidents occur due to construction
activities, Riverlinx CJV will report details to relevant authorities in accordance with the Emergency Plan.
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Control of records

Riverlinx CJV will use TfL’s Document Management System for record and report keeping. Additional
environmental data will be captured in accordance with TfL data capture and reporting requirements. All
environmental records will be retained for the duration of the contract.

4.

Operational Control
4.1

Emergency Plan

The Riverlinx CJV Emergency Plan, including the Emergency Spill Response Plan shall be prepared in consultation
with the local emergency services and the relevant planning authority, will include:
•
•
•
•
•
•
•
•

Definitions of environmental incidents. Types will include oil spills, water pollution, heritage damage, waste,
and noise.
The emergency arrangements for works and activities on site, including entry to confined spaces and working
on and adjacent to structures.
An emergency management structure detailing roles, responsibilities and notification procedures for
emergency services and other relevant parties.
Plans for identification, definition, categorisation, notification, response, management, reporting, review and
investigation of incidents occurring during the Works.
Potential impacts beyond the site boundary, particularly where there are interfaces with the road network.
Procedures for ensuring staff are familiar with the site and plans for training arrangements for our staff,
related parties and any other relevant person.
Plans for simulated emergency exercises, which take place six-monthly, including one simulated emergency
exercise carried out in consultation with the Emergency Services in every 12-month period, starting from the
Major Works until the Permit to Use Date.
A Flood Warning and Evacuation Plan, which will be submitted for approval to the relevant planning authority,
in consultation with the Environment Agency.

4.2

Fire Plan

The Riverlinx CJV Fire Plan, which will be prepared in consultation with the London Fire and Emergency Planning
Authority, will include the following:
•

•
•
•
•

•
•

Fire Risk Assessments identifying the nature and level of risk for the scope of work in accordance with
the:
 Regulatory Reform (Fire Safety Order): Fire Safety on Construction Sites (HSG168) published by the
HSE
 Fire Prevention on Construction Sites: The Joint Code of Practice published by the Fire Protection
Association
 BS6164 Code of Practice for health and safety in tunnelling in the construction industry
Site access points, which shall be designed to the requirements of LFEPA Publication: Fire Safety
Guidance Note 29: Access for Fire Appliances. This will also provide suitable access for ambulances
Communications equipment, including radio equipment to enable firefighters attending emergency
incidents below ground to use their normal radio equipment to communicate
Firefighting water supply system designed, installed, maintained and tested in accordance with
BS9990:2015 and BS6164:2011
A simplified pack of reception point information immediately available for the London Fire Brigade
during an incident, containing at least:
 Key contact information
 A3-sized laminated site plans and sections for all levels with identified hazards and equipment
 Key / security cards for personnel access
Fire prevention and fire precautions training for all Related Parties carrying out activities on project
land, including fire wardens, fire marshals, and key emergency management personnel.
Our Fire Plan will detail how provisions for the above will be maintained, tested and used.
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Construction Traffic Management Plan

The Riverlinx CJV Construction Traffic Management Plan (CTMP) shall be prepared for approval by the relevant
planning authority in consultation with the relevant highway authority. It will address the relevant requirements of
the CoCP, specifically sections 2.3.3, 2.3.4, and 3.1. The CTMP establishes the management of construction
logistics and shall include information on lorry routes, diversions, main access/egress points, traffic incident plans
and a construction workers’ travel plan. Any changes to the CTMP during construction will be discussed and
approved by the relevant planning authority in consultation with the relevant highways’ authority prior to
implementation. The CTMP will be developed in accordance with relevant best practice including TfL’s guidance on
Construction Logistics Plans. The CTMPs will include information on the following aspects:
•
•
•
•
•
•

Site information
Construction details
Constraints and restrictions on road vehicle movements
Traffic management
Policies and procedures
Monitoring, compliance and reporting

The CTMP will ensure that safety measures are implemented to minimise road-related risks. The Contractor will
specify the highest current standards in construction vehicle safety, including visibility. This includes but is not
limited to FORS Gold (Fleet Operator Recognition Scheme), CLOCS (Construction Logistics and Cycle Safety),
SLS (Safety Lorry Scheme) and WRRR (Work Related Road Risk) scheme.

4.4

Passage Plan

The Riverlinx CJV Passage Plan (PP) shall be prepared for approval by the PLA, prior to the first movement of
materials by river. It will address the relevant requirements of the CoCP, specifically sections 3.2.15 and 3.2.16.
The PP will establish cycle times for loading, unloading and journeys for vessels in relation to tides and will permit
an informed decision regarding the number of vessels required to meet the production rates achieved for the TBM
and civil works. The PP will include an updated navigational risk assessment which will reflect the findings and
recommendations of the Navigational Issues and Preliminary Risk Assessment prepared during the DCO
application.

4.5

Construction Site River Strategy

The Riverlinx CJV Construction Site River Strategy (CSRS) shall be prepared for approval by TfL in consultation
with the relevant planning authority and the PLA. The CSRS.will include proposals to maximise river transport for
construction and excavated materials to meet the commitments in respect of the use of river transport set out in the
CoCP, sections 3.2.1 to 3.2.14.

4.6

Community Engagement Plan

The Riverlinx CJV Community Engagement Plan (CEP) shall be prepared for approval by the relevant planning
authorities. It will address the relevant requirements of the CoCP, specifically section 4. The CEP will identify how
communication with stakeholders will be managed and programmed throughout the construction period. It indicates
an outline of communications, including newsletters, letter drops, and meetings with stakeholders potentially
affected by the works. The Community Engagement Plan will be submitted to the relevant planning authorities for
approval.

4.7

Air Quality Management Plan

The Riverlinx CJV Air Quality Management Plan (AQMP) shall be prepared for approval by the relevant planning
authorities. The AQMP will address the relevant requirements of the CoCP, specifically section 5. It will include:
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Identifying residential properties and other sensitive receptors that may be affected by works
Details of the measures to limit vehicle, plant and dust emissions during construction
Details of the inspection regime and protocol for identifying and remedying any system inadequacies or
failings, and associated reporting
Details of the Contractor's weather monitoring and weather influenced measures
Details of our proposals for auditing and monitoring records and submission of audit reports
Details of our procedures for conducting air pollution risk assessments and
A table of air emission control measures that we will implement during the Works, together with clear
guidance on implementation, including roles and responsibilities.

4.8

Archaeological Written Scheme of Investigation

The Riverlinx CJV Archaeological Written Scheme of Investigation (AWSI) for works undertaken in the London
Borough of Newham shall be prepared in consultation with Historic England and submitted for approval by the
planning authority. Where mitigation measures within the River Thames are identified in the AWSI, the Marine
Management Organisation and the Port of London Authority will be consulted. The AWSI will address the relevant
requirements of the CoCP, specifically section 6. The AWSI will detail the approach to archaeology on the project
and will specify where fieldwork will be required. The AWSI shall outline the mitigation measures and recording
proposals for dealing with subsurface archaeological remains that could potentially be affected by the works.

4.9

Ecology Management Plan

The Riverlinx CJV Ecology Management Plan (EcMP) shall be developed in consultation with Natural England and
submitted for approval by the relevant planning authorities. The EcMP will address the relevant requirements of the
CoCP, specifically sections 7 and 8. The EcMP will build on the Outline Ecology Management Plan included in the
Code of Construction Practice and will include general control measures relating to ecological protection across
RiverLinx CJV worksites. Riverlinx CJV will seek to ensure there are no adverse impacts caused to ecologically
sensitive receptors through the design, survey and mitigation, including onsite management and post-works
monitoring. The EcMP will detail the surveys required and mitigations. It will identify the permits and licenses
required for ecological works.

4.10

Construction Materials Management Plan

The Riverlinx CJV Construction Materials Management Plan (CMMP) shall be developed for approval by the relevant
planning authorities. The CMMP will address the relevant requirements of the CoCP, specifically sections 9.1, 9.2,
9.3 and 13. The CMMP will set out measures to ensure materials are handled in a way that prevents harm to human
health and pollution of the environment. It will also incorporate commitments to river transport and materials re-use.

4.11

Groundwater Monitoring and Verification Plan

The Riverlinx CJV Groundwater Monitoring and Verification Plan (GMVP) shall be developed for approval by the
Environment Agency. The GMVP will address the relevant requirements of the CoCP, specifically sections 9.1.2,
9.4.9, 9.4.10 and 9.4.11. The GMVP will be developed with regard to the Groundwater Monitoring Strategy (Appendix
F of the Code of Construction Practice) and contain the details of measures for the monitoring of baseline,
construction and post construction effects. Pre-construction baseline monitoring will commence as soon as
practicable and continue until the commencement of construction or the implementation of the construction phase of
the GMVP. The preconstruction monitoring will be used to establish a baseline which will inform the setting of alert
and trigger levels, for both water quality and groundwater elevations, against which the construction phase monitoring
will be compared. Monitoring will be undertaken throughout the construction and post construction of the relevant
part of the project and reported to the Environment Agency. These reporting requirements will be outlined in the
GMVP. Any changes to the GMVP shall be approved by the Environment Agency before being adopted.
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Noise and Vibration Management Plan

The Riverlinx CJV Noise and Vibration Management Plan (NVMP) shall be prepared for approval by the relevant
planning authorities. The NVMP will address the relevant requirements of the CoCP, specifically section 11. The
NVMP will set out the procedure for local authority approvals, including Section 61 applications. The plan will identify
working hours and general control measures to be applied to reduce noise and vibration. As the plan will be approved
by the local authorities, site-specific requirements for the north and south sites will be set out separately and will list
key activities, providing an outline construction programme and indicative timetable for Section 61 applications. The
plan will provide details of noise and vibration monitoring, including noise monitoring locations, equipment, and noise
compliance checks. Baseline and trigger levels will be given, and a procedure developed to manage the event of
non-compliance with noise and vibration requirements/specified mitigation. Vibration monitoring will be undertaken
where required. Management of complaints and community liaison will be addressed primarily in other plans but will
be referred to in the Noise and Vibration Management Plan

4.13

Lighting Management Plan

The Riverlinx CJV Lighting Management Plan (LMP) shall be prepared in consultation with the relevant planning
authority, the PLA and the Environment Agency. The LMP will address the relevant requirements of the CoCP,
specifically sections 2.3.4 and 12.2. All Riverlinx CJV compounds will be lit as required. The time of year is a factor
in determining the hours of lighting, as well as the sensitivity of the receiving environment and the requirements of
the site. All electrical use will be monitored and reported as required. Any sustainability initiatives or opportunities
regarding lighting will be included in the Risk Register or the Innovation Register. Lighting will be designed to provide
safe working conditions.

4.14

Site Waste Management Plan

The Riverlinx CJV Site Waste Management Plan (SWMP) shall be prepared in consultation with the relevant planning
authority and the Environment Agency. The SMWP will address the relevant requirements of the CoCP specifically
section 13.3. The SWMP will include:
•
•
•
•
•
•
•

Waste types and quantities, including estimates
Waste movement and transport, including waste carriers
Duty of Care obligations and recording requirements
Waste facilities, listing all receiving sites and associated permits
Waste classification
Waste testing regimes
Contingency arrangements, including dealing with contaminated and unexpected wastes.

4.15

Water Environment

Riverlinx CJV will implement measures to protect surface water from pollution in adherence of the requirements of
the CoCP, specifically section 15. Site drainage will meet the effluent standards required by Thames Water or the
Environment Agency as appropriate by use of settling tanks, separators and other measures as may be required.
All drainage shall be maintained and inspected regularly to ensure efficient operation. Where possible temporary
site drainage will be put in place to retain surface water within order limits and any water entering excavations will
be suitably cleaned prior to discharge in accordance with an applicable consent. Riverlinx CJV will implement
methods that control water consumption and ensure water is efficiently used during construction through water
audits, staff engagement and training, an effective monitoring regime and reuse of any surface water entering site
for construction operations e.g. dust suppression. Riverlinx CJV will work to ensure that all existing flood defences
are protected throughout construction. Any works carried out under the DCO within 16m of the banks of the River
Thames or River Lea, or which might affect flood defences require the prior approval of the Environment Agency.
During the construction phase flood warning and emergency procedures will be in place, as part of the Emergency
Plan. Construction site operatives would use the plan to assess the need to put evacuation and shutdown
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procedures into action, thereby mitigating the residual risk of flooding in the very unlikely scenario of a breach on
the River Thames defences during the construction period.
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Compliance
5.1

Compliance with the CoCP

STT underwent an environmental impact assessment as part of the DCO process and an Environmental Statement
(ES) was produced in accordance with the Infrastructure Planning (Environmental Impact Assessment) Regulations
2009, as amended. Through the assessment process, mitigation identified with respect to construction effects is
embedded within the CoCP. Therefore, compliance with the controls defined in the CoCP is fundamental. The
CoCP sets out the controls to which the CJV must adhere during construction to minimise adverse impacts. This is
a formal element of the DCO, as referenced under Schedule 2, and comprises much of the construction phase
mitigation specified by the ES. The DCO and associated documents, including the CoCP, are legally binding. Since
much of the CoCP contents is incorporated in the Environmental Impact Assessment as mitigation, failure to
adhere to the CoCP could result in a materially new or materially different environmental effect occurring, beyond
those reported in the ES − a scenario that would invalidate the consent to undertake those works. The CJV, as
guided by the CJV Environmental Manager, are responsible for ensuring that works are executed in accordance
with the CoCP. S/he will be supported by a team of advisors and specialists, and will have a formal reporting
responsibility to our senior leadership team, and be supported by our commitment at senior level for DCOcompliant delivery of the project. Adherence to the CoCP is a consent condition as well as a contractual obligation,
and the Consents Manager will take on a supporting role to provide internal CoCP compliance and assurance
resource. The CoCP specifies that CJV are to prepare and submit for approval a number of management plans
(mostly re-stated with in the DCO Schedule 2 requirements) before starting associated works. Since phased
access to working areas is likely there is potential a need for multiple versions of each management plan to allow
works to commence unimpeded. Controls will be kept universal as much as practically possible however there may
be some variations and it will be the role of the Environmental Manager to ensure that the correct controls are
applied by the workforce pertinent to each part of the site that they are operating. Method statements will be
reviewed for compliance with the CoCP and other consent and third-party obligations and signed off by either the
Environmental Manager or, as appropriate, by the Consents Manager before associated activities start. The ES
comprises an assessment of the likely effects resulting from assumptions as to how the project is to be constructed
and operated, and reports on the likely significance of these effects. It is a fundamental principal of EIA qualifying
projects that, while it is accepted that amendments from prior construction assumptions can be made, these must
not result in additional ‘significant’ effects. Significance is defined by criteria set out in the ES. Riverlinx CJV are
aware that Section 1 of the CoCP provides the requirements for ES compliance. Riverlinx CJV will undertake
assessments, where appropriate, on any material changes to the assumptions utilised as a basis for the ES
assessment, and where assessments are undertaken, these shall be submitted to the relevant statutory bodies for
approval in accordance with the requirements set out within section 1.4 of the CoCP.

5.2

Environmental Design Management Procedure

The Environmental Design Management Procedure will describe how Riverlinx CJV will:
•
•
•
•
•

Reduce whole life environmental impacts as far as reasonably practicable. This will include energy
management and assessment of impacts of the design on construction strategy and consequent energy
impacts.
Ensure material usage, energy usage and waste are minimised, which shall include considering the use of
cleaner technologies and fuels, such as hydrogen and fuel cells, hybrid technologies, emissions abatement
equipment and renewables.
Address the environmental requirements for the design of the works.
Ensure that the design meets the environmental requirements detailed in the ES and Code of Construction
Practice, including the achievement of a high standard in the mitigation of adverse environmental effects.
Comply with the hierarchy of waste management to avoid, reduce, remedy, or compensate significant risks
and impacts identified in its environmental risk register, and its environmental impacts and aspects register.

The Riverlinx CJV design processes and procedures will embed the environmental requirements into the design
and the overarching continuous design assurance process. Environmental specialists will be integral to the design
team, involved from the outset and present at key decision making workshops, design reviews and the key design
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stages. Riverlinx will also evaluate if the design has met the key environmental and sustainability requirements
outlined in the DCO, ES, TfL Contract Requirements including the Design Principles and CEEQUAL requirements.
There will be a consistent focus on eliminating, controlling or reducing environmental effects and maximising
opportunities for enhancements to environmental performance.

5.3

Compliance with the DCO

Riverlinx CJV view adherence to the DCO to be of equal importance to gaining further approvals to advance the
Works. Notwithstanding that a breach of the DCO could constitute a criminal offence, the potential reputational
damage is likely to be significant and may have a considerable effect on the project’s relationships with the
communities in which Riverlinx CJV work, as well as with third-party stakeholders. To maximise compliance with our
DCO and other consent-related environmental obligations, Riverlinx CJV will:
•
•
•
•

Look to ensure that consent applications best reflect preferred methods of working, helping to promote a
natural compliance of the works with obtained consents
Undertake a comprehensive training and awareness-raising programme targeted at different roles in the
workforce and support staff. The training will be included in project inductions, Toolbox Talks and ‘quick
reference guides’ to the bespoke Silvertown Tunnel environmental consents regime
Provide targeted support and capacity building via Riverlinx CJV Environmental and Consents teams to
assist with compliance. This will include site inspections, audits and action plans for improvements to
consents applications
Embed consent and DCO compliance within the Riverlinx CJV supply chain

While the DCO already contains many environmental obligations (mostly within the CoCP), Riverlinx CJV
recognise that these will be expanded continually via approval of subsidiary environmental management plans.
Approvals will be by consent-granting bodies, Section 61 (Control of Pollution Act) consents, and approvals under
the Deemed Marine Licence and DCO (Protective Provisions from the three river regulators). The Project’s
Consents Register will be a key tool that Riverlinx CJV will use to track, manage and evidence the discharge of
environmental obligations, with additional obligations (e.g. consent conditions) added to the register when received
throughout construction. Riverlinx CJV have extensive experience of undertaking complex civils works within the
River Thames, including using the river for logistics. Riverlinx CJV understands the challenges of gaining approvals
under the Port of London Authority’s and Environment Agency’s Protective Provisions (Schedule 13, Parts 4 and 5
of the DCO), as well as from the MMO under a Deemed Marine Licence (Schedule 12 of the DCO). Riverlinx CJV
understand that all three of these parts of the DCO require submissions to the regulatory bodies for approval for the
Project works that are on, under or over the river Thames (beyond the Mean High Water Mark). Additionally, the
Environment Agency’s protective provisions extend landward to pick up those works that have a potential effect on
the integrity of flood defences (river walls) and works which could affect the flow or purity of ground water bodies.
The Riverlinx CJV programme for the development of temporary works design and construction proposals reflects
the level of detail and certainty required by these organisations for obtaining approvals, and reflects the seasonal
constraints on activities, e.g. percussive piling and dredging within the river. Already possessing a detailed knowledge
of the requirements of the river regulators (further identified within the CoCP), Riverlinx CJV are actively designing
the in-river works to be constructed in a manner that will represent best practice and is likely to efficiently achieve the
necessary approvals. Riverlinx CJV know the likely conditions that will be imposed upon such consent approvals,
and we have made adequate programme allowances for these to be discharged before associated Works start.
Riverlinx CJV note that the Deemed Marine Licence and Schedule 13 (Parts 4 and 5) include a number of restrictive
conditions mandating the manner in which the works must progress. Riverlinx CJV will undertake works in the stated
manner within applications for approval, and there are likely to be additional restrictive conditions placed upon
approvals received. In common with successful approaches that Riverlinx CJV have taken previously, ownership of
adherence to these requirements will be passed to the site-based construction teams with a clear and comprehensive
‘handover’ of the consent once achieved by the Consents team. The Consents team will provide thorough training
and ongoing guidance to ensure that the obligations of approval are understood by those team members responsible
for discharging them and will provide continuous assurance and advice to verify that conditions are discharged
appropriately and the relationship with those regulatory bodies managed in the most constructive manner.
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Further to the protective provisions, Riverlinx CJV appreciate that Schedule 2 of the DCO, Article 5 (relating to CEMP
documentation) also specifies several submissions that will need to be made to the PLA and / or the Environment
Agency or Marine Management Organisation either for approval or for consultation (in addition to the relevant local
authority). These include the:
•
•
•
•
•
•
•
•

Construction Site River Strategy (Port of London Authority)
Lighting Management Plan (Port of London Authority and Environment Agency)
Site Waste Management Plan (Environment Agency)
Archaeological Written Scheme of Investigation (Port of London Authority and Marine Management
Organisation)
Flood Warning and Evacuation Plan (Environment Agency)
Groundwater Monitoring and Verification Plan
Passage Plan (Port of London Authority)
Construction Environmental Management Plan (Port of London Authority).

In addition, Riverlinx CJV anticipate that the Environment Agency will be heavily consulted in the local authorities’
discharge of Article 17 of the DCO Schedule 2 Requirements (Contaminated Land). The Deemed Marine Licence
requires that both a Benthic Ecology Monitoring and Mitigation Plan and a Marine Pollution Contingency Plan are
approved by the Marine Management Organisation before marine Works progress under the DCO.
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Checking
6.1

Environmental monitoring

Environmental monitoring will be undertaken to verify compliance of work activities with the various permits,
licences, consents, objectives, and targets for the works at site level. Environmental inspections and audits will be
undertaken to check compliance with site-specific control plans and requirements, including commitments. All
operations and activities with the potential to have a significant impact on the environment will be monitored
regularly. Riverlinx CJV will monitor environmental performance throughout the contract, to verify compliance with
all legal and contractual requirements. Details of environmental monitoring will be provided in the subsidiary
Environmental Management Plans. Each monitoring plan will identify alert levels representing the need for
investigation or precautionary response and trigger levels representing the need for corrective action to mitigate the
impact associated with the aspect. Alert and trigger levels will be subject to review and, where change is required,
the relevant Environmental Management Plan will be updated. Certain alert and trigger levels will require
consultation or approval of a regulatory body, e.g. the local authority or Environment Agency.
The Environmental Management Plans will set out the reporting procedures for environmental monitoring. Where
monitoring has to be agreed with a regulatory authority, the plans will identify the format in which monitoring will be
reported. Where disciplines have considerable cross-over, such as ecology, water and landscape, the plans will be
reviewed by the specialists to identify reporting requirements needed to inform each of the specialist disciplines.
Environmental monitoring results will be used to inform corrective action and updates to subsidiary plans. Riverlinx
CJV will record monitoring results electronically and share them with TfL and Relevant Authorities whenever useful.
Corrective action informed by monitoring results will be specific to disciplines (e.g. ecology or landscaping), and
subsidiary environmental management plans will be updated based on monitoring findings and required corrective
action.

6.2

Audits and Inspections

All internal audits and inspections will be led by fully trained and qualified auditors. Audit findings will be recorded in
an online database. When non-conformances or improvement opportunities are raised, they will be actioned to a
named delegated individual for closure. Audits will be recorded in a SHEQ Tracker, which records nonconformances, sends notifications, and tracks actions allocated to individuals. Site operations will be inspected and
monitored by the environmental specialists or other members of the Environmental team against compliance with
this CEMP. The audit frequency will be determined on a risk basis. The Environmental Audit and Inspection
Schedule will be updated quarterly. Weekly inspections will use an Environmental Inspection Checklist. Completed
inspection check sheets will be stored as environmental records and circulated to individuals depending on actions
identified. Non-Conformance Reports will be raised, as necessary, in accordance with requirements of the CJV
EMS.
Environmental inspections will verify that environmental risk management procedures and processes are
implemented effectively, and that the environmental management programme continues to reflect work activities
posing significant environment risks. If a non-compliance is raised, the Environmental Manager will be responsible
for undertaking an investigation to determine root causes. Close-out actions will be identified and allocated to
owners. The subsidiary environmental management plans will include procedures to address specific nonconformances. The Environmental Manager will retain responsibility for ensuring that these procedures are
implemented and will review the effectiveness of procedures at the Environmental Management Review, where
analysis of site inspections, audits, incidents and non-conformities will inform any revision to procedures.

6.3

Environmental Incidents

Riverlinx CJV will work to minimise the risk of any environmental incident occurring. Environmental incidents will fall
principally fall in two categories;
•

Category 1 - Notifiable Environment Incident
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formal enforcement action
significant pollution event
significant environmental damage i.e. injured or killed wildlife

Category 2 - Minor Environment Incident




6.4

potential CoCP non-compliance
potential consent non-compliance
minor pollution event

Community relations

Riverlinx CJV will establish and maintain good relationships with neighbours and stakeholders, informing them of
upcoming works, how Riverlinx CJV will manage unplanned works (including emergencies), and providing an
overview of the programme. The strategy for maintaining good relationships with neighbours is set out in the
Riverlinx CJV Community Engagement Plan to guide the Riverlinx CJV team and all subcontractors in the required
behaviours. A central record of communications will be maintained in the Riverlinx CJV Communications Register.

6.5

Consents management

The Riverlinx CJV Consents Manager will manage consents in accordance with the Riverlinx CJV Consents
Register. The Consents Manager will oversee the process of obtaining consents and will work to ensure that
consents requirements are incorporated in works planning, preparation of Risk Assessments and Method
Statements, and site supervision.

6.6

Procurement of materials and equipment

Environmental and sustainability criteria will be considered in the procurement of equipment and materials for
temporary works in accordance with our:
•
•
•

Sustainability Policy
Responsible Procurement Plan
Construction Materials Management Plan.

Most equipment and materials will be procured by the Riverlinx CJV supply chain. Subcontractors will identify
requirements, which they will assess in accordance with the above documents, with support from our Environment
and Procurement teams, as required. CJV will prioritise non-hazardous, reused, refurbished, recycled, and
recyclable equipment and materials, and those made from renewable sources with low(er) embodied energy,
carbon footprint and water footprint. In compliance with Section 13.2 of the CoCP and, where specifications allow,
Riverlinx CJV will use:
•
•
•
•

Low-embodied-carbon materials
At least 10% of construction materials with reused and recycled content
Minimal primary aggregate by selecting secondary materials when possible
Timber sourced in accordance with the Government’s Timber Procurement Policy.

Designers will provide forecasts of materials for environmental and sustainability reporting data. Measures to
manage materials as part of the Construction Materials Management Plan will include those in Section 13.2.1 of
the CoCP. Riverlinx CJV will manage construction, demolition and excavated material in accordance with the
commitments agreed by TfL and set out in Appendix C of the CoCP.
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Subcontractor Assurance

Subcontractors providing products or services will be required to provide evidence for Riverlinx CJV approval, e.g.
Method Statements, to show how they will control environmental risks in their works. Subcontractors will appoint
senior staff as principal points of contact and will be required to provide suitably qualified/experienced
environmental personnel for all environmental management matters. Riverlinx CJV will assure the commitments of
the contract undertaken by the subcontractor through environmental site inspections and audits. Riverlinx CJV will
prepare an Inspection and Audit Schedule for subcontractors’ activities in line with Section 6.2 above.
Subcontractors will be provided with details of the objectives, targets and KPIs to which their works will contribute.
Subcontractors will be required to demonstrate how they intend to achieve targets. To ensure sufficient controls,
subcontractors will be consulted in the development and update of the CEMP and subsidiary plans. They must also
ensure updated environmental impacts and requirements are passed on to their own supply chains. All Riverlinx
CJV obtained licences and consents received for the worksite relevant to the subcontractor will be briefed before
any work starts. Subcontractors will be involved, as appropriate, in the preparation of consent submissions to help
ensure that applications appropriately facilitate the scope of the work undertaken, and that subcontractors are
committed to their obligations.

6.8

Environmental Management Review

The Environmental Manager will meet with senior team members, including the Project Director, Quality Manager,
and Engineering Manager, at least annually for formal management reviews. They will review all aspects of the
EMS, including the CEMP and subsidiary plans. These reviews will not preclude more frequent intermediate
reviews, as required. Riverlinx CJV will agree Improvement Plans for any underperforming areas and record any
actions generated during the management review and manage those to closure. The Environmental Manager will
issue all review attendees with a report including the following items before the meeting:
•
•
•
•
•
•
•

Performance against KPIs and objectives
Adequacy of environmental resourcing
Training undertaken and planned
Analysis of site inspections, audits, incidents and non-conformities
Recurring issues and time taken to complete actions
Follow-up actions from previous management review
Recommendations for improvement.
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Appendix A – Environmental Training Plan
Training
CJV Induction (inc.
Environment)
Environmental
Awareness (inc.
environmental
protection,
performance and
compliance)
Consent
Management
Emergency Spill
Response Training
CEEQUAL Assessor
Training
Environmental
Auditor Training

Type

Duration

SLT

Design

Construction

Commercial

HSQE

Subcontractors

Internal

2 hours













Internal

3 hours













Internal

2 hours













External

1 day

External

2 days

External

1 day
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