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Summary

1.1 This paper attaches the Independent Investment Programme Advisory Group
(IIPAG) Annual Report for 2013/14 (Appendix 1) and provides the TfL management
response.

2

Recommendation

2.1 The Committee is asked to note the Independent Investment Programme
Advisory Group’s Annual Report for 2013/14 and to endorse TfL’s
management response, for approval by the Mayor.

3

Background

3.1 The IIPAG Terms of Reference, established in 2010, require the production of
three annual documents. Two of which, the IIPAG Work Plan and Budget, were
submitted to the Committee in June 2014. This paper provides the third document,
the IIPAG Annual Report for 2013/14, which reports on TfL’s delivery of its
Investment Programme for the period from April 2013 to March 2014.
3.2 The IIPAG submitted its Annual Report to TfL on 6 May 2014.
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Commentary

4.1 TfL welcomes the continuing support and constructive challenge provided by the
IIPAG.
4.2 TfL makes a number of observations and comments on the content of the IIPAG
Report, which are summarised below.
4.3 Project Reviews (IIPAG report section 2)
(a)

Approach: TfL recognises the value of internal peer reviews, which have
improved knowledge sharing across the business. Over ten per cent of
reviews were conducted using internal resources during the year and TfL
plans to expand this to 20 per cent during 2014/15.

(b)

Gateway Reviews (Resourcing): TfL recognises the challenge of resourcing
large and complex projects such as New Tube for London, Northern Line
Extension and Silvertown Crossing. TfL will continue to seek to attract and
develop suitable staff for such projects and has been successful in doing so
on the multi billion pound Sub-Surface Upgrade Programme (SUP) over the
1

last eighteen months. In addition, TfL will seek to assign resources across TfL
to best align with project needs. The Director of Capital Programmes (LU) and
the Director of Projects and Programmes (Surface) have agreed to share
resources between their respective portfolios and a number of knowledge
sharing exchanges have progressed between the two organisations.
(c)

Gateway Reviews (Project Close Out): Many of TfL projects’ benefits can
only be measured some considerable time after the completion of the
physical works and/or systems. The effect of this is often to delay the Close
Out process. The Close Out of a project has now been broken down into two
stages, separating the snagging and financial settlement from the business
case review and benefits delivery. This will allow earlier completion of Close
Out of the contractual/delivery elements.
The TfL PMO will monitor progress of project close out, and highlight to the
Rail and Underground and Surface Boards any projects where the period
beyond physical completion of the works/delivery and close out is considered
excessive.

(d)

Projects and Planning Panel/Finance and Policy Committee Requests
(SUP Automatic Train Control (ATC)): TfL notes the IIPAG’s contribution to
the SUP ATC contract, leading to the IIPAG’s support for the contract award,
ongoing reviews and advice, then subsequently its independent advice during
the re-tendering exercise. TfL does not agree with the IIPAG’s
recommendation that further investigation is required into the circumstances
surrounding the letting of the original contract and to further understand the
full sum of the abortive cost. The abortive costs written off have been included
in TfL’s statutory accounts for 2013/14, audited by KPMG, which expects to
issue an unqualified report.
TfL commissioned a thorough lessons learnt exercise from KPMG. KPMG
reviewed all the documentation and meeting minutes during the tender
process, copies of which were provided by TfL. KPMG also interviewed or
invited input from all individuals both currently employed and former
employees who were involved in the tender process at the time. TfL has
shared both the draft report and TfL’s response with the IIPAG and is not
aware of any outstanding investigation that could be carried out. TfL is now
focusing its efforts on implementing the findings from the lessons learnt.

(e)

Examples of Best Practice: TfL acknowledges the examples quoted of best
practice, which it believes are representative of the industry leading practices
being demonstrated at TfL.

(f)

Review of Project Progress Dashboards: TfL produces project and
programme dashboards at appropriate levels of detail for the reviewer. The
dashboards published for senior board review are deliberately high level, with
more detailed reports generated for Programme Directors and Programme
Boards, enabling detailed analysis. TfL is happy to share the programme level
dashboards with the IIPAG.

(g)

Recent Progress (Capital Delivery Organisation): TfL believes there is a
strong need to retain a close link between the operational and project parts of
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its operational businesses, and consequently retain a Capital Delivery
organisation in both the Rail and Underground organisation and the Surface
Transport organisation. The option of a single Capital Delivery organisation
was considered two years ago, and TfL believes the decision made then
remains valid. Increased co-ordination and sharing between the two
organisations, driven from the respective leaders of both organisations, will
facilitate greater sharing of key resources.
4.4

Systemic Issues (IIPAG report section 3)
(a)

Sponsorship: The IIPAG recognises the improvement in TfL’s sponsorship
capability. TfL continues to implement its Sponsorship Capability
Improvement Programme (SCIP) and welcomes the proposed IIPAG review
of early stage project development. The SCIP programme director has
recently briefed the IIPAG on progress.

(b)

Organisational Issues: A separate detailed management response will
address the IIPAG recommendations regarding the Programme Management
Office (PMO).

(c)

Procurement and Commercial: The IIPAG is regularly updated on, and
recognise the initiatives and improvements in commercial management within
Rail and Underground (R&U), but is less sighted on the commercial capability
programme run centrally with TfL. TfL’s Commercial Centre of Excellence are
working closely with R&U, Surface Commercial, the PMO and the LU Capital
Programme Directorate on a number of work streams, including areas such
as estimating, cost control and reporting, evaluation, Innovative Contractor
Engagement and incentive regimes. These initiatives are monitored through
the Commercial Capability Programme which reports to the Delivery and
Commercial Capability Programme Board. Therefore a programme already
exists and is addressing the issues raised by the IIPAG, and a consultancy
group or a Commercial Secretariat is not necessary. However, TfL will ensure
that the IIPAG has visibility of the programme and the progress being made.
Regarding the IIPAG’s view that current market prices are significantly below
those adopted by TfL in producing initial cost estimates; TfL does not
consistently over-estimate the value of projects. Tenders have been received
both above and below its estimates, often reflecting the market conditions at
the time.
TfL’s estimates are established using historic cost information, the accuracy
of the estimates being improved through the use of greater and more reliable
cost information. TfL has instigated a programme to record past and present
contract data in a consistent manner. As more historic data is collected, TfL’s
cost database becomes more reliable, and it expects to estimate more
accurately. In addition, the extensive cost data obtained through
benchmarking work undertaken and shared with the IIPAG will continue to
feed into project estimates. Although contractor costs often make up the
majority of a projects’ costs, other areas of cost are equally or more prone to
fluctuate, such as property prices and utility costs.
Where the project estimated final cost (EFC) is below the project authority

3

levels at contract award, there are a number of controls and incentives to
drive efficiency and guard against projects spending any delta between the
EFC and authority. At contract award, the procurement authority is granted
inclusive of the risk allowance. Risk is only released in accordance with
project governance, which would typically mean a project manager must seek
approval from the Programme Board to spend risk allowance as well as for
any other change requests. Programme Boards are populated with director
level staff, including those from the sponsors, the deliverer, the user,
commercial and finance. This control ensures any proposed spend above
contract value is scrutinised at a senior level.
In addition to controls, the project manager is set efficiency targets across a
portfolio of projects, providing further incentive to reduce costs.
Project managers have to manage and balance a number of variables to
deliver within the set of project and programme requirements. Other factors
that need to be managed include the use of closures and access. Greater use
of closures might mitigate schedule and cost delay risks, but could adversely
affect customer service and reputation. Similarly schedule risk can be
mitigated through acceleration, but increase cost risk.
TfL will discuss these arrangements with the IIPAG and consider any
suggested changes.
(d)

Research and Development (R&D): While TfL has only a small R&D
budget, it commissions many research and development work streams
through individual projects and programmes, such as obstacle detection for
the New Tube for London project. TfL will work with the IIPAG to share best
practice from similar industries.

(e)

Telecommunications: TfL welcomes and recognises the appraisal of the
data transmission networks as highlighted within the IIPAG's annual report.
IM is currently working constructively with teams across the business to
develop a plan to isolate and address the issues and capitalise on the
opportunities identified within TfL and recognised by the IIPAG. Given the
current state in terms of breadth and depth, and TfL’s drive to implement a
sustainable approach for the 21st century, the focus continues to be on the
identification and remediation of the root causes rather than the symptoms
presently exhibited across the business, i.e. the fragmentation of the
infrastructure and services and underlying cost base.
TfL welcomes the IIPAG's assessment that the network estate is indeed
complex. TfL is keen to ensure that provision is made within the plan to
assure the services during the transformation and simplification of the
operation of the data transmission network landscape. TfL also agrees that a
staged plan is the way forward. However, given the legacy complexities and
the mission critical nature embedded within, a key principle of the approach
will be to transition the least critical services first, irrespective of the business
unit and focus on more mission critical services once the approach has been
embedded with confidence. TfL would welcome the IIPAG's support in helping
to achieve this.
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(f)

Early Stage Project Development: The IIPAG acknowledges the
Sponsorship Improvement Programme, which will further develop the role of
the sponsor at all stages of the project, including the early stages. TfL will
continue to engage with the IIPAG as the programme progresses.

(g)

Innovative/Early Contractor Involvement: TfL has successfully
implemented Innovative Contractor Engagement (ICE) at Bank Station
Upgrade project, generating both significant cost and benefits improvements.
TfL believes the different approach on the Bank Bloomberg project, and the
Structures and Tunnels Investment Programme has also generated benefits
for TfL, albeit the scope for innovation was not as great as for Bank Station
Upgrade.
TfL will work with the IIPAG to further explore the best use of ICE, and to
exploit opportunities to develop this form of procurement. A more detailed
response will be provided to the IIPAG.

(h)

Overheads: TfL already records project hours for the vast majority of
Underground staff, and seeks to extend this practice further across TfL where
it will add value.

(i)

Cycling: TfL welcomes the IIPAG's input on cycling. Work is underway to
follow up the recommendations made, for example, in developing a cycling
demand model. TfL notes the comment "we do have on-going concerns
about deliverability issues". This is being addressed through a number of
measures. From a strategic perspective, route prioritisation takes place
based on a number of criteria including deliverability and alignment with other
construction activity taking place across the Capital. This also enables the
available funding within the Cycling Portfolio to be phased appropriately and
realistically across the 10 year timescale.
Following an internal reorganisation, Surface Transport has established a
Borough Cycling Delivery Team, which is responsible for coordinating the
delivery of all borough-led cycling projects, i.e. the Central London Grid, the
Quietways and Mini-Hollands. This team coordinates delivery activity and
ensures its alignment with parallel work taking place on TfL-led schemes such
as the Cycle Superhighways, Better Junctions and other major schemes. An
experienced interim manager has now been appointed for this team and
permanent recruitment is underway.
Regarding the IIPAG’s specific comments regarding the deliverability of the
Cycle Superhighways programme, members of the IIPAG have since been
involved in a number of productive scope definition and risk management
workshops, including with the Cycling Commissioner. Actions and decisions
generated by the workshops have helped to inform a lower risk and better
paced future Superhighways programme.

4.5

IIPAG Benchmarking Report (IIPAG report section 4.3):
(a)

TfL agreed the next phase of its benchmarking programme with the IIPAG in
the autumn of 2013. The programme, which addresses all of the IIPAG’s
5

recommendations from 2013, is progressing to plan. The business has
issued the reports International Metro Benchmarking and International Bus
Benchmarking, Unit costs of Infrastructure renewal (including comparisons
with Network Rail and other metros), Tube asset maintenance unit costs and
performance and stations upgrade unit costs (covering a greatly increased
number of activities). In addition, best practice studies have been completed
on signalling procurement, implementation of automated train services (via
CoMET), approaches to predictive and preventative maintenance, as well as
a range of studies to support the development of the New Tube for London.
The work is continuously reviewed with the IIPAG and monitored formally
through the quarterly Benchmarking Steering Group meetings.
(b)

TfL introduced the concept of Repeatable Work Items (RWIs) during the
PPP/Periodic Review, and prepared RWI data on a limited number of
activities in the 2012 Benchmarking report. TfL also contributed such data to
the Cabinet Office’s Annual Construction Cost report (May 2012). The scope
of RWIs has been progressively expanded, last year being the first time TfL
reported extensively on RWI unit costs.

List of appendices to this paper:
Appendix 1 IIPAG Annual Report 2013/14
List of background papers:
None
Contact Officer:
Number:
Email:

Steve Allen, Managing Director, Finance
020 3054 8907
SteveAllen@tfl.gov.uk
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EXECUTIVE SUMMARY
This, being IIPAG's fourth Annual Report, is based on nearly four years of
experience of the development and delivery of TfL’s £35bn Investment Programme.
In this time IIPAG has participated in more than 150 project reviews and has gained
a good understanding of the way that TfL is structured and led to deliver this capital
programme.
In its early years IIPAG concentrated on the way that TfL managed the very large
capital programme that had been taken on following the demise of the Public Private
Partnership (PPP) of London Underground. More recently IIPAG’s focus has
developed from the delivery of that programme to the preparation and delivery of a
new Investment Programme instigated by TfL in line with the Mayor's Transportation
Strategy.
TfL is keenly focussed on operating reliable transportation facilities for the public and
has earned a good reputation for doing so, as evidenced by its considerable success
in delivering reliable transport during the 2012 Olympics. However, the development
of a new capital programme, which involves promoting new schemes, comparing
options and evaluating meaningful business cases, all within a corporate Business
Plan, relies on different expertise.
Future projects currently under consideration or development will result in very large,
and complex, schemes and programmes being delivered in both Rail & Underground
and Surface Transport organisations. For example, it is estimated that the New
Tube for London programme will cost in excess of £7bn whilst both the Northern Line
Extension to Battersea and the Silvertown Crossing are £1bn projects. TfL’s
processes and organisational capabilities for developing such schemes are being
seriously tested. Given the scale, complexity and political sensitivity of these
programmes IIPAG is commencing a systemic review of the initiation stages of
projects to ascertain the extent to which the outcomes are delivered in a thorough
and appropriate manner.
IIPAG’s focus on gateway reviews of projects with a value greater than £50m has led
to considerable savings. This work has naturally led to a wider consideration of more
systemic and thematic issues within TfL.
IIPAG reviewed the role of TfL’s Project Management Office (PMO) and made a
number of recommendations for changes to the structure of this part of the
organisation, including that the assurance function should report solely to the
Managing Director Finance, and not to the Capital Programmes Director. IIPAG
believes that this recommendation should be implemented in order to improve the
assurance of projects and hence the quality and reliability of project delivery.
IIPAG’s view has been supported by comments in a recent KPMG report on the
aborted Automatic Train Control (ATC) contract for the Subsurface lines and in
another independent report from Turner Townsend. IIPAG believes that, although
TfL is reluctant to pursue such a change, full independence of the Assurance
function should be paramount.
IIPAG has also reviewed the application of Innovative Contractor Engagement and
Early Contractor Involvement (ICE and ECI) in TfL. For ICE, as used on the Bank
3
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Station Upgrade, IIPAG believes that the approach has resulted in good levels of
competition and innovation. Although there remain challenges and risks to
successful delivery the project appears well run with a strong relationship between
London Underground and its contractor. The ECI projects have been much less
successful, possibly because their objectives are not clearly defined. For different
reasons they have offered less scope and less motivation to be innovative and the
projects have not secured the anticipated benefits.
IIPAG has had considerable input to the ATC programme for the Subsurface lines
since TfL negotiated its exit from the contract with Bombardier. The failure of that
contract is a serious concern and the scale of the abortive cost and the effect on the
timescale for the delivery of the benefits is not yet certain. IIPAG has been working
with LU’s new programme management team in order to improve the technical work
scope and conditions of contract for the re-tendering exercise with the aim of
obtaining best value and to better control the risks. A difficult negotiation is in
prospect which demands best-in-class skills. IIPAG is providing advice and
independent assurance on the range of issues to the TfL Board and this work will
continue.
TfL spends several hundred million pounds each year on telecommunications, some
of it on building its own network infrastructure, and some of it on buying services
from others. For historical reasons TfL’s approach to the management of these
assets and services is fragmented. IIPAG believes that there are major opportunities
for TfL to save significant expenditure whilst improving service, and identified some
major problems that arise from the current approach to telecommunications. These
are difficult issues to resolve, and efforts are being made within Information
Management to quantify the issues and within London Underground to address a
technological strategy. IIPAG is concerned that the fragmented approach remains
and that opportunities for improving value are still being missed.
TfL has a strong record of delivering operational improvements. In recent years it
has also had to develop its own Capital Investment Programme within its Business
Plan, at the same time having to identify new sustainable revenue streams to
compensate for a reduction in DfT funding. TfL is addressing the challenge of
becoming a more self-supporting transportation enterprise.
The new dynamics of funding, budgets and spend, combined with increasing
demand and the corresponding growth in the range of potential schemes means that
TfL has to demonstrate that the priority and value of investments are fully justified.
TfL has recognised this and is working hard to rationalise the business cases for its
investments. IIPAG commends this work but agrees with TfL that further
development is possible, to achieve better understanding and more rigorous controls
particularly through the formative and justification stages of new proposals.
IIPAG recognises that TfL is a well-established operations business providing bus
and rail services that are well regarded by the public. For historic reasons there has
been little cross-mode interaction between the two in either service provision or
project delivery. Since the PPP TfL has acquired the responsibility for capital
investment in infrastructure across London. This requires close working with
operations in order to limit disruption to public services. In particular, TfL’s Rail &
Underground business contains a large capital programme delivery unit as a result of
the high level of investment that commenced under the PPP; investment that
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continues now and into the future. There is also a capital programme delivery arm in
Surface Transport, but it is relatively small.
Future investment plans in TfL include a number of very large investments in rail,
underground and surface that require a range of skills and expertise that are not held
in abundance in either the Rail & Underground or Surface Transport businesses
IIPAG's current view is that this is an urgent matter for TfL to address and believes
that TfL should not build up parallel teams of expertise in the delivery of major capital
programmes in both Rail & Underground and Surface Transport.
The challenges ahead for TfL are manifest. London is a successful and growing city
and this drives increasing demand for transport. Meanwhile, TfL is wrestling with the
ambition to become more self reliant in its approach to business whilst modernising
and upgrading the transport infrastructure to provide a world-class service across the
city. In order to deliver the most effective and economically beneficial investment for
the future IIPAG will work with the business to further improve the processes for
developing and prioritising projects through their early stages for inclusion in the
Capital Investment Programme, while continuing to support the delivery of the more
complex projects and programmes. IIPAG will also wish to support TfL in
understanding how best to ensure the most appropriate organisational structure to
tackle the challenges over the next 20 years and deliver that Programme.
TfL has responded very positively to the contribution of IIPAG over the last 4 years
and this has resulted in a significant improvement in value from the public purse.
IIPAG looks forward to continuing to assist TfL in its work to deliver ever better value
and services to the travelling public.
1. INTRODUCTION
1.1. Background
The Mayor of London, Boris Johnson and the then Secretary of State for Transport,
Lord Adonis originally established an Investment Programme Advisory Group in May
2010. It was renamed as the Independent Investment Programme Advisory Group
(IIPAG) in November 2010, when its remit was increased.
IIPAG’s Terms of Reference 1 include maintenance, renewals and line upgrades as
well as major projects for both Rail and Surface businesses. They also include the
direction of a team undertaking benchmarking across TfL and commentary upon the
draft Asset Management Plans of London Underground, but they specifically exclude
operational issues and the activities of Crossrail Limited.
IIPAG currently comprises five members and two advisors, and is supported by a
personal assistant. All of these positions are part time and commitments range from
2 to 8 days a month. Projects and systemic issues are typically reviewed by two
people, with one individual nominated to lead a topic. IIPAG meets monthly to
discuss its findings, identify topics or projects for further study and to set out its
reviews for the coming months. It is supported in this by TfL’s Project Management
Office (PMO).
1

http://www.tfl.gov.uk/cdn/static/cms/documents/Item08-4-Nov-2010-Board-IIPAG-Terms-ofReference.pdf
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This is the fourth Annual Report presented by IIPAG. Earlier reports set out the
history of IIPAG’s appointment and its terms of Reference in more detail, as well as
its progress.

1.2. Purpose and structure of this report
IIPAG’s remit requires it to:
•
•
•

Publish an annual report on TfL’s delivery of its Investment Programme from its
work during the year;
Review the level of resource required to undertake the planned future activities;
and
Consult with the Mayor and the Secretary of State for Transport and propose a
work plan for the year.

This report addresses the first of these requirements and draws out common
themes, systemic issues and lessons learnt. The date for the delivery of this
document has been brought forward from previous years, and so this report
describes IIPAG’s work from April 2013 to March 2014.
Section 2 of the report describes the Project Reviews undertaken from April 2013 to
March 2014. Examples of good practice within TfL are also identified.
Section 3 outlines the progress that has been made over the last year in addressing
systemic issues that were identified across multiple reviews of projects.
Section 4 addresses Asset Management and Benchmarking and Section 5 describes
the process being undertaken to consult on IIPAG’s workplan and to recommend the
level of resource required.
1.3. Meetings and Communication with TfL
The schedule of meetings and the arrangements for communication developed since
IIPAG’s inception is unchanged from previous years. The Chair of IIPAG and the
Commissioner meet monthly to discuss and agree topics that IIPAG and the
business consider important and IIPAG meets the members of the Commissioner’s
Leadership Team twice each year to set out progress and to discuss issues.
Members of the IIPAG Team attend the monthly Rail and Underground Board and
the Surface Board meetings.
IIPAG continues to attend relevant Boards, Committees and panels within TfL in
support of the corporate governance and approvals process for projects typically in
excess of £50m and IIPAG continues to chair the quarterly Benchmarking Steering
Group.
IIPAG’s formal output to the business is in the form of technical reports relating to
either the Integrated Assurance Review of projects or the systemic issue being
addressed. These are submitted to senior panels or committees within the business,
and set out recommendations to TfL’s Board on the specific project or systemic
issue. IIPAG presents its views to the relevant panel or committee and the
Management Response from the business, which outlines TfL’s response to IIPAG’s
6
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recommendations, is also discussed. This approach ensures that IIPAG’s
recommendations are considered at an appropriate level in the business.

2. PROJECT REVIEWS
2.1. Approach
TfL has a system of Integrated Assurance Reviews that establish the progress and
status of capital projects across TfL. Integrated Assurance Reviews (IARs) have
superseded the Corporate Gateway Approvals Process (CGAP) previously used.
The stages at which reviews take place have been slightly modified in their
requirements and definitions. For simplicity IIPAG have used the IAR nomenclature
throughout this document. The mapping between the IAR Stages and CGAP Gates
is given below:
IAR Stage
Initiation
Option 2
Concept
Design
Pre-Tender
Contract Award
Delivery
Close
Annual

CGAP Gate
A
B
New Gate
New Gate
C
D
D+
E
P

TfL’s Programme Management Office (PMO) leads these reviews, taking into
account the status of the project with regard to programme, cost, quality and
commercial issues, as well as their governance and management. The PMO usually
commissions an Engineering Expert (EE) to undertake an independent review. More
recently, in around one in eight reviews in the last year, the PMO has appointed an
internal peer reviewer. IIPAG commends this practice as it improves knowledge held
in-house and helps spread best practice. The PMO also arranges for IIPAG to be
involved with reviews of major programmes and projects with a value greater than
£50m.
Through the review IIPAG aims to identify relevant issues, present constructive
challenge and to make recommendations to help the project teams improve their
performance. IIPAG will usually meet the EE at least once to suggest emphasis and
to discuss findings. The PMO chairs the formal Gate Review Meeting, which IIPAG
attends, and IIPAG then prepares its own independent report.
A list of the Integrated Assurance Reviews in which IIPAG has participated, together
with a description of themes apparent in its recommendations, forms section 2.2.

2

This stage is sometimes known as Feasibility
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In addition to the Integrated Assurance Reviews, IIPAG has initiated a number of
Interim Reviews to ensure that major projects are reviewed regularly, typically every
six months during the implementation phase of a project. These are undertaken by
IIPAG alone, focus on the major projects and involve the minimum of project
resources necessary to enable IIPAG to understand progress and issues. They are
broadly based on the Office for Government Commerce approach to project review.
The Interim reviews that IIPAG has undertaken are listed in section 2.3.
IIPAG also provides advice to the business on individual projects when requested by
the TfL Board or to follow up on issues raised at IARs or Interim Reviews. This
advice is described briefly in section 2.4.
As well as identifying areas where improvement is necessary IIPAG has noted a
number of instances of best practice within TfL. These are highlighted in section 2.5.
In addition to its involvement in the Reviews IIPAG receives quarterly “dashboards”
that set out project progress. Progress on this is described in section 2.6 and recent
progress in delivering projects is described in Section 2.7.
2.2. Gateway Reviews
During the last year, members of the group have been involved with Corporate
Gateway reviews as noted below:

Integrated Assurance Reviews in which
IIPAG has participated: April 2013-March
2014 3
Communications Below Ground
Cycling Vision Portfolio
Future Ticketing Phase 4
Jubilee Line World Class Capacity
Surface Intelligent Transport System (SITS)
Deep Tube Programme (New Tube for London)
Future Station Capacity Programme
Future Ticketing Phase 3
Northern Line Extension to Battersea
Silvertown Crossing
Silvertown Crossing (Concluding Advice)
Track Plant
Victoria Line World Class Capacity
Bank Bloomberg Place
Detection & Enforcement Infrastructure
Re-Let
Northern Line Extension to Battersea
Northern Line Extension to Battersea (Supplementary
Report)
Structures & Tunnels Investment Portfolio (STIP)
Structures & Tunnels Investment Portfolio (STIP),
Supplementary Review
3

Stage
Initiation
Initiation
Initiation
Initiation
Initiation
Option
Option
Option
Option
Option
Option
Option
Option
Pre-Tender
Pre-Tender
Pre-Tender
Pre-Tender
Pre-Tender
Pre-Tender

The change in the timing of this report this has resulted in some overlap with IIPAG’s 2013 report,
which noted reviews undertaken from October 2012 to July 2013
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Integrated Assurance Reviews in which
IIPAG has participated: April 2013-March
2014 3
Track Plant (P&C Maintenance & Renewals)
London Overground Capacity Improvements Project
Bank Bloomberg Place
Bank Station Congestion Upgrade
Future Ticketing Phase 3
London Road User Charging & Traffic Enforcement Notice
Processing (LRUC & TENP)
SCOOT (Split Cycle Offset Optimisation Technique)
STIP Hammersmith Flyover Strengthening
92TS Bogie Replacement & Gearbox Repair
Baker Street to Bond Street Tunnel Relining Project
(BASBOS)
Bounds Green
Future Ticketing Phase 1
Jubilee Line Signalling Upgrade
BCV SSR Track Programme
Croxley Rail Link
JNP Civils
JNP Lifts & Escalators
JNP Track
Stations Stabilisation Programme
Surface Asset Renewals Programme

Stage
Pre-Tender
Pre-Tender/Contract
Award
Contract Award
Contract Award
Contract Award
Contract Award
Contract Award
Contract Award
Delivery
Delivery
Close
Close
Close
Annual
Annual
Annual
Annual
Annual
Annual
Annual

The number of Gateway Reviews in which IIPAG participates has increased from
around 30 in each year in IIPAG’s first two years to around 40 in each year in each
of the last two years as TfL’s investment Programme has increased in both the
number and scale of the projects underway.
The balance of the projects between those being delivered and those being initiated
or developed remains similar to last year. Some of the projects now in development
(New Tube for London, Northern Line Extension to Battersea and Silvertown
Crossing) are extremely large (around or more than £1bn) and IIPAG will continue to
monitor progress on these particularly carefully.
IIPAG has made many recommendations in its Gateway and Interim Reviews in the
last year, and when IIPAG reviews projects at a later stage in their lifecycle IPAG
examines whether the recommendations made at earlier stages have been acted
upon. IIPAG does not believe that this gives sufficiently rapid feedback on the timely
completion of corrective action and has noted that, in some instances,
recommendations made by IIPAG (and TfL’s Project Management Office) are not
satisfactorily addressed. IIPAG suggests that TfL takes a more active approach,
with the successful completion of actions reported to PMO and IIPAG.
IIPAG’s recommendations are concentrated in four distinct areas, which together
comprise around 90% of the total:
Commercial and Contract: Examples are recommendations of the contract form
that should be applied, key considerations that should be included in an Invitation to
9
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Tender or the design of incentivisation within a contract. These issues comprise
around a quarter of IIAPG’s recommendations. IIPAG continues to monitor the
development of Procurement and Commercial expertise in TfL (see section 3.5).
Project Management and Interfaces: IIPAG highlights where insufficient
consideration has been given to the delivery of projects, particularly where there are
interfaces with other stakeholders such as Network Rail. In addition IIPAG draws
attention to instances where planning or documentation is insufficiently rigorous or
detailed. Around one quarter of IIPAG’s recommendations address these issues.
Requirements and Sponsorship: IIPAG’s recommendations in this area have
focussed on clear definition of the requirements of a programme, the development of
robust business plans and suitable sponsorship to deliver the business plan. Around
one fifth of IIPAG’s recommendations address these issues. Since its inception,
IIPAG has maintained a keen interest in the area of sponsorship and project initiation
and continues to monitor the business and help it to develop in this area (see
sections 3.2 and 3.11).
Risk: IIPAG has made recommendations to highlight potential risks, with the
technical approach selected, for example, that should be mitigated or addressed in
more detail. In addition, IIPAG continues to identify projects where risk assessments
and controls are not of a sufficiently high standard. Around one fifth of IIPAG’s
recommendations address these issues.
There is now evidence that those projects ranging between £50m to around £200m
are generally being delivered in a more beneficial, cost effective, professional
manner, though concern remains about management and staff training over the
much larger programmes. Future projects currently under consideration or
development will result in very large schemes and programmes being delivered in
both Rail & Underground and Surface Transport organisations. For example, the
New Tube for London programme will cost many billions of pounds while both the
Northern Line Extension to Battersea and the proposed Silvertown Crossing are
each £1bn projects. IIPAG remains concerned that, within TfL, there are only limited
experienced resources available for projects of this scale.
IIPAG has been disappointed that there appears to be limited progress and a
reluctance to sign off total completion of projects as defined with in the TfL Pathway,
and previously in its Corporate Gateway process. Although the corporate
governance procedures require the close out of snagging, financial settlement,
benefits appraisal and business case review, very few of the projects expected to be
in that position through 2013-14 have been presented for acceptance. IIPAG
believes that this is a reflection, in part, that the Sponsors role has not been fulfilled
through to the latter stages of projects and suggests that the business pursues this
matter with some urgency.

2.3. Interim Reviews
IIPAG has undertaken Interim Reviews on the following projects during the year:

10
IIPAG Annual Report 2013-14

INDEPENDENT INVESTMENT PROGRAMME ADVISORY GROUP
IIPAG Interim Reviews from April 2013 to March
2014
Ealing & Upminster Depots Projects
Northern Line Upgrade
Bank Station Congestion Upgrade
Victoria Station Upgrade
Sub surface ATC

The recommendations made for these projects, which are all in their delivery phases,
focus on commercial and project management issues.
2.4. Specific Advice to PPP/FPC
In addition to the above reviews, IIPAG has delivered advice on individual projects,
either when requested by the Finance and Policy Committee or the Projects and
Planning Panel. Advice requested on projects outside of the Gateway and Interim
Review processes from April 2013 to March 2013 is set out below:

Other Advice Requested to
March 2014
Subsurface Upgrade Programme
Signalling
Overheads

Project Management Capability

Description
Advice on approach and
implementation of retendering of
signalling upgrade. Current.
Advice on the level of overheads
incurred in TfL compared to elsewhere.
Ongoing in 2014.
Benchmarking the resources and costs
absorbed in the project management
process as compared to others. Ongoing through 2014.

IIPAG is frequently asked for its advice and believes that this is strong evidence that
the TfL Board values its views. IIPAG feels that its relationships with senior
management are effective.
IIPAG’s largest commitment of effort to these topics in the last year relates to the
Subsurface Upgrade Programme Signalling (SUP ATC). IIPAG undertook an interim
review of the SUP ATC programme in December 2012 and raised some serious
concerns about the delays that had been incurred in the programme, and the risk in
the forward plan. In particular IIPAG was not convinced that the plan for software
design and approval would be met. London Underground was, however, engaged at
the highest level with Bombardier in order to attempt to address the issues and
significant changes were made to the management teams at London Underground
and Bombardier.
IIPAG had planned to undertake a further interim review in June 2013 but this was
deferred at London Underground’s request because a fundamental review was
underway, led by London Underground’s new Programme Director. IIPAG was
given outline briefings through autumn 2013 and limited access to some of London
Underground’s review material. After TfL decided to negotiate the termination of the
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Bombardier contract in December 2013, TfL’s Finance and Policy Committee
requested that IIPAG be fully involved in the re-procurement exercise.
London Underground appointed KPMG to carry out an independent review and
Lessons Learned exercise. The work is on-going and IIPAG’s participation has been
limited to one interview. Whilst IIPAG has challenged some of the emerging draft
conclusions notably regarding contractual arrangements, we believe that the study
has been professionally executed within its limited remit. IIPAG also reviewed the
work scope and the effects of the Bombardier contract structure and drafting to see
what lessons could be learned and highlighted issues in three areas:
• Prequalification and appointment: The appointment of a contractor with limited
proven track record in the delivery of comparable schemes and the failure to heed
the warning signs of a price below the expected range.
• Management, monitoring and control: The lack of substantial progress by
Bombardier in reaching the initial proving stage, and LU’s apparent inability to
make Bombardier address it.
• Appropriate Interim Payment Regime and Contractual protection: The
interim payment regime provided in the Bombardier contract proved to be
inappropriate and the absence of effective contractual protection led to a
protracted process of termination and exposure to substantial payment for
uncertain, but limited, value.
IIPAG has worked with the London Underground team in order to address these
areas in the re-tendering exercise. This work continues.
IIPAG believes that, in line with FPC’s request for IIPAG to report on lessons
learned, more must be done to investigate and better understand the circumstances
surrounding the letting of the original contract to Bombardier. IIPAG also considers
that the full sum of the abortive cost that has been incurred should be determined.
Further to this, IIPAG understands that the sum has been subjected to financial
audit.
In February 2014 IIPAG was involved in discussions about the Pre Qualification
Questionnaire and the evaluation criteria. IIPAG reviewed drafts and suggested
various improvements to the questionnaire, most of which were included. IIPAG
agreed that it was important to ensure that only contractors with proven relevant
experience should be prequalified.
IIPAG was not involved in the process to review and compare responses to the prequalification exercise, but IIPAG supports the process followed and its outcome.
IIPAG has some concerns about the next steps and has made recommendations
about negotiation, technical interfaces, use of telecommunications, risks and
payment milestones, cost estimation and conditions of contract.
A difficult negotiation is in prospect and it is essential that TfL deploys appropriate
best-in-class expertise in order to achieve the necessary outcome and to avoid the
need for a further significant delay. It is also essential that the scope definition for
the fixed price contract is accurately defined.
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IIPAG has enjoyed better co-operation with the programme team and will continue to
work with the business to resolve all of these issues over the coming months,
providing independent advice to the Programme Team and to the Finance & Policy
Committee. The aim, of course, is to ensure that the contract is successful and that
the programme delivers demonstrable good value.
2.5. Examples of best practice in TfL
During the reporting period IIPAG have identified a number of examples of best
practice including:
Bank Station Congestion Upgrade: Application of Innovative Contractor
Engagement (ICE) tender process for procurement of a Design & Build Contractor;
Bank Station Congestion Upgrade: Use of value management to establish
weightings between the primary objectives of the project:
Station Stabilisation Programme: Direct procurement and management of Level 3
and Level 4 contractors;
London Highways Alliance Contract (LoHAC): The establishment of area wide
road related maintenance and new works for the benefit of TfL and Local Authorities;
Silvertown Crossing: Creation of an Independent Peer Review Group to review
engineering and construction safety at an option selection stage;
Jubilee Line Signalling Upgrade: Compilation of the “One List”, summarizing all
best practice work;
BCV/SSL Track Delivery: Achieved in excess of 1 million hours worked without a
RIDDOR accident;
Future Ticketing Programme: Good management of software development through
the Agile process, and a rigorous and lively team; and
Communications Below Ground: Good planning and project controls.
2.6. Quarterly review of project progress dashboards
The new form of dashboard has been in use throughout 2013-14. It remains a
document that is considered only quarterly by the Finance and Policy Committee.
There are many forms of dashboard in use in the industry. Some give more
information than the current TfL form. Few give less. The form that has been
adopted contains sufficient data for the Finance and Policy Committee.
The statements made in the dashboards are prone to be optimistic, reflecting the
culture of the Rail and Surface managements. They can fail in triggering remedial
action and garnering support if early warnings of failings are not explicit.
The dashboards are not adequate for IIPAG’s purposes when conducting Interim
Project Reviews. They do not draw attention to trends, particularly if they are
adverse. For example in October 2013 the magnitude of the Bombardier issue and
its probable effect upon the EFCs and Completion dates for the Sub-Surface Railway
Upgrade Programme and the Automatic Train Control Project was not clear from the
graphics, the tabular data or the confidence in cost and time indicator.
All of the assurance parties ie. IIPAG, the EEs and the PMO require the same
comprehensive level of Dashboard Report as is submitted by the Project Managers
to the Capital Projects Director each month.
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IIPAG should receive this detailed dashboard at the same time, for all projects with
an EFC of over £50m. IIPAG will then review the dashboards to identify whether an
Interim Review of a project is necessary.
2.7. Recent Progress
IIPAG applauds the fact that Rail & Underground has already responded to concerns
regarding limited resources by recruiting higher quality experienced staff, especially
for the ATC contract, but points out that the new Capital Programme will require
more of this type of expertise. Further, this “new breed” of macro project staff are
generally “professional project” people who will expect the back-up of a macroproject organisation. It would seem timely to review how such major projects will be
handled in the future, which might involve the organisation of a single, pan-TfL,
capital programme delivery arm. IIPAG strongly recommends that such a review,
and appropriate organisational action, be undertaken.
Given the scale, complexity and political sensitivity of the prospective programmes
IIPAG is commencing a systemic review of the initial development stages of projects
to ascertain the extent to which the outcomes are delivered in a thorough and
appropriate manner (see section 3.11).
3. SYSTEMIC ISSUES
3.1. Introduction
Through its project and Asset Management review work IIPAG has identified a
number of issues that have a wide impact on the business performance of TfL.
IIPAG is addressing these systemic issues with TfL separately in order to achieve
the necessary focus, and some have been the subject of specific IIPAG reports.
IIPAG has pursued the following systemic issues in the last year:
•
•
•
•
•
•
•
•
•
•
•
•

Sponsorship;
Organisational issues;
Standards and Specifications;
Procurement and Commercial;
External Expert Reviews;
System Engineering;
Research and Development;
Private Capital;
Telecommunications;
Early stage project development;
Innovative Contractor Engagement and Early Contractor Involvement; and
Cycling.

3.2. Sponsorship
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In addition, IIPAG noted that a ‘Sponsorship Capability Improvement Programme’
(SCIP) had been established, with representatives from across the business,
reporting into TfL’s Delivery and Commercial Capability Programme Board.
Project sponsorship is a subject which IIPAG has continually raised, maintaining that
strong sponsorship clarifies many fundamental aspects of the project delivery
process. Strong sponsorship improves the definition of scope, the financing of a
project, the business case, the acknowledgment of change and the appraisal of
overall benefits. In IIPAG’s 2012/13 report IIPAG noted some improvement in TfL's
sponsorship capability, recognising that fewer recommendations had been made
regarding projects in implementation than had been the case in previous years.
However, IIPAG also highlighted the continuing need for more a consistent approach
to sponsorship across TfL, and stressed the particular importance of effective
sponsorship during project development.
During 2013/14, both Rail & Underground and Surface Transport organisations
implemented changes to their respective Sponsor functions, with the intent of
clarifying sponsorship roles and responsibilities. This was in response to one of the
key recommendations arising from previous reports into TfL sponsorship capability
by IIPAG and also following a report by Turner & Townsend. A pan-TfL “Sponsor
Capability Improvement Programme” (SCIP) was initiated under the auspices of
TfL's Delivery & Commercial Capability Board in order to implement the agreed
management challenges and to harmonise the different approaches. The
restructuring of TfL's sponsor functions was a necessary precursor to the remaining
SCIP workstreams. Now that the new organisational structure is embedded it is
important that those other SCIP workstreams, which are focused on building a more
consistent pan-TfL approach to Sponsorship, are rapidly progressed. SCIP includes
a structured programme of staff development and training which is to be welcomed,
although IIPAG observed that overall, Sponsorship is being tackled in a more
effective manner in London Underground than elsewhere in TfL.
IIPAG will continue to monitor progress.
3.3. Organisational Issues
IIPAG spent considerable effort in examining the effectiveness of the TfL Project
Management Office, which had been re-organised two years earlier under the
Horizon initiative. IIPAG concluded that:
• the existing structure with its dual reporting lines to the Managing Director,
Finance of TfL and the Rail & Underground Capital Projects Director was not
appropriate as it jeopardised the internal Assurance role of the PMO; and
• there was a gulf, both in desire and mutual understanding, between the Centre of
Excellence within PMO and those Project Management personnel delivering
projects. This difference was also apparent with those PMO staff engaged in
Reporting and Project Controls.
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IIPAG recommended that:
• the Assurance function should be strengthened and separated so as to be directly
responsible solely to the Managing Director, Finance;
• the Centre of Excellence should operate as an internal consultancy on project
management to ensure that it engaged with and provided valued services to the
Projects; and
• Reporting should be delegated to the Projects as far as possible.
Although these recommendations would reduce the size of the PMO, IIPAG believe
that the changes would offer many staff a better career path.
IIPAG received TfL’s Management response to its report in April 2014, five months
after IIPAG’s report was delivered to the business. TfL have only partially accepted
IIPAG’s recommendations. In particular, TfL have not accepted IIPAG’s
recommendation that the Assurance function be strengthened and separated so as
to be directly responsible to the Managing Director, Finance. IIPAG agrees with
external companies that separation will demonstrate full independence of the
Assurance function.
3.4. Standards and Specifications
Challenging Standards and Specifications in TfL is often a complex issue, which can
involve representation from Asset Managers, Sponsors, Procurement, Operations
and the Supply Chain.
IIPAG will continue to support TfL in promoting and, where appropriate, simplifying
the process of challenge.
Significant opportunities still exist to achieve savings. IIPAG will work with TfL to
record and publicise successes as they are achieved, in order to encourage further
activity.
3.5. Procurement and Commercial
IIPAG receive six monthly updates on progress from Rail and Underground’s
Commercial Director. At the most recent update, the following items were
highlighted:
• A Technical Competency Framework is now applicable on all commercial roles in
LU;
• A programme for talent management and succession management has
commenced;
• It has been difficult to attract the right commercial capability at senior level for
projects;
• A structured approach to Innovative Contractor Engagement (ICE) is being
developed, including selection criteria as to when it is appropriate to apply it. TfL
are looking for ways to trial the concept on New Tube for London;
• LU has endorsed a study of delivery and commercial models, which were recently
considered by IIPAG;
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• On supplier engagement, there have been a number of organisational changes
within TfL which should help to improve the quality and consistency of
engagement with the supply chain.
Whilst recognising the initiatives and improvements in commercial management
within the Rail and Underground Directorate, IIPAG believe that TfL as a whole
would benefit from a greater focus on ‘cost’, value and contractual matters. This was
identified in the IIPAG’s 2012/13 Annual Report. IIPAG has subsequently reviewed
TfL’s PMO (see section 3.3). IIPAG recommended that consideration should be
given to the creation of a Commercial Secretariat or a Consultancy Group to review
the commercial aspects of those systems embracing business benefits, best value
procurement, existing standards, cost management of change, cost control and cost
reporting.
There is evidence that suggests that current market prices are significantly below
those adopted by TfL in producing initial cost estimates. These initial cost estimates
are used to guide the Project Authority Sum and IIPAG has suggested that a
proportion of this reduction is retained by the TfL Executive, such that pressure on
the Project team is maintained. Subject to further examination, the Executive have
expressed support for this.
IIPAG notes the recent formation of a Delivery and Commercial Capability
Programme Board and will follow progress in this area with interest.
3.6. External Expert Reviews
IIPAG addressed the subject of PMO’s engagement and performance of an External
Expert (EE) within IIPAG’s Review of the PMO issued in November 2013 (see
section 3.3). IIPAG had observed that the performance by the EE was variable,
which on occasion is possibly due to the competence of the individuals deployed.
The PMO have a responsibility to ensure that the EE is only engaged when
appropriate, that their brief addresses the specific risks a project presents, and that
the EE is appropriate and that competent individuals are deployed.
3.7. System Engineering
System Engineering is an internationally recognised field of engineering which
addresses the design and management of complex engineering systems. It is
applied across all forms of engineering in all sectors ranging from Nuclear to
Defence, from Aeronautics to Transportation. Within TfL it is applied in limited areas
and within London Underground there is a centre of excellence. However it most
probable that its principles are not widely understood, in particular by some senior
TfL managers, which results in a lack of its application at the initiation stage of a
project.
The correct application of System Engineering calls for two activities that must be
delivered independently. Firstly there is the requirement for a process to achieve
System Integration. This is particularly important when new systems are being
procured that have an interface with or a dependency upon an existing system.
Crossrail Ltd has an obligation to deliver Crossrail as a complete Integrated system
within itself but also one that is in part integrated with existing London Underground
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systems. The second activity is System Assurance that ensures that a system is
delivered in compliance with process to enable the end user to confidently adopt the
asset and bring it into use. These two activities are already occurring in TfL, but not
necessarily in a defined way nor in a consistent manner.
The first step in the application of System Engineering is the capture of
requirements. It is the role of the Sponsor to ensure that the functional and
performance requirements to support the benefit to the business are defined at the
initiation stage of a project. The Project team then produce the system requirements
in response to the Sponsor’s Requirements. These two documents are then under
continuous management throughout the life cycle of a project and thus properly
reflect the operational and maintenance requirements of the User at the initial stage.
The proper application of System Engineering supports Client and Designer to
comply with their obligations under Construction (Design and Management)
Regulations (CDM) as well as the various Railway Regulations. It is not surprising
that greatest expertise in System Engineering can be found in London
Underground’s Rail Systems teams. The capture of requirements is also
fundamental to the production of a Business Case.
The various TfL Business units have each created their own processes for the
application of the principles of System Engineering. A more consistent approach will
result from the application of Pathway and more recently the inclusion within
Pathway of a defined management process for Requirements Management (E0010
A1). It is important that the application of all aspects of Pathway continues to be
actively promoted across all TfL departments.
IIPAG’s review of Projects has consistently identified the need for improvement in
the definition and capture of requirements through a formal and managed process.
This would lead to an improvement in the timely production of a Business Case
required to support a project. All this is the responsibility of the Sponsor and occurs
at the initiation stage of a project. IIPAG believes that the principles and benefits of
the application of System Engineering should be better understood and then
promoted by TfL senior management.
IIPAG include System Engineering within the scope of a further IIPAG study of the
opportunities for improvement across TfL in the process of Project Initiation. This will
be combined with further work to improve the definition and application of the role of
Sponsor in the early stages of projects.
3.8. Research and Development
TfL has a small Research and Development team at Acton. Recently TfL organised
a Technology Innovation Conference in order to introduce suppliers to TfL’s
Technology Innovation Portal and to introduce key suppliers to SME’s identified by
the Government’s Technology Strategy Board. IIPAG understands that this initiative
was over-subscribed and suggests that TfL should obtain feedback from participants
and organise a similar repeat event.
TfL does not have an identified budget or process for active engagement in R&D
activities with its’ supply chain. IIPAG will work with TfL to obtain best practice in this
regard from other sectors, such as utility companies.
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3.9. Private Capital
The question of funding and the injection of private capital continues to arise from
time to time despite the collapse of the Public Private Partnership (PPP) of London
Underground. Given limited public funds and the multi billion pounds scale of some
of the programmes currently under development by TfL the provision of potential
finance is always a matter for deep consideration. Such programmes can range
from upgrading of existing facilities, infrastructure and rolling stock through to,
potentially, franchising or concessions on operational routes or the provision of brand
new transport infrastructure.
TfL already has a range of contracts with the private sector, which enable the
delivery of a wide range of transport facilities for the public. Some are well
established and IIPAG would argue that there is little consistency in the manner in
which they have been adopted across the various modes. Naturally, given the
reputation of the PPP, there is currently little enthusiasm to involve private capital for,
say, individual Tube lines. Nonetheless, with a population forecast to continue
growing, with increasing demand for public transport and with high ambitions for its
delivery, TfL will have to balance the expected expenditure with the raising of
financial resources for the extensive transport ambitions.
The development of the scheme for the proposed river crossing at Silvertown has
required deep consideration of various options, including the possibility of tolls or
further congestion charging, to provide a source of finance necessary in order to
progress the scheme. The planned Northern Line Extension will benefit from a
considerable financial injection from the Battersea developer. This is a different
model but nonetheless, a mix of private and public funds raised for the betterment of
the public travel. IIPAG expects to continue to be involved in these discussions.
3.10. Telecommunications
TfL is a major user of telecommunications: TfL depends upon telecoms services at:
its control centres; at all of its railway, bus and tram stations and depots; at its
railway signalling and electrical control locations; at all of its offices and data centres;
at all of its traffic lights; congestion charging sites and cycle hire points, and on all of
its buses, trams and trains.
TfL spends several hundred million pounds each year on telecommunications, some
of it on building its own network infrastructure, and some of it on buying services
from others. Many of the projects in TfL’s Investment Programme include elements
of telecommunications.
For historical reasons TfL’s approach to the management of these assets and
services is fragmented. IIPAG believes that there are major opportunities for TfL to
save significant expenditure whilst improving service. There are also good
opportunities for commercial synergy and the development of secondary income
from telecommunications.
IIPAG identified some of the major problems that arise from the current approach to
telecommunications, which include:
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•
•
•
•
•
•
•
•
•

A lack of accountability and strategic direction in managing telecoms assets;
A lack of clarity about what is telecoms and what is IM
A lack of overall network management and overview of performance & failures;
Very limited flexibility and reduced resilience;
Inconsistent approach to network security and uncertainty about what is
delivered;
An unknown, but certainly significant, extent of duplication of infrastructure &
services;
Duplication of design effort across programmes and lack of standardisation;
Too many suppliers of similar things and a likelihood of suppliers with multiple
contracts; and
Advantages of scale and commercial synergy being poorly exploited.

IIPAG has concluded that the fragmented model for telecommunications at TfL is not
fit for purpose, and that TfL should radically simplify its arrangements by establishing
a separate business unit to manage all telecommunications. This unit should form a
single focal point responsible and accountable for telecommunications asset
management, technical and commercial strategy (including commercial exploitation)
and the procurement of all telecommunications across TfL.
TfL has now been aware of these issues for some time, and over the last year efforts
have been made within Information Management to quantify the issues and within
London Underground to develop a technological strategy. However, the
fundamental lack of clarity about the demarcation between the different disciplines of
Information Management and Telecommunications has not yet been addressed and
IIPAG is concerned that the fragmented approach remains and that opportunities for
improving value are still being missed.
IIPAG now believes that this difficult problem should be addressed in stages, the first
being in Rail and Underground, where the scale of expenditure, the number of
telecoms engineers and the criticality of telecoms assets and services are the
greatest. IIPAG will work with the business to help achieve a more efficient
outcome.
3.11. Early Stage Project Development
It is a widely accepted principle that the success of a project, whether in terms of its
delivery to a specified budget and timescale or its ability to deliver the benefits that
are anticipated, is determined at its outset. The quality of the processes and the
competency of the persons deployed have a significant impact on the probability of
success or failure at this point, and any errors that are made can be felt throughout
the remainder of the project’s life.
The duration of the inception stage may also last for a prolonged period during which
requirements need to change as the political issues and societal needs evolve.
Even though TfL has processes and individuals of high competence some projects
are initiated without sufficient rigour or challenge. IIPAG has identified the need for
improvement in performance and application of a more consistent approach to the
management of the initiation stage of a project. This would then be seen in a more
timely production of a Business Case supported by a formal record of the
requirements. The Sponsor plays a key part in this activity.
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IIPAG is supportive of the manner that TfL has at last commenced to address
IIPAG’s long standing concerns of the need to improve the delivery of the role of a
Sponsor. IIPAG’s will address the Project Initiation stage in a holistic manner to seek
improvement across TfL and particularly in the creation and delivery of its macro
projects. This will include understanding:
•

ownership and sponsorship for projects in these early stages;

•

the development of business cases and the uncertainties in the long term
forecasts necessary for infrastructure investments;

•

the clarification and management of interfaces and stakeholders;

•

identifying the appropriate procurement approach and commercial capabilities
required; and

•

when the early involvement of contractors is best utilised.

3.12. Innovative Contractor Engagement (ICE) and Early Contractor
Involvement (ECI)
2013/14 has seen TfL embrace the pre-contract involvement of contractors in two
guises. The first is the continuance of the Bank Station Upgrade Project using ICE,
and the second methodology, which is termed ECI, being used for the Bank
Bloomberg Project and for the Surface Structures and Tunnels Investment
Programme (STIP), among others.
The objective of both methods is to provide an asset that will meet a defined
business need at a lower cost and faster than using a conventional procurement.
Both Rail & Underground and Surface Capital Projects try to achieve this through the
contractor working with the designer pre-contract and directly employing the
designer at some point in time.
For ICE, as used on the Bank Station Upgrade, the contractor, Dragados, appointed
his own choice of designer and they worked together from the definition of need
stage with few constraints. Dragados was in competition with three other contractorled contractor/designer teams, all of which tendered their unique design solutions
and a Target Cost Price. The Contractor teams were paid £200,000 per team as a
contribution towards their heavy tendering costs, which were estimated to be
between £1,000,000 and £2,000,000. This method allowed TfL to benefit from
choosing the best of four well developed but different solutions whilst maintaining
competition.
In 2013/2014 Dragados have entered into contract with LU and progressed the
detailed design of their scheme, they have planned the project and pursued the most
work of production of the Transport and Works Order submission. The Dragados
team is co-located with LU and the project is going reasonably well, being only
marginally behind programme. It benefits from strong Sponsorship and committed
LU management. Dragados and the LU Project Management team believe that
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Dragados should strengthen design management and this comment could apply
equally to commercial management.
London Underground bought the rights to the competing teams’ designs for a sum
believed to be about £1m in total, in order to use them to exemplify the study of
alternative options during the TWAO consideration.
The ECI projects have been much less successful. For different reasons they have
offered less scope and less motivation to be innovative and the projects have not
secured the anticipated benefits.
At Bank Bloomberg, London Underground appointed designers to produce the
reference design to be given to tendering contractor-led contractor/designer teams.
However, because the station entrance box was already under construction as a part
of the Bloomberg office development there is little scope for innovation by LU’s
contractor. In addition several shortlisted contractors have withdrawn from what is a
lengthy tender process. IIPAG believe that a more conventional Design and Build
fixed cost contract may be preferable here.
At the STIP Work Package 1 the Designer was appointed some 6 months before the
Contractor on the basis that he would be novated to the successful contractor. The
initial designs and estimates for business cases were produced by the designer and
LU. The successful contractor was selected and contracted on a fee basis to be
used in establishing a Target Cost Contract. The contractor was not moved to
challenge the designer’s solution but he did support a very large increase in project
cost. Although IIPAG has intervened to drive the cost down through better
contractor/designer sharing of ideas, the powerful force of competition between
contractor/designer teams is absent in this procurement.
IIPAG has prepared a paper on “Lessons Learned on the use of forms of Early
Contractor engagement.”
3.13. Overheads
Throughout its four years, IIPAG has commented upon the differing commercial
capabilities of TfL’s businesses. Some have a strong commercial attitude to their
business whilst others show little understanding of the need to manage expenditure
and demonstrate good value. There is little evidence of a pan-TfL attitude to
commercial issues, with some staff being fastidious about commercial issues while
others believe that their contribution is “free” and that budgets are to be spent.
IIPAG has suggested that a means of addressing this might be the introduction of
more widespread use of timesheets through which everyone would become
accustomed to accounting for their time. These could then be reconciled with project
estimates and budgets.
Following the Annual Benchmarking Report FPC has requested IIPAG to undertake
a number of specific reviews to compare the performance of TfL with those of
comparative organisations. As part of that request IIPAG will be looking at
overheads over the next six months and reporting to FPC in the Autumn of 2014.
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3.14. Cycling
During the year, TfL developed a comprehensive portfolio covering a number of its
projects which were related to cycling, from significant infrastructure changes such
as better road junctions and the provision of cycle super highways through to safety
and promotion marketing campaigns. In general each of the major items of
expenditure will be authorised through the appropriate delegations, but the Cycling
Vision Portfolio was developed to put all the projects into context and provide the
overall justification for them all and to demonstrate the inter-relationship between the
projects.
The Vision Portfolio document articulated the contribution that cycling offers in
helping to meet the overall transport mix in London following publication of the
Mayor’s Vision for Cycling in March 2013. It gave an understanding of existing
cycling levels in London and the results of modelling work which tried as best
possible to demonstrate the impact of improving facilities for cycling. The overall
level of expenditure on such projects included in the 2012 TfL business plan was
£913m, a significant sum of money, which followed publication of the 2010 Transport
Strategy in which the Mayor set a target of cycling having a 5% mode share by 2026.
The initial review of the Portfolio took place in October 2013 and at that point,
IIPAG’s view was that it was not clear what impact the results of carrying out the
work contained in the portfolio had on other road users such as buses, cars and
pedestrians. Neither were the safety implications of either doing or not-doing the
work clearly articulated and it was difficult to detect the contribution each of the
individual projects made towards achieving the 5% target. Enhancements were
made to the paper prior to its eventual submission to the TfL Finance and Policy
Committee in January 2014, during which period there had been a number of cycling
deaths which had received high profile publicity within London, and which had led to
further work to look at greater segregation of cyclists.
The Cycling Vision Portfolio comprises many individual projects but it does now
provide a framework into which these projects fit. We do have on-going concerns
about deliverability issues – the Cycling Superhighways project has not been without
its problems and IIPAG will continue to review those individual projects that fall with
its remit as they are further developed.

4. ASSET MANAGEMENT
4.1. Background
IIPAG’s remit includes providing a commentary upon the Asset Management Plans
of London Underground, and IIPAG committed to extending its examination of Asset
Management across other areas of TfL in its 2013/14 Workplan. Section 4.2
describes work undertaken to date in fulfilling these commitments.
IIPAG’s remit also includes the direction of team undertaking benchmarking in TfL.
Section 4.3 describes progress in this area.
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4.2. IIPAG Asset Management Review
Asset Management is widely recognised as the best approach to managing
infrastructure and combines technical, financial and organisational approaches to
minimise the “whole life” cost of assets. This includes the costs of acquisition,
operation, maintenance, disposal and renewal of physical assets, together with the
value of risks such as worse reliability and the resulting impact on the business.
Done properly it allows limited financial and human resources to be prioritised
optimally to deliver specific service levels at acceptable levels of risk.
IIPAG reviewed Asset Management across the London Underground network in the
first half of 2013, focussing on Track, Rolling Stock & Depot and Telecoms assets. A
draft report was provided to TfL in July 2013. The report included a large number of
recommendations, which were summarised in IIPAG’s 2013 Annual Report. The
report and its recommendations were discussed with the business over the summer
of 2013 and a final report was delivered to the business in November 2013.
Since this time, IIAPG has met with Asset Managers in Docklands Light Railway,
London Overground, and Surface Transport. IIPAG has also continued its dialogue
with London Underground, examining the prioritisation of capital works on Stations,
refurbishments and maintenance of Civils assets such as embankments and tunnels
and the maintenance of Signalling assets.
In addition, IIPAG has arranged to meet with London Underground in May 2014 to
discuss progress that has been made in addressing the recommendations IIPAG
made in 2013. A draft report setting out IIPAG’s views, together with further
recommendations, will be shared with the business in the Summer of 2014. This will
be finalised and circulated within the business in the Autumn of 2014.
4.3. IIPAG Benchmarking Report
Benchmarking is a subset of Asset Management. It allows businesses to understand
how their practices, costs and performance compare to comparators elsewhere.
Effort can then be prioritised on areas where it seems, based on these comparisons,
that it can have maximum impact. In addition, quantitative comparisons enable
businesses to demonstrate to what extent their costs and performance are in line
with comparators elsewhere.
IIPAG included its annual benchmarking report as an Appendix to the 2013 IIPAG
report. It set out five recommendations for further improvements to the business and
a number of recommendations for future benchmarking work.
IIPAG has continued to chair TfL’s Benchmarking Steering Group and has asked the
business to focus its efforts on addressing its recommendations of business and
benchmarking improvements.
In addition, the business has continued to improve and produce quantitative
benchmarking in three areas:
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•

International comparisons of buses and metro services. For the first time the
Docklands Light Railway is included in these international comparisons 4;

•

Tracking of the costs of “Repeatable Work Items 5” for capital works in London
Underground has been further developed, following their introduction in 2013.
These are now used within the business to monitor unit costs throughout the
year in some asset areas to understand and improve delivery;

•

The costs of maintaining many assets on the tube network, together with their
associated reliability, are produced. This work is now in its ninth year, and builds
on the work commenced by the PPP Arbiter.

IIPAG will review the benchmarking work undertaken in the last year, together with
steps taken to address the recommendations set out in the 2013 IIPAG Annual
Report. It will set out its view of actions that should be taken to improve further to
the business in June 2014 and anticipates publishing the final document in Autumn
2014.

5. FUTURE WORK PLAN
IIPAG has produced its workplan for 2014/2015 and is currently consulting on its
content with TfL and the Secretary of State for Transport prior to submission to the
Mayor for approval. IIPAG has reviewed the resource required to deliver its remit
and will recommend a budget to the Finance & Policy Committee in due course.

4

A summary of the international comparisons is available at
http://beta.tfl.gov.uk/cdn/static/cms/documents/rup-20140411-part-1-item08-rail-and-undergroundinternational-benchmarking-report.pdf
5
For example, the cost per metre of delivering a Ballasted Track Renewal or the cost of tiling a
square metre of floor in a station.
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