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With the Mayoral and London Assembly elections scheduled to take place on 06 May I am writing to
you with this month's Crossrail update to the London Assembly Transport Committee. After the
elections, I would be grateful if you could provide the new chair of the committee with a copy of this
update.
On 27 March, the project transitioned from a construction environment to an operational
environment, operating under the Railways and Other Guided Transport Systems (Safety)
Regulations 2006 (ROGS) rule book. As part of this move, Tfl's service and infrastructure
managers are now accountable for the safety, operation and maintenance of the railway. Operating
under ROGS will provide an opportunity for operational and maintenance staff to gain the
experience of using the new rule book and managing a 'live railway'.
There will be a controlled start to the Trial Running phase following the entry into ROGS, allowing
the operations and maintenance teams to mobilise and transition in a seamless manner. During this
introduction period , there will be no train movements other than for rolling stock maintenance
requirements and commissioning the Great Eastern transition. There will be possessions and
isolations that will be used to exercise those parts of the rule book and supporting processes as well
as Route Control Centre and site-based staff in a controlled fashion. Once complete, the Trial
Running schedule can start in earnest with a timetabled train service.
Work is also continuing at our stations to complete the remaining works necessary for the railway to
enter passenger services. As mentioned previously, Custom House and Farringdon have already
been handed over to TfL and Tottenham Court Road and Paddington are in the process before
handover, which is primarily focussed on extensive testing and commissioning of systems. It is still
anticipated that the railway will enter into passenger services in the first half of 2022.
Safety
Delivering a safe railway in an equally safe environment remains our key focus and it continues to
be reflected in the overall safety indicators. During the last period there were three High Potential
Near Misses reported and a RIDDOR resulting in a Lost Time Case where a security guard
sustained an ankle injury after tripping over in the new ticket hall at Bond Street station. The four
incidents have been through Serious Incident Event Reviews with learnings identified and corrective
measure being put in place.
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Crossrail
Trial Running Phase
The T-Minus process for entry into ROGS is complete and demonstrates the collaborative effort
between all parties involved that is imperative to getting the Elizabeth line into passenger service.
This has seen the completion of the required assurance work through closure or structured
engineering judgements, and the completion of assurance deliverables that have enabled the
railway to enter into a ROGS environment.
On 28 March 2021, the Great Western Main Line transition was commissioned. Crossrail
infrastructure is now connected to the Great Western for test trains across that route. The first
System Testing with a train session was undertaken with six runs completed.
Trial Operations
Work continues on completing the works at our central station sites. On 05 March 2021, Farringdon
station was successfully handed over to London Underground (LU), the first of the LU stations to be
handed over, and the second of the stations to be handed over after Custom House. This is not only
a significant achievement in preparation for Trial Operations but also for acquiring lessons learned
from both Farringdon and Custom House stations that will support subsequent stations in readiness
for their respective handover. Tottenham Court Road station remains on track for handover in
Spring 2021.
Custom House station has completed the final hooking up of the communications and control
systems and is now fully integrated with the Route Control Centre in Romford.
Focus and Challenges
With the project now safely into a ROGS environment, there is now an increased focus on the
transition to Trial Operations, which is a key organisational, cultural and delivery challenge. The
programme will be pivoting its governance, reporting and management to align to this.
A significant part of the delivery challenge is the transition to delivering works in an accesscontrolled railway environment. Ensuring strict adherence to the Infrastructure Managers’ processes
for integrated access planning, ensuring Health and Safety remains uncompromised and that
Crossrail’s planning of remaining works is as tight as possible.
It has been identified that an additional, uninterrupted means of energisation is required at
Plumstead Sidings. An initial technical solution has been identified and the Elizabeth Line Delivery
Group is being engaged in the formation and approval of the strategy for providing this. We will be
managing this closely in readiness for the Trial Operations phase and the following introduction of
passenger services.
Operational Readiness
The Public Performance Measure (PPM) reported in period 12 was 94.3%, with the Moving Annual
Average trend continuing to improve and now at 95.9%, the highest since TfL Rail took over
operations.
The 9 car Full Length Units (FLU) introduced in December 2020 to the Reading route continued to
drive the expected Class 345 fleet reliability improvements during Period 12. This is due to new
software significantly reducing the number of ETCS (signalling) related service affecting defects.
The next reliability improving software, including further improvements in ETCS performance, is now
being rolled out across the fleet.
Ahead of the railway entering ROGS and TfL standing up as the Infrastructure Manager, all
readiness activities necessary to enable the transfer of management of the central operating section
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were completed. They included the development and implementation of the safety management
system and the recruitment and training of sufficient competent operators and maintainers.
System Integrated Dynamic Testing concluded on 16 March which has built train mileage and
helped test the system. In add ition, it has also provided a valuable opportun ity for the operators to
gain early experience and confidence in the Romford Route Control Centre.
Engineering works are currently underway at Liverpool Street in order to provide platforms long
enough to accommodate the FLU trains operating into the main line station from Shenfield. Other
works in anticipation of the introduction of the FLU trains are taking place, including new staff
accommodation at Gidea Park, opening of platform extensions and Driver Only Operation (DOO)
system readiness.

Network Rai l
Acton Main line and West Ealing were handed over to the operator (MTR) on 16 March and 25
March respectively. These stations now provide crucial step-free access to passengers. The focus
now shifts to Ealing Broadway, which is anticipated to be handed over in the spring. West Drayton,
Hayes & Harlington, and Southall stations remain on forecast to be step-free by the summer of
2021 . The works at llford and Romford stations are ongoing with the roof complete at llford whilst lift
shaft structures are progressing at Romford.
Kind Regards,

Mark Wild
CEO
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