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Tuesday 10 May 2022
Dear Sian,
Many congratulations on your appointment to Chair of the London Assembly Transport
Committee. I am writing to provide the latest in my 4-weekly updates on the Crossrail
project.
On 4 May Transport for London (TfL) confirmed that the Elizabeth line will open on Tuesday
24 May 2022. The Elizabeth line will transform travel across London and the South East by
dramatically improving transport links, cutting journey times, providing additional capacity,
and transforming accessibility with spacious new stations and walk-through trains.
The new line is set to be crucial to London’s recovery from the pandemic, helping avoid a
car-led recovery by providing new journey options, supporting regeneration across the
capital, and adding an estimated £42bn to the UK economy.
When the central section opens Howard Smith, the Elizabeth line Director, will be
accountable for the railway reporting to Andy Lord TfL’s Chief Operating Officer. As planned,
I will step down as CEO of Crossrail. Jim Crawford, Crossrail Programme Director, will lead
the completion of the remaining programme works, including Bond Street station. It has been
a tremendous privilege to lead this organisation and I look forward to the opening of the
railway.
Safety
Delivering a safe railway remains our priority and this is reflected in the overall safety
indicators that remain within those set by the programme. The final crucial stages can bring
challenges and distraction, but the programme has continued to maintain a good safety
record in both operations and delivery.

Trial Operations
Following the completion of the mass volunteer exercises, the project began the period of
timetabled running on the Elizabeth line, on 28 March, running trains through the central
tunnels at a frequency of 12 trains per hour. This period has helped support an increase in
reliability across the railway, sufficient for an opening date to be declared.
In parallel with the timetabled running, further upgrade works have been carried out. There
was a 52-hour blockade over the Easter weekend, which included some installation works of
the communications systems, tunnel ventilation systems upgrade and the ELR200 software
drop. The latter has had a positive impact on reliability by removing around half the identified
operational restrictions.
All the technical files for the opening of the railway were also submitted to the Office of Rail
and Road (ORR) for review and sign off.
Elizabeth line opening (Stage 3)
Once open, the Elizabeth line will operate 12 trains per hour between Paddington and Abbey
Wood from Monday to Saturday 06:30 to 23:00. Work will continue in engineering hours and
on Sundays to allow a series of testing and software updates in preparation for more
intensive services anticipated to commence in the autumn.
The Elizabeth line will initially operate as three separate railways. All services between
Reading and Heathrow to Paddington and Shenfield to Liverpool Street, currently operating
as TfL Rail, will be rebranded to the Elizabeth line from May. Customers travelling between
Reading or Heathrow into London will need to change at Paddington for services into the
central section of the route, and customers from Shenfield into London will need to change
at Liverpool Street. Services from Reading, Heathrow and Shenfield are anticipated to
connect with the central tunnels in autumn, at which point frequencies will also be increased
to 22 trains per hour in the peak between Paddington and Whitechapel. The frequency of
trains will increase to 24 trains per hour when full Elizabeth line services are operational,
with work currently underway to achieve this.
All Elizabeth line stations will be staffed from first to the last train, with a ‘turn up and go’
service offered to anyone needing assistance. Step-free access is in place from street to
train across all stations between Paddington and Woolwich.
Full Elizabeth line services
After the opening of the central section, direct services from Reading, Heathrow and
Shenfield are expected to connect with the central section in autumn 2022, with full services
across the entire route introduced by May 2023.
The start date for full Elizabeth line services is linked to improved reliability growth, and
successful commissioning of further upgrades to signalling and rolling stock software
planned for after the opening of the central section of the railway.
Focus and challenges
The timely delivery of assurance is critical to the opening of the railway, and this requires the
completion of the remaining assurance evidence. Final safety checks have now been
completed by the London Fire Brigade (LFB). This will enable the release of the final sign-off
by the ORR to commence services.

