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1. Purpose
1.1. The purpose of this paper is to provide the Crossrail Sponsors with Crossrail’s response to
the Project Representative’s (“PRep”) Sponsor Summary report. It has been produced in
consultation with Crossrail subject matter experts. A list of consultees is attached as
Appendix 1.
1.2. The report responded to in this paper is the Period 1 FY2020-21 (05 April 2020 – 02 May
2020) report, issued and received on 29 May 2020.
1.3. The format of Crossrail’s response has changed as of this response (Period 2) in order to
provide a more integrated narrative reflective of the nature of the programme.

2. Recovery
2.1. At the Crossrail Board on 28 May 2020, the Board endorsed

extensive work by the Silver
Response Team to protect, remobilise and re-plan the works following the Safe Stop. This
approach is deemed one of pragmatism and urgency, with opportunities capitalised on as the
Silver Teams developed their workstreams; Crossrail would of course welcome views on
specific areas regarding its response from the Project Representative.
2.2. Crossrail also presented its Period 1 position to the May Board. The Period 1 position held
that of Period 13 apart from for those works within an 8-week lookahead window. This
allowed Crossrail to receive endorsement of a coordinated organisational approach. It is
useful to clarify that the Commencement of
for Period 1 was also held as the Period 13
–
as highlighted within
the Period 1 Board Report, and not
as indicated by the Project Representative.
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2.3.

provides the basis on which the DCS1.1 is being constructed and represents
the culmination of the Silver Recovery Trial Running Team's effort (under the Crossrail Gold
Response Team for COVID-19).

2.4. Anticipated Final Cost (AFC) reporting for Period 1 was concurrent with the
and in advance of formal adoption of a recovery plan. Consequently, as set out in the Board
Report and associated papers, no updated AFCDC was calculated or presented at Period 1.

3. DCS1.1 Development
3.1. Naturally, the programme is facing the same uncertainty and urgency as the rest of country
with respect to the continuation of delivery, and a key enabler of effective delivery is having a
data-backed plan bought into by Crossrail's stakeholders. While this is a complex activity, the
current context adds to the complexity owing to the pace with which it needs to be deployed.
Crossrail considers the approach taken to the development of a revised schedule to be one of
prudency,
based on government and wider-industry
information for submission to the Board for consideration and endorsement. This ensures
there is a transparent and resilient underpinning logic to subsequent detail of the schedule.
3.2. A holistic approach is being taken to the translation of the

Two of these modules cover the cross-cutting (i)
Commercial and Finance strategy, and (ii) the Team Crossrail Strategy. Particularly, the
Team Crossrail Strategy is being driven by Crossrail's Chief People Officer. A full
organisational design and transition plan aligned with the programme plan is being developed
and culture will be a key enabler to ensuring success. It also includes mapping the end state
organisation, the current state and the required states at each inflection point between now
and the end state Elizabeth line organisation.
3.3. Where it has been appropriate to do so, Crossrail has sought to bring the supply chain in at
the earliest opportunity of the
both to best prepare our suppliers and to capitalise on their knowledge and
experience. This was especially key during the planning for the restart of dynamic testing,
which successfully occurred on 30 May 2020, and has been ongoing through the
authorisation and execution of niche works across the programme. The supply chain is
similarly engaged during the development of the DCS1.1, particularly in building up
dependable production rates and in logistical planning for the construction blockade.
3.4. The Chief Programme Officer is coordinating a complete review of the remaining scope to
ensure it is appropriately phased in line with the
, including ensuring that
EOWLs for each station are considered. All EOWLs required for Trial Running and/or require
integration with the Routeway will be completed by
in line with the
This is in line with the Project Representative’s previous recommendations that
works essential to Trial Running are prioritised.
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3.5. A data backed schedule, including production rates, is essential to demonstrate confidence
and provide a reliable basis for planning and managing the remainder of the works. Since the
start of the year, the organisation's ability to analyse its data has improved significantly
through building business intelligence platforms, providing Crossrail with a good basis of
validation for certain activities especially documentation. Additionally, the tightly controlled
niche works have had a similarly diligent level of monitoring that allows an insight into likely
productivity within constrained delivery contexts. Where data is lacking, whether by novelty of
task or by inconsistent performance, Crossrail is working with the relevant stakeholders
(including the supply chain) to determine appropriate production rates.
3.6. There are instances where estimated production rates are available that require optimisation
to confidently support the programme. This is especially true for the delivery of key assurance
documentation such as Operation and Maintenance manuals (O&Ms), Acceptance
Certificates (ACs) and Safety Justifications (SJs). Where these have been identified, Crossrail
is working with the relevant stakeholders to agree and implement mitigative action to rectify.
Crossrail is working closely with RfLI, the Infrastructure Manager, to drive efficiencies into the
assurance process through pragmatically undertaking activities in parallel, providing extra
resource to resolve bottlenecks (e.g. document control), resource loading programmes,
implementing joint approval of documentation, and reinforcing a proactive and collaborative
culture. Crossrail programme governance forums are being utilised to track the impacts of
these and to commission further reviews where necessary, with a specific example being the
review on O&M production through the Trial Running Mobilisation Board (TRMB).

3.7. As part of the development of the DCS1.1, a risk exercise will be carried out to assess the
most likely schedule outcome
. For clarity, Period
13 quantified risk analysis was based on a
not the
. There is a misalignment between the
used in the Quantified Schedule Risk Analysis (QSRA) and the
published,
, start of
. The difference of
is
acknowledged in risk reporting and considered acceptable in comparison to the
delay to P50 that is accounted for in the risk allowance.
3.8. The planned approach for the DCS1.1 will be put forward to the June Board for discussion
and to the July Board for approval.
4. Delivery
4.1. The Project Representative highlights a specific concern that Crossrail “has failed to achieve
a programme that has achievable milestones and dependable forecast dates but built around
overly optimistic production rates and schedule durations”. In Period 13 (used as the preCOVID-19 reference case), the programme derived a
endorsed by the Board in January 2020. It is
acknowledged that the programme faced challenges with productivity and resolving
complexity, especially regarding the Shafts and Portals, and that interventions were required.
However, the Project Representative’s comment risks premature conclusion on the delivery of
the programme in an environment not faced with COVID-19. Additionally, it risks generalising
performance and not highlighting successful delivery such as software integration and
dynamic testing. Crossrail would welcome a greater level of specificity to the areas of the
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Project Representative’s concerns with respect to this so a more detailed response can be
provided.
4.2. Where it is possible, Crossrail deploys tactical mitigations either not requiring Board approval
or by seeking Board approval where necessary. However, in relation to scope which is
Sponsor-controlled, and cannot be unilaterally varied, Cost To Go (CTG) is allocated on an
emerging cost basis. Any delays to the Programme due to nature of works, intricacies of
interdependencies or otherwise, will incur additional care and custody and indirect costs.

4.3. With the example of niche works, Crossrail has mobilised its supply chain against closely
controlled packages of work where 2145 packages have been authorised to proceed, 609
packages have been started and 344 completed.
The recent changes in the Furlough rules will improve matters as people can
come on/off furlough much more speedily. The safety and wellbeing of our people, mentally
and physically, is the organisation’s principle consideration throughout all of this.
4.4. With the example of a staged approach to handing over the Shafts and Portals, Crossrail has
implemented an interim state called ‘Staged Completion for Familiarisation’ (SCF) that
represents the point at which all safety-critical works have been completed and where the
Infrastructure Manager can start to familiarise itself with the asset. Limmo Shaft achieved this
state on 09 June 2020, leaving three of ten Shafts and Portals still to reach this step. The
remainder of the non-safety-critical works to go following the achievement of SCF is being
managed on a T+8 timeline with the support of a dedicated team and organisational reporting.
4.5. Key risks to Trial Running and beyond such as D25 noise issues continue to be managed
during this time. A dedicated Project Engineer has been assigned to push this issue with the
relevant sites, specifically:
4.5.1. TCR-W – a retest has been undertaken and the significant issue has now been
resolved. There are some snags associated with noise escaping under fan doors which
are now been addressed by the site team. This site is now not considered a risk for
completion for Trial Running.
4.5.2. FAR-E – implementation of an additional attenuator is being progressed with
completion of works and testing forecast for end of August.
4.5.3. WOO-E – a modification to the fan modes has been implemented. Acoustic analysis of
tests is currently underway, with a view to this resolving the noise exceedances.
4.5.4. WOO-W – this remains the most challenging site to develop a permanent solution.
Further investigations are currently underway to resolve the structure-borne noise issues.
A temporary workaround that will support Trial Running has been instructed to C610. Full
resolution will be required for Trial Operations / Revenue Service.
5. Cost
5.1. The Project Representative’s comments reflect a mathematical product of the AFCDC
increasing. The Cost Of Works Done (COWD) over the past six periods is
more than
the corresponding rate of reduction for Cost to Go plus risk because the AFCDC estimate has
increased by
over this time. In Period 10, AFCDC increased by
, in Period 12
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there was a further
increase and in Period 13
. The explanations for the increases
were set out in the Board Reports and associated papers for these periods. In other periods,
the increase in COWD has seen a corresponding decrease in cost plus risk.
6. Operations
6.1. MTR approval for Full Length Units (FLUs) was achieved on 04 June, and Heathrow Airport
Limited’s (HAL) LoNo is expected 09 June. Delay to MTR and HAL approvals was caused by
updating the operational risk assessment to include latest data from GWML running. Relevant
consents achieved 11 June, however because all 9 Car trains are out of passenger service
(and replaced by 7 car) due to separate software fault, the date for implementation is TBC.
The impact on Stage 3 has been a one-week risk added to the current forecast date (19
June) for BT delivering the assurance submission for the Trial Running baseline assured
configuration Y0.510.
6.2. The target of 20,000 MTIN for FLUs referenced by the Project Representative is not
recognised. Reliability is currently dominated (around 65% of Service Affecting Failures) by
train control software defects. Defect-fixing TCMS (and ETCS) releases for FLUs operating
in the Central Operating Section programmed by BT in August, October and January 2021,
and a new strategy was agreed in Period 1 to load these updates in parallel to the GW/
Heathrow FLU fleets to realise passenger service reliability improvements. Significant risk
exists to the extent of the defect fix effectiveness in the software updates.
6.3. Rolling Stock Correct Side Door Enabling on- train system programming proceeded at risk
using 2019 track balise positioning surveys. New surveys are required to use 'balise pairs' as
requested by Network Rail, with surveys planned to conclude in November 2020. Balise
fittings on GE (for Stage 4a) are scheduled for completion February 2021.
6.4. Network Rail lost 145 hours of access in the last 4-5 weekends of the large blocks between
Christmas 2019 and April 2020 (week 03) due to storms and COVID-19, and with the majority
of the works requiring All Line Block which involves a partial closure of the railway to carry out
works or a minimum of two tracks isolated, Network Rail were unable to get the available
access to re-plan the works into existing access or available access this summer.

END
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APPENDIX 1 – LIST OF CONTRIBUTORS
RESPONSE TO THE CROSSRAIL SPONSORS ON THE PROJECT REPRESENTATIVE
SPONSOR SUMMARY REPORT
Period 1 FY2020-21 (05 April 2020 – 02 May 2020) report, issued and received on 29 May
2020.
Chief of Staff
Chief Projects Officer
Commercial Director
Communications Director
Contracts Commercial Manager
Cost Engineer (Project Delivery)
Crossrail Operations Business Manager
Deputy Programme Controls Director
Head of Assurance
Head of Programme Delivery Strategy
Head of Project and Programme Assurance
Head of Risk
Head of Systems Integration
Health and Safety Director
Lead Reliability Engineer
Operations Business Manager
Programme Controls Director
Programme Delivery Business Manager
Reporting and Governance Support Manager
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APPENDIX 2 – PREP REPORT
RESPONSE TO THE CROSSRAIL SPONSORS ON THE PROJECT REPRESENTATIVE
SPONSOR SUMMARY REPORT
Period 1 FY2020-21 (05 April 2020 – 02 May 2020) report, issued and received on 29 May
2020.
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