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SCHEDULE 30 

GROUND CONDITIONS 

1. Definitions 

For the purposes of this Schedule, the following words and expressions shall have the 

following meanings: 

"Additional Direct Costs" means: 

(a) any additional direct costs (excluding any costs relating to the activities set out in 

paragraph 13.2 (Activities covered by Time Based Preliminary Costs) and 

paragraph 14.2 (Activities constituting Initial Direct Costs) reasonably incurred by 

Project Co or the D&C Contractor as a direct result of a Qualifying Event, to be 

calculated in accordance with the principles set out in paragraph 15 (Calculation of 

Additional Direct Costs); and 

(b) a margin of % of such costs to reflect corporate overheads; 

"Aggregate Assessed Time Based Preliminary Costs" means, subject to paragraph 5 

(Initial Project Co Days), the aggregate of the Time Based Preliminary Costs that have 

accrued pursuant to  paragraph 4.2(i) and paragraph 4.4; 

"Average Time Based Preliminary Cost" will be calculated at the Planned Permit to 

Use Date (and thereafter on a calendar month basis), and means the Time Based 

Preliminary Costs that constitute any part of TfL's Share of the Schedule 30 Aggregate 

Assessed Qualifying Event Cost and that remains unpaid, divided by the number of 

Schedule 30 Critical Path Impact Days that resulted in that cost;  

"Cumulative Excluded Cost" has the meaning given in paragraph 7.1; 

"Cumulative Excluded Cost Threshold" means    pounds 

 

"High Cost Utility" means a utility services asset in any area of the Site comprising sub-

surface gas, water, sewerage, power or communications infrastructure or any pipeline: 

(a) for which: 

(i) a C4 detailed estimate (or if no C4 detailed estimate a C3 budget estimate) 

which includes both time and cost estimates is contained in the Data Room  

and which is referred to in Part 1 (High Cost Utility Baseline) of Annex 5 

(Schedule 30 Data Room Documents); or 

(ii) the C4 detailed estimate (or if no C4 detailed estimate a C3 budget estimate) 

contained in the Data Room and which is referred to in Part 1 (High Cost 

Utility Baseline) of Annex 5 (Schedule 30 Data Room Documents) does not 

include a complete time estimate and TfL has provided an estimate to 

Project Co for such missing time estimate in the columns entitled "TfL 

Estimated Duration" in Part 1 (High Cost Utility Baseline) of Annex 5 

(Schedule 30 Data Room Documents);  
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(b) for which, in the event that Project Co has obtained the prior written consent of TfL 

specifically to obtain an alternative detailed estimate from a Utility Company, 

Project Co has obtained an alternative detailed estimate which TfL (acting 

reasonably) has confirmed it considers reasonable and is summarised in Part 1 

(High Cost Utility Baseline) of Annex 5 (Schedule 30 Data Room Documents); or 

(c) for which, in the event that no complete detailed estimate is contained in the Data 

Room : 

(i) Project Co has obtained a C4 detailed estimate from a Utility Company 

which TfL (acting reasonably) has confirmed it considers reasonable; or 

(ii) TfL has provided an estimate to Project Co, 

in each case which is referred to in Part 1 (High Cost Utility Baseline) of Annex 5 

(Schedule 30 Data Room Documents), 

(in any such case, the "Utility Company Estimate") and for which:  

(i) making appropriate allowance for any Utility Company discount that is due, 

the actual direct cost of services provided by, and charged to the D&C 

Contractor by, the applicable Utility Company for the services specified 

within the Utility Company Estimate are greater than     

percent ( %) of the cost of the Utility Company Estimate that is stated in 

the column entitled "Estimate" or in the column entitled "Approx TfL Budget 

Estimate" in Part 1 (High Cost Utility Baseline) of Annex 5 (Schedule 30 

Data Room Documents); or  

(ii) the actual time taken to deliver the services provided by the applicable 

Utility Company for the services specified within the Utility Company 

Estimate is greater than     percent ( %) of the 

maximum time to deliver the services of the Utility Company Estimate that 

is stated in Part 1 (High Cost Utility Baseline) of Annex 5 (Schedule 30 Data 

Room Documents), which for the avoidance of doubt shall be calculated as: 

(aa) the sum of the time estimates in the columns headed "Lead in 

time" and "Construction time"; or 

(bb) the sum of the time estimates in the columns headed 

"Estimated lead in time" and"Construction time"; or 

(cc) the sum of the time estimates in the columns headed "Lead in 

time" and "Estimated construction time" ; or  

(dd) the sum of the time estimates in the columns headed 

"Estimated lead in time" and "Estimated construction time", 

each as set in Part 1 (High Cost Utility Baseline) of Annex 5 (Schedule 30 

Data Room Documents), provided that: 

(A) the maximum time to deliver the services stated within the Utility 

Company Estimate shall be deemed to be extended: 
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(aa) by the period of time commencing on the Notification Date and 

ending on the date that the Utility Company commences 

delivery of the services stated within the Utility Company 

Estimate; and  

(bb) for any seasonal limitations and/or any preparatory activities 

required to be completed by Project Co to enable the 

applicable Utility Company to deliver the services and which  

extends the delivery of the services, notwithstanding that such 

limitations or activities have not been expressly stated in such 

Utility Company Estimate; and  

(B) the actual time taken to deliver the services will be calculated from 

the later of: 

(aa) the date of engagement of the applicable Utility Company in 

relation to the provisions of the services stated within the 

Utility Company Estimate (which shall, for the avoidance of 

doubt, include the payment of any advance payments due to 

the applicable Utility Company) by the D&C Contractor; and 

(bb) the date that Project Co requests confirmation, either by letter 

or email, from the applicable Utility Company that the Utility 

Company has been engaged to deliver the services stated 

within the Utility Company Estimate, 

the later of (aa) and (bb) being the "Notification Date";  

"Initial Direct Costs" means the sum of: 

(a) the Initial Direct Costs Rate multiplied by the number of Schedule 30 Critical Path 

Impact Days that cause the TBM to slow down or stop or prevent the TBM from 

commencing operation following a stoppage; and 

(b) the Initial Direct Costs Rate multiplied by the number of TBM Stoppage Days; 

"Initial Direct Costs Rate" means    pounds (£ ) (subject to 

any reduction agreed in relation to a specific Qualifying Event pursuant to the discussions 

referred to in paragraph 14.1), which shall be the exhaustive daily payment for those 

activities set out in paragraph 14 (Initial Direct Costs); 

"Initial Period" means: 

(a)   months from the Effective Date; or 

(b) such longer period as may be reasonably determined by TfL where Project Co has 

demonstrated to TfL's reasonable satisfaction that it has used reasonable 

endeavours to gain access to and survey, or otherwise assess, the location and/or 

condition of the relevant Unknown Utility within   months of the Effective 

Date, but has been unable to do so within such   month period; 

"Initial Project Co Days" means the first   Schedule 30 Critical Path Impact Days 

arising as a result of each relevant Qualifying Event, provided that the Initial Project Co 

Days shall be subject to an aggregate cumulative maximum of   such Schedule 
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"Schedule 30 Critical Path Impact Day" means a period of delay exceeding  

   (represented as "X + (1/24 x T)" where "X" is the number of full 24 hours 

of delay that have occurred in such period of delay and "T" is the hours of delay that have 

occurred in such period of delay which are not taken into account by "X", such that a 

period of delay of 36 hours would constitute 1.5) in relation to the Works where Project 

Co demonstrates to the reasonable satisfaction of TfL: 

(a) such delay is directly caused by a Qualifying Event; and  

(b) the activities delayed are (by reference to the then current Project Co Detailed 

Works Programme and Good Industry Practice) on the critical path, or as a result of 

a Qualifying Event become on the critical path, to allow the Permit to Use to be 

issued by the Planned Permit to Use Date, or following the Planned Permit to Use 

Date will delay Project Co in securing the issue of the Permit to Use, 

and, to the extent that there are concurrent causes of any periods of such critical path 

delay which are the responsibility of Project Co pursuant to this Agreement, such periods 

of delay relating to such concurrent causes shall be disregarded for the purpose of this 

definition of Schedule 30 Critical Path Impact Day;  

"Schedule 31 Critical Path Impact Day" has the meaning given to it in Schedule 31 

(Consents);  

"South Site" means all areas of the Site to the south of a boundary which is five (5) 

metres to the south of the river wall on the north side of the River Thames; 

"TBM" means tunnel boring machine; 

"TBM Stoppage Day" means a period of delay of twenty four (24) hours in relation to 

the Works where Project Co demonstrates to the reasonable satisfaction of TfL: 

(a) such delay is directly caused by a Qualifying Event;  

(b) the TBM operation that is delayed is (by reference to the then current Project Co 

Detailed Works Programme and Good Industry Practice) a full    

  TBM operating period; and 

(c) such delay is not concurrent with a Schedule 30 Critical Path Impact Day or a 

Schedule 31 Critical Path Impact Day, 

and, to the extent that there are concurrent causes of any periods of such TBM delay 

which are the responsibility of Project Co pursuant to this Agreement, such periods of 

delay relating to such concurrent causes shall be disregarded for the purpose of this 

definition of TBM Stoppage Day;  

"TfL's Share" means the percentage figure corresponding to that part of the Schedule 30 

Aggregate Assessed Qualifying Event Cost at the relevant time, shown in the second 

column of the table in the definition of Schedule 30 Aggregate Assessed Qualifying Event 

Cost Risk Share; 

"Time Based Preliminary Cost" means: 
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(a)    pounds (£  per day in relation to the period between 

the Effective Date and the date which is fifteen (15) months following the Effective 

Date; and 

(b)         (£  per day in relation 

to the period after the date which is fifteen (15) months following the Effective 

Date, 

which shall be the exhaustive daily payment for those activities set out in paragraph 13 

(Time Based Preliminary Cost); 

"Unknown Contamination" means:  

(a) any Contamination identified in the North Site that includes a contaminant that is 

not described or identified or shown as present within any area of the North Site, 

or that cannot reasonably be inferred as present on the North Site from, any 

documents, plans, drawings and surveys contained in the Data Room (including, 

but not limited to, those referred to in Part 2 (Schedule 30 Data Room Document 

Register) of Annex 5 (Schedule 30 Data Room Documents)); or  

(b) any Contamination identified in the South Site that includes a contaminant that is 

not described or identified or shown as present within any area of the South Site, 

or that cannot reasonably be inferred as present on the South Site from, any 

documents, plans, drawings and surveys contained in the Data Room (including, 

but not limited to, those referred to in Part 2 (Schedule 30 Data Room Document 

Register) of Annex 5 (Schedule 30 Data Room Documents)); 

"Unknown Geological Condition" means a naturally occurring geological material that 

is not described or identified or shown as present within any area of the Site, or that 

cannot reasonably be inferred as present, in each case, from, any documents, plans, 

drawings and surveys contained in the Data Room (including, but not limited to, those 

referred to in Part 2 (Schedule 30 Data Room Document Register) of Annex 5 (Schedule 

30 Data Room Documents)); 

"Unknown Man-Made Obstruction Baseline" means the baseline document relating to 

man-made obstructions and false alarm Unexploded Ordnance set out in Annex 3 

(Unknown Man-Made Obstruction Baseline); 

"Unknown Man-Made Obstruction" means: 

(a) any man made obstruction that is either: 

(i) a man-made obstruction described in paragraph 1.1(a), 1.1(c), 1.1 (d), 

1.1(e), 1.1(f) or 1.1(h) of the Unknown Man-Made Obstruction Baseline and 

such man-made obstruction is discovered within the areas of the Site that 

comprise the tunnel bores and the cross passages;  

(ii) sheet piling for temporary or permanent structures associated with the 

former gas works retort houses and gas works coal stores, in areas 

comprising the tunnel bores or cross passages which is greater than the 

limits set out in paragraph 1.1(b) of the Unknown Man-Made Obstruction 

Baseline; 
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(iii) sheet piling, mass concrete or reinforced concrete associated with the 

Victoria dock structure which is greater than the limits set out in paragraph 

1.1(g) of the Unknown Man-Made Obstruction Baseline; 

(iv) a man-made obstruction within the relevant limits in paragraph 2.1 and 

paragraph 2.2 of the Unknown Man-Made Obstruction Baseline and, when 

aggregated with all other man-made obstructions within the relevant limits 

of the relevant limb of paragraph 2.1 of the Unknown Man-Made Obstruction 

Baseline, is greater than the relevant quantity of man-made obstructions set 

out in the relevant limb of paragraph 2.1 of the Unknown Man-Made 

Obstruction Baseline;  

(v) a river wall which is greater than the limits set out in paragraph 2.3 of the 

Unknown Man-Made Obstruction Baseline;  

(vi) a false alarm UXO as described in paragraph 3.2 of the Unknown Man-Made 

Obstruction Baseline; and  

(b) such man-made obstruction does not constitute Unknown Contamination, Historical 

Remains, an Unknown Utility and/or Unexploded Ordnance; 

"Unknown Utility" means a utility services asset comprising sub-surface gas, water, 

sewerage, power or communications infrastructure or any pipeline: 

(a) that is not described or identified or shown as present on any documents, plans, 

drawings and surveys contained in the Data Room (including, but not limited to, 

those referred to in Part 2 (Schedule 30 Data Room Document Register) of Annex 5 

(Schedule 30 Data Room Documents)); or 

(b) whose actual location is more than: 

(i)   metres shallower than;  

(ii)   metres deeper than; or  

(iii)   metres horizontal distance from,  

its location described, identified or shown as present on any of the documents, 

plans, drawings and surveys contained in the Data Room (including, but not limited 

to, those referred to in Part 2 (Schedule 30 Data Room Document Register) of 

Annex 5 (Schedule 30 Data Room Documents)), provided that if information within 

the Data Room describes, identifies or shows as present any such utility services 

asset in conflicting locations, then such utility services asset shall not constitute an 

Unknown Utility unless limbs (b)(i), (b)(ii) or (b)(iii) of this definition of Unknown 

Utility applies for each location described, identified or shown, 

provided that in relation to any such utility services asset that: 

(A) is located in one or more Sections of the Site within the North Site; 

and 

(B) only serves Sections of the Site within which only Project Co and/or 

Project Co Related Parties are undertaking activities, 
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such utility services asset shall only comprise an Unknown Utility for the purposes of this 

definition of Unknown Utility to the extent that Project Co or the D&C Contractor: 

(A) has instructed the necessary utility disconnections for those utility 

services assets of which it could reasonably be expected to have been 

aware; and 

(B) could not reasonably have foreseen that such utility services asset 

would be located within the applicable location within the relevant 

Section of the Site; and 

"Utility Company" means a company which is a utility owner or any other company 

which is otherwise able to divert and relocate utility services assets. 

2. Schedule 30 Aggregate Assessed Qualifying Event Cost Reimbursement 

2.1 TfL shall reimburse Project Co for TfL's Share of the Schedule 30 Aggregate Assessed 

Qualifying Event Cost in accordance with paragraph 10 (Invoicing and Payment). 

3. Not used 

4. Assessment of Schedule 30 Aggregate Assessed Qualifying Event Cost 

4.1 If, within   calendar days of the discovery of an Unknown Utility which 

constitutes a Qualifying Event, the same Unknown Utility which constitutes a Qualifying 

Event is discovered in one or more further locations, such Unknown Utility shall be treated 

as a single Qualifying Event for the purposes of this Schedule 30 (including for the 

purposes of the definition of Initial Project Co Days), provided that the total number of 

Schedule 30 Critical Path Impact Days arising directly from such Qualifying Event shall not 

be greater than the total number of Schedule 30 Critical Path Impact Days which would 

have arisen had such Qualifying Events not been treated as a single Qualifying Event. 

4.2 If: 

(a) a Qualifying Event (other than an Unknown Utility or a High Cost Utility) occurs in 

any area of the Site;  

(b) an Unknown Utility referred to in limb (b) of the definition of Unknown Utility is 

identified in any area of the Site within the Initial Period; or 

(c) an Unknown Utility referred to in limb (a) of the definition of Unknown Utility is 

identified in any area of the Site, 

the following shall accrue towards the Schedule 30 Aggregate Assessed Qualifying Event 

Cost: 

(i) subject to paragraph 5 (Initial Project Co Days), the Time Based Preliminary 

Cost for each Schedule 30 Critical Path Impact Day in excess of   

Schedule 30 Critical Path Impact Days arising directly from such Qualifying 

Event; and 

(ii) the: 

(A) Initial Direct Costs arising directly from such Qualifying Event; and 
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(B) Additional Direct Costs arising directly from such Qualifying Event,  

to the extent that the aggregate of such Initial Direct Costs and such 

Additional Direct Costs are greater than   pounds (£ ) (in 

which case only the amount above   pounds (£ ) shall 

accrue). 

4.3 If a High Cost Utility referred to in limb (i) of the definition of High Cost Utility occurs, 

 percent ( %) of the actual direct cost referred to in limb (i) of the definition of 

High Cost Utility in excess of     percent ( %) of the Utility 

Company Estimate shall accrue as Additional Direct Costs towards the Schedule 30 

Aggregate Assessed Qualifying Event Cost to the extent that such Additional Direct Costs 

are greater than   pounds (£ ) (in which case only the amount above 

  pounds (£ ) shall accrue). 

4.4 If a High Cost Utility referred to in limb (ii) of the definition of High Cost Utility occurs, 

subject to paragraph 5 (Initial Project Co Days),  percent ( %) of the Time Based 

Preliminary Cost for the Schedule 30 Critical Path Impact Days in excess of   

Schedule 30 Critical Path Impact Days arising directly from the time taken to deliver being 

in excess of     percent ( %) of the maximum time stated within 

the Utility Company Estimate shall accrue towards the Schedule 30 Aggregate Assessed 

Qualifying Event Cost.  

5. Initial Project Co Days 

5.1 No Time Based Preliminary Costs arising in relation to Schedule 30 Critical Path Impact 

Days which constitute Initial Project Co Days shall in any circumstance accrue towards the 

Schedule 30 Aggregate Assessed Qualifying Event Cost or the Cumulative Excluded Cost 

or otherwise be the responsibility of TfL. 

5.2 All Time Based Preliminary Costs arising in relation to Schedule 30 Critical Path Impact 

Days which constitute Initial Project Co Days shall be solely for the account of Project Co 

and TfL shall have no responsibility or liability in respect of such costs. 

6. Not Used 

7. Cumulative Excluded Cost 

7.1 Subject to paragraph 7.2, the "Cumulative Excluded Cost" shall comprise: 

(a) the aggregate of: 

(i) the Time Based Preliminary Cost for each Schedule 30 Critical Path Impact 

Day arising directly from a Qualifying Event (other than a High Cost Utility), 

provided such Schedule 30 Critical Path Impact Day does not constitute an 

Initial Project Co Day; and 

(ii) in relation to a High Cost Utility,  percent ( %) of the Time Based 

Preliminary Cost for each Schedule 30 Critical Path Impact Day arising in 

accordance with paragraph 4.4, provided such Schedule 30 Critical Path 

Impact Day does not constitute an Initial Project Co Day; and  

(b) the aggregate of: 
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(i) the Initial Direct Costs arising directly from each Qualifying Event;  

(ii) the Additional Direct Costs arising directly from each Qualifying Event (other 

than a High Cost Utility); and 

(iii) in relation to a High Cost Utility, the Additional Direct Costs which accrue 

pursuant to paragraph 4.3,  

but only to the extent that the costs referred to in paragraph 7.1(a) and paragraph 7.1(b) 

are not already within the scope of limbs (a) and (b) of the definition of Schedule 30 

Aggregate Assessed Qualifying Event Cost.  

7.2 In calculating the Cumulative Excluded Cost in accordance with paragraph 7.1, only the 

proportion of the Initial Direct Costs and Additional Direct Costs which is, in relation to 

each Qualifying Event, in aggregate up to and including   pounds (£ ) 

shall accrue towards the Cumulative Excluded Cost. 

7.3 The Cumulative Excluded Cost shall only accrue towards the Schedule 30 Aggregate 

Assessed Qualifying Event Cost to the extent that the Cumulative Excluded Cost exceeds 

the Cumulative Excluded Cost Threshold.  On assessment of the Qualifying Event that 

results in the Cumulative Excluded Cost Threshold being exceeded, the Cumulative 

Excluded Costs which comprise Initial Direct Costs or Additional Direct Costs referred to in 

paragraph 7.1(b) shall be counted towards the Cumulative Excluded Cost Threshold 

before the Cumulative Excluded Costs which comprise Time Based Preliminary Costs 

referred to in paragraph 7.1(a). 

7.4 All Cumulative Excluded Cost up to the Cumulative Excluded Cost Threshold shall be solely 

for the account of Project Co and TfL shall have no liability or responsibility in respect of 

such costs. 

8. Effect of Proposed Early Opening Permit to Use Date 

8.1 Not Used.  

8.2 Notwithstanding any other provision of this Schedule 30 (Ground Conditions), the Parties 

acknowledge and agree that on and from the date that Project Co provides any notice 

pursuant to clause 18.2(k) (the "Notice Date") then: 

(a) no Schedule 30 Critical Path Impact Days shall occur pursuant to this Schedule 30 

which relate to Qualifying Events which occurred after the Notice Date; and 

(b) no amounts shall accrue towards the Schedule 30 Aggregate Assessed Qualifying 

Event Cost or the Cumulative Excluded Cost which relate to Qualifying Events 

which occurred after the Notice Date. 

9. Notification And Demonstration 

9.1 Project Co shall notify TfL as soon as reasonably practicable following the occurrence of a 

Qualifying Event or if Project Co becomes aware that a Qualifying Event is likely to occur, 

including full details of the nature of the Qualifying Event, the date of occurrence (or likely 

occurrence, as the case may be) and its likely duration. 
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9.2 Following service of a notice by Project Co pursuant to paragraph 9.1, Project Co shall 

promptly supply to TfL any further information relating to the relevant Qualifying Event 

which: 

(a) is discovered or received by Project Co; or 

(b) is reasonably requested by TfL. 

9.3 Where Project Co becomes aware that any Schedule 30 Critical Path Impact Day or any 

TBM Stoppage Day has occurred or any costs are to accrue towards the Schedule 30 

Aggregate Assessed Qualifying Event Cost or the Cumulative Excluded Cost pursuant to 

this Schedule, Project Co shall: 

(a) provide TfL with a written notification as soon as practicable, and in any event 

within fifteen (15) Working Days, after Project Co becomes aware that a Schedule 

30 Critical Path Impact Day or a TBM Stoppage Day has occurred or that Project 

Co has incurred such costs; 

(b) discuss the Schedule 30 Critical Path Impact Day or the TBM Stoppage Day and 

any such costs with TfL within seven (7) Working Days of providing notification 

pursuant to paragraph 9.3(a), including discussing any ways in which Project Co 

can mitigate the effect of such Schedule 30 Critical Path Impact Day or TBM 

Stoppage Day and costs and if Project Co has complied with the Risk Mitigation 

Strategies, with the aim of achieving agreement between TfL and Project Co on 

whether or not a Qualifying Event has occurred and on how such costs may be 

assessed; 

(c) provide TfL with a breakdown of any Additional Direct Costs to the level of 

disaggregation set out in paragraph 15 (Additional Direct Costs);  

(d) demonstrate to the reasonable satisfaction of TfL that any costs or time lost could 

not reasonably be expected to be mitigated or recovered by Project Co acting in 

accordance with Good Industry Practice; and 

(e) in the event that the discussions between Project Co and TfL pursuant to 

paragraph 9.3(b), or any further discussions between Project Co and TfL pursuant 

to this paragraph 9.3(e), do not result in agreement between Project Co and TfL, 

then TfL will identify any additional information that is reasonably required to be 

provided by Project Co and the Parties shall meet within ten (10) Working Days of 

receipt of such further information to discuss further.  

9.4 In the event that any written notification is provided by Project Co after the dates referred 

to in paragraph 9.3(a), then no costs shall accrue towards the Schedule 30 Aggregate 

Assessed Qualifying Event Cost in respect of the period for which the notification is 

delayed.  

9.5 Not used. 

9.6 If a Schedule 30 Critical Path Impact Day has caused an actual delay to the issuing of the 

Permit to Use then:  

(a) the Planned Permit to Use Date or, following the Planned Permit to Use Date, the 

Longstop Permit to Use Date shall be postponed by such time as shall be 

reasonable for such delay, taking into account the likely effect of delay; and 
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(b) TfL shall not be entitled to exercise its rights to terminate this Agreement under 

clause 34.3 (Termination on Project Co Default) to the extent the Project Co 

Default arises as a consequence of such delay. 

10. Invoicing And Payment 

10.1 Where TfL is required to reimburse Project Co pursuant to paragraph 2 (Schedule 30 

Aggregate Assessed Qualifying Event Cost Reimbursement), Project Co shall be entitled to 

submit an invoice to TfL for the amount owed as follows: 

(a) subject to paragraph 10.1(b), Project Co shall be entitled to submit an invoice in 

relation to any Initial Direct Costs and Additional Direct Costs that constitutes any 

part of TfL's Share of the Schedule 30 Aggregate Assessed Qualifying Event Cost 

once the impact of the relevant Qualifying Event has ceased; 

(b) where Project Co demonstrates to TfL's reasonable satisfaction that the impact of 

a Qualifying Event is likely to continue for more than one (1) month, Project Co 

shall be entitled to submit an invoice in relation to any Initial Direct Costs and 

Additional Direct Costs that constitutes any part of TfL's Share of the Schedule 30 

Aggregate Assessed Qualifying Event Cost following the end of each relevant 

calendar month commencing from the date one (1) month after the Qualifying 

Event has occurred;  

(c) subject to paragraph 10.2 below and paragraph 10.3 of Schedule 31 (Consents), 

Project Co shall be entitled to submit an invoice following the Planned Permit to 

Use Date (and thereafter on a calendar month basis) in relation to any Time Based 

Preliminary Costs that constitutes any part of TfL's Share of the Schedule 30 

Aggregate Assessed Qualifying Event Cost; and 

(d) in relation to the amount of any Availability Payment that constitutes any part of 

TfL's Share of the  Schedule 30 Aggregate Assessed Qualifying Event Cost, in 

accordance with paragraph 10.1(d) of Schedule 31 (Consents). 

10.2 Where Project Co is entitled to submit an invoice pursuant to paragraph 10.1(c), the 

amount that Project Co shall be entitled to include in such invoice shall be: 

(a) the Average Time Based Preliminary Cost for each day of actual delay to the 

Permit to Use and for which Time Based Preliminary Costs accrue towards the 

Schedule 30 Aggregate Assessed Qualifying Event Cost (provided that such Time 

Based Preliminary Costs have not already been included within a previous invoice); 

or 

(b) for the purposes of the final invoice submitted by Project Co pursuant to 

paragraph 10.1(c) only, the amount permitted in accordance with paragraph 10.3 

of Schedule 31 (Consents). 

10.3 Not Used.  

10.4 Following submission of an invoice by Project Co to TfL pursuant to this paragraph 10, the 

provisions of clause 27.1(b) to clause 27.1(e) (inclusive) shall apply to such invoice. 

10.5 If Project Co obtains finance for the amount of any Availability Payment that constitutes 

any part of TfL's Share of the Schedule 30 Aggregate Assessed Qualifying Event Cost as 
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described in paragraph 10.5 of Schedule 31 (Consents), the Availability Payment shall be 

adjusted in accordance with paragraph 10.5 of Schedule 31 (Consents).  

10.6 Where Project Co is entitled to submit an invoice to TfL pursuant to this paragraph 10 

(Invoicing and Payment) which relates to Cumulative Excluded Costs that constitute any 

part of TfL's Share of the Schedule 30 Aggregate Assessed Qualifying Event Cost: 

(a) paragraph 10.1(c) and paragraph 10.2(a) shall apply to such Cumulative Excluded 

Costs which comprise Time Based Preliminary Costs referred to in paragraph 

7.1(a); and 

(b) paragraph 10.1(a) and paragraph 10.1(b) shall apply to such Cumulative Excluded 

Costs which comprise Initial Direct Costs or Additional Direct Costs referred to in 

paragraph 7.1(b). 

11. Not Used  

12. Miscellaneous 

12.1 Where more than one Qualifying Event gives rise to a Schedule 30 Critical Path Impact 

Day on the same day or same part thereof: 

(a) the Time Based Preliminary Cost relating to one Qualifying Event only shall accrue 

towards the Schedule 30 Aggregate Assessed Qualifying Event Cost for that day or 

part thereof; and 

(b) only one (1) Schedule 30 Critical Path Impact Day may constitute an Initial Project 

Co Day per calendar day, 

and for the avoidance of doubt nothing in this paragraph 12.1 shall prevent any Initial 

Direct Costs or Additional Direct Costs from accruing towards the Schedule 30 Aggregate 

Assessed Qualifying Event Cost where they would otherwise do in accordance with this 

Schedule 30. 

12.2 Project Co shall at all times take all reasonable steps to minimise and mitigate any costs 

or losses which arise in connection with any Qualifying Event.  

12.3 If: 

(a) Project Co has not complied with the Risk Mitigation Strategies; and 

(b) TfL reasonably determines that the cost and time impact of any relevant Qualifying 

Event would have been reduced by compliance with such Risk Mitigation Strategies, 

then, unless otherwise agreed by TfL, any reimbursement or payment from TfL to Project 

Co pursuant to this Schedule 30 (Ground Conditions) shall be reduced to the extent of the 

reduction in cost and time impact referred to in paragraph 12.3(b) above that would have 

been achieved had Project Co complied with the Risk Mitigation Strategies. 

12.4 No amounts or thresholds stated in this Schedule 30 (Ground Conditions) shall be subject 

to indexation with the sole exception of the Availability Payment, to which the indexation 

provisions in Schedule 20 (Payment Mechanism) shall apply. 
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12.5 Where an amount which accrues towards the Schedule 30 Aggregate Assessed Qualifying 

Event Cost or the Cumulative Excluded Cost or which is otherwise due from TfL to Project 

Co pursuant to this Schedule 30 (Ground Conditions) has been recovered by Project Co 

pursuant to any insurance policy (or should have been recovered by Project Co pursuant 

to an insurance policy but for a failure to claim under such insurance policy or a failure to 

otherwise comply with this Agreement), such amount shall not accrue towards the 

Schedule 30 Aggregate Assessed Qualifying Event Cost or the Cumulative Excluded Cost 

or be otherwise due from TfL to Project Co pursuant to this Schedule 30 (Ground 

Conditions), provided that this paragraph shall not prohibit deductibles paid by Project Co 

from accruing towards the Schedule 30 Aggregate Assessed Qualifying Event Cost or the 

Cumulative Excluded Cost where such deductibles are costs which would otherwise so 

accrue in accordance with this Schedule. 

12.6 Not Used. 

12.7 The Parties acknowledge and agree that TfL shall not be required to reimburse or 

compensate Project Co for any costs or losses pursuant to this Schedule 30 (Ground 

Conditions) unless and until such costs or losses are submitted in an invoice in accordance 

with paragraph 10 (Invoicing and Payment), in which case paragraph 10.4 shall apply.  

13. Activities Covered By Time Based Preliminary Costs 

13.1 The Parties acknowledge and agree that: 

(a) any costs arising in connection with any of the activities referred to in paragraph 

13.2 (Activities covered by Time Based Preliminary Costs) are covered by the daily 

rate set out in the definition of Time Based Preliminary Costs; and  

(b) for the avoidance of doubt, the activities (and costs associated with such activities) 

referred to in paragraph 13.3 (Activities not covered by Time Based Preliminary 

Costs) are not covered by the daily rate set out in the definition of Time Based 

Preliminary Costs. 

13.2 Activities covered by Time Based Preliminary Costs 

(a) General, time related, site activities undertaken in connection with the Project 

relating to cleaning, servicing, providing and maintaining site accommodation and 

office equipment, site logistics and material handling, welfare, utility services, 

power, site security staff and equipment, office consumables, site maintenance, 

hand tools (excluding any equipment described in paragraph 15.1(e)(vii)) and 

personal protective equipment. 

(b) All staff employment costs incurred in connection with the Project relating to 

project management, construction management, planning, administration, 

contract administration, cost management and HSQE which shall include, but not 

be limited to: 

(i) all salaries, bonuses, incentives, costs of working in special conditions, 

special allowances, absence due to sickness and holidays and severance; 

(ii) all contributions and payments made for staff pension and life assurance 

schemes and for national insurance, and any tax, charge, levy, impost or 

payment of any kind required by Law to be made on behalf of or in respect 

of the relevant employee; and 
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(iii) all costs for training, corporate memberships and benefits such as car 

provision or medical insurance, 

((i), (ii) and (iii) together being "Employment Costs"). 

(c) Any costs associated with extending the duration of bonds (performance or other) 

or parent company guarantees and/or extending the duration of insurance. 

13.3 Activities not covered by Time Based Preliminary Costs 

The following activities (and costs associated with such activities) shall not be covered by 

the daily rate set out in the definition of Time Based Preliminary Costs: 

(a) costs arising in connection with the activities referred to in paragraph 14.2 

(Activities constituting Initial Direct Costs); 

(b) site mobilisation activities; and 

(c) design activities. 

14. Activities Covered By Initial Direct Costs  

14.1 The Parties acknowledge and agree that: 

(a) any costs arising in connection with any of the activities referred to in paragraph 

14.2 (Activities constituting Initial Direct Costs) are covered by the Initial Direct 

Costs Rate; and  

(b) for the avoidance of doubt, the activities (and costs associated with such activities) 

referred to in paragraph 14.4 (Activities not constituting Initial Direct Costs) are 

not covered by the Initial Direct Costs Rate. 

14.2 Activities constituting Initial Direct Costs 

Activities of staff in connection with the Project which are not covered by the daily rate set 

out in the definition of Time Based Preliminary Costs in relation to the following: 

(a) TBM operating staff, including for both the operation of the TBM and associated 

management of excavated materials from the cutter head to a muck bin or 

specified main excavated material storage location and including any other 

activities of the TBM operating staff undertaken during any periods of non-

operation or reduced operation of the TBM, including maintenance of the TBM 

during such periods; 

(b) labour supporting TBM operations and immediate supervision of such labour, 

comprising the first line of direct labour supervision commonly identified as charge 

hands, foremen or supervisors and including for surface and tunnel TBM support 

operations (including crane operation, material handling, lifting, transport of 

personnel, water treatment and grouting) and operation of tunnel transport and 

including any other activities of such labour and supervisory staff undertaken 

during any periods of non-operation or reduced operation of the TBM; and 

(c) tunnelling inspectors. 



Silvertown Tunnel 

Schedule 30 – Ground Conditions 

TfL Reference: tfl_scp_001527 

TfL Restricted Page 16 of 95 

14.3 The costs associated with the activities included in paragraph 14.2 (Activities constituting 

Initial Direct Costs) shall include all associated Employment Costs.   

14.4 Activities not constituting Initial Direct Costs 

The following activities (and costs associated with such activities) shall not be covered by 

the Initial Direct Costs Rate (other than to the extent that such activities are undertaken 

by any staff referred to in paragraph 14.2):  

(a) provision of power to operate the TBM, conveyor and associated excavated 

material handling equipment or other affected plant or equipment; 

(b) TBM tooling including within cutter heads; 

(c) maintenance to maintain the TBM, conveyor and associated excavated material 

handling equipment or other affected plant or equipment; 

(d) payment of capital costs associated with purchase of the TBM, conveyor or other 

affected plant or equipment;  

(e) staff or equipment associated with delivery or installation of materials to be 

permanently fitted within the tunnel or of the transport of excavated materials 

away from the Site; and 

(f) staff that construct or mine cross passages. 

14.5 In the event that a Qualifying Event has continued for twenty (20) days the Parties shall 

meet within five (5) Working Days to discuss a reduction to the Initial Direct Costs Rate 

for such continuing Qualifying Event to make allowance for Project Co's compliance with 

the Risk Mitigation Strategies and any other mitigation undertaken by Project Co. 

15. Calculation Of Additional Direct Costs 

15.1 Additional Direct Costs are to be calculated in accordance with the following principles: 

(a) where the activities, items or costs are similar to equivalent activities, items or 

costs: 

(i) contained in the Base Case, the costs for such items shall be benchmarked 

against such costs; or 

(ii) contained in any of the Sub-Contracts with Key Sub-Contractors, the costs 

for such items shall be benchmarked against those in the relevant Sub-

Contract; 

(b) where paragraph 15.1(a) does not apply, the costs shall reflect the prevailing 

market rates applicable to the circumstances of the quotation and on an open 

book basis;  

(c) Project Co shall oblige (and shall use reasonable endeavours to enforce such 

obligation) all Sub-Contractors to use reasonable endeavours to minimise any 

increase in costs and maximise any reduction in costs; 

(d) any costs unable to be demonstrated as incurred to the reasonable satisfaction of 

TfL shall be excluded from constituting Additional Direct Costs; 
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(e) subject to the rest of this paragraph 15 (Calculation of Additional Direct Costs) and 

this Schedule 30 (Ground Conditions), Additional Direct Costs may comprise any 

costs which are not covered by the Time Based Preliminary Costs and/or the Initial 

Direct Costs and shall include but not be limited to: 

(i) costs incurred from the segment manufacturer for increased use of their 

stock pile area; 

(ii) additional consolidation centre fees; 

(iii) Daily Land Occupation Fees as a direct result of the delay; 

(iv) standing time of marine equipment such as barges and loading facilities; 

(v) maintenance of plant or equipment that is out of use and for which 

maintenance is only required due to the length of the Qualifying Event 

duration to mitigate risk of damage or for anti-corrosion measures; 

(vi) dewatering and treatment equipment maintenance to the extent that the 

equipment is required to be utilised and maintained; 

(vii) small, manually operated, equipment directly and solely related to tunnelling 

operation such as topographic equipment;  

(viii) costs of design, engineering, procurement and consents staff;  

(ix) any Project Co liabilities pursuant to the Third Party Agreements; and 

(x) any compensation payable pursuant to paragraph 4.1 of Part 3 (Land 

Compensation Principles) of Schedule 4 (Land Requirements). 
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Annex 2 – Risk Mitigation Strategies 
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Annex 3– Unknown Man-Made Obstruction Baseline 

1. OBSTRUCTIONS OTHER THAN COLUMNAR PILES, RIVER WALL AND FALSE ALARM 

UXOS 

1.1 For the purpose of this Annex 3 (Unknown Man-Made Obstruction Baseline) and the 

definition of Unknown Man-Made Obstruction, the following quantities of specified man-

made obstructions and assumptions regarding obstruction depths apply within the areas 

that comprise the tunnel bores and cross passages: 

(a) sheet piling associated with temporary or permanent structures, other than those 

associated with the river walls, Victoria dock structure and former gas works retort 

houses and gas works coal stores: ; 

(b) sheet piling for temporary or permanent structures associated with the former gas 

works retort houses and gas works coal stores: toe of sheet pile, in areas 

comprising the tunnel bores or cross passages, assumed to be no more than -

mOD (Ordnance Datum);   

(c) screw piles located in the River Thames: ; 

(d) utility assets  ; 

(e) mass concrete for shallow foundations or hardstanding, other than associated with 

the Victoria dock structure  ;  

(f) historic boreholes or wells: ;  

(g) sheet piling, mass concrete or reinforced concrete associated with the Victoria dock 

structure: assumed to be present up to m below ground level (bgl); and  

(h) single large metallic objects (excluding piles) of volume greater than  cubic 

metres ( m3): . 

2. COLUMNAR PILES AND RIVER WALLS 

2.1 For the purpose of this Annex 3 (Unknown Man-Made Obstruction Baseline) and the 

definition of Unknown Man-Made Obstruction, the following quantities of columnar piles 

and assumptions regarding river wall depths are included in the baseline: 

2.1.1 Silvertown side 

(a) TBM launch shaft, including for a launch shaft within the cut and cover or open cut 

section:  columnar piles; and 

(b) Bored tunnels and cross passages (north of river wall):  columnar piles. 

2.1.2 River Thames 

(a) Columnar pile moorings: will not be encountered within the areas comprising the 

tunnel bores or cross passages. 

2.1.3 Greenwich side 

(a) Bored tunnels and cross passages (south of river wall): 
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(i) chainage 1710m to 1529.9m:  columnar piles; 

(ii) chainage 1530m to 1439.9m:  columnar piles; and 

(iii) chainage 1440m to 1350m:  columnar piles; and 

(b) TBM launch shaft, including for a launch shaft within the cut and cover or open cut 

section:  columnar piles. 

2.2 It is to be assumed that columnar piles referred to in paragraph 2.1 may be present to a 

depth of m below ground level (bgl) and may be reinforced to their full length. 

2.3 River walls 

(a) Greenwich side South River wall – toe of sheet pile wall, in areas comprising the 

tunnel bores or cross passages, assumed to be no more than - mOD (Ordnance 

Datum); and 

(b) Silvertown side North River wall – toe of sheet pile wall, in areas comprising the 

tunnel bores or cross passages, assumed to be no more than mOD (Ordnance 

Datum). 

3. FALSE ALARM UXOS 

3.1 For the purpose of this Annex 3 (Unknown Man-Made Obstruction Baseline) and the 

definition of Unknown Man-Made Obstruction, it is assumed no false alarm UXO will be 

discovered within the Site. 

3.2 An unknown man-made obstruction is a false alarm UXO if: 

(a) it is a man-made metal object (or when subjected to tests applying best practice 

and analysis methodology and using technology then available in the market, has 

the appearance of a man-made metal object) discovered within the Site;  

(b) in the reasonable opinion of both Project Co and a UXO expert engaged by Project 

Co the object is considered to be a possible UXO; 

(c) either: 

(i) in the event the Emergency Services have been contacted by Project Co in 

relation to such unknown man-made obstruction: 

(A) the Emergency Services are required to attend the Site in order to 

assess the object and associated explosion risk; and 

(B) the Emergency Services require that special precautions are applied, 

including stopping works within a specified area; or 

(ii) in the event the Emergency Services have not been contacted by Project Co 

in relation to such unknown man made obstruction: 

(A) a period of delay occurs as a direct result of the assessment of the 

object that exceeds   ) hours in relation to the Works 

where Project Co demonstrates to the reasonable satisfaction of TfL 

the activities delayed are (by reference to the then current Project Co 

Detailed Works Programme and Good Industry Practice) on the 
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critical path, or as a result of the delay become on the critical path, to 

allow the Permit to Use to be issued by the Planned Permit to Use 

Date, or following the Planned Permit to Use Date will delay Project 

Co in securing the issue of the Permit to Use; and 

(B) to the extent that: 

(aa) there are concurrent causes of any periods of such critical path 

delay which are the responsibility of Project Co pursuant to 

this Agreement, such periods of delay relating to such 

concurrent causes shall be disregarded for the purpose of 

assessment of the delay associated with the object pursuant to 

paragraph 3.2(c)(ii)(A); or 

(bb) any periods of such critical path delay are concurrent with any 

Schedule 30 Critical Path Impact Days or Schedule 31 Critical 

Path Impact Days, such periods of concurrent delay shall be 

disregarded for the purpose of assessment of the delay 

associated with the object pursuant to paragraph 3.2(c)(ii)(A); 

and  

(d) in the reasonable opinion of both TfL and a UXO expert engaged by TfL the object 

is considered to be a possible UXO.  

3.3 Any Qualifying Event that relates to the discovery of a false alarm UXO shall be considered 

to commence when: 

(a) in the event the Emergency Services have been contacted by Project Co in relation 

to such unknown man-made obstruction, Project Co discovers the false alarm UXO 

and makes contact with the Emergency Services in order to request support in 

managing the false alarm UXO, provided that if the Emergency Services are 

contacted after the delay caused has lasted    hours, in accordance 

with paragraph 3.2(c)(ii), the Qualifying Event shall be considered to commence in 

accordance with paragraph 3.3(b); or  

(b) in the event the Emergency Services have not been contacted by Project Co in 

relation to such unknown man-made obstruction, after the delay caused has lasted 

for a minimum of    hours in accordance with paragraph 3.2 (c)(ii). 

3.4 The Qualifying Event shall be complete when the assessment of Project Co, a UXO expert 

engaged by Project Co, the Emergency Services or a UXO expert engaged by TfL 

determines that the possible UXO is not an actual UXO. 

3.5 Following the completion of a Qualifying Event pursuant to paragraph 3.4, in the event 

that such false alarm UXO constitutes an Unknown-Man Made Obstruction other than in 

accordance with limb (a)(vi) of the definition of Unknown Man-Made Obstruction, then 

such Unknown Man-Made Obstruction other than in accordance with limb (a)(vi) of the 

definition of Unknown Man-Made Obstruction shall be treated as a separate Qualifying 

Event. 

3.6 Project Co shall provide TfL and any UXO expert engaged by TfL with all access 

reasonably required to the Site for the purpose of assessing whether an object is a false 

alarm UXO in accordance with this paragraph 3.   
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Annex 4 - Process Flow Chart 

A process flow chart relating to the cost assessment process set out in this Schedule 30 (Ground Conditions) is set out below.  The Parties 
acknowledge and agree that in the case of any inconsistency between this Annex 4 and the remainder of Schedule 30 (Ground Conditions), the 
remainder of Schedule 30 (Ground Conditions) shall take precedence. 
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Annex 5 - Baseline 

Part 1 - High Cost Utility Baseline  

 

Commercially sensitive Information 
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Part 2 - Schedule 30 Data Room Document Register1 

 

Type Doc Ref Doc Title File Name 

dwg ST150030-40S-MAC-06-ZX-DR-ZZ-0024 1010_P Car Park 4 3D Utilities 1010_P Car Park 4 3D.dwg 

dwg ST150030-40S-MAC-06-ZX-DR-ZZ-0025 1010_P Car Park 4.DWG Utilities 1010_P Car Park 4.dwg 

dwg ST150030-40S-MAC-06-ZX-DR-ZZ-0027 1010_P Coach Park 3D Utilities 1010_P Coach Park 3D.dwg 

dwg ST150030-40S-MAC-06-ZX-DR-ZZ-0028 1010_P Coach.DWG Utilities 1010_P Coach Park.dwg 

xlsx ST150030-TFL-MAC-ZZ-ZY-SUR-ZZ-0003 Asbestos Studies Asbestos Studies.xlsx 

dwg STWTN-ATK-VTO-XXXX-M3-G-0001 Jubilee Line Correlation Survey data STWTN-ATK-VTO-XXXX-M3-G-0001.dwg 

pdf ST150030-40S-MAC-06-ZX-DR-ZZ-0004 1010 - Area A - Utility Site Report Utilities 1010 - Area A - Utility Site Report.pdf 

DWG ST150030-40S-MAC-06-ZX-DR-ZZ-0013 1010_P Area A - 3D Utility Utilities 1010_P Area A - 3D.DWG 

DWG ST150030-40S-MAC-06-ZX-DR-ZZ-0016 1010_P Area A.DWG Utilities 1010_P Area A.DWG 

pdf ST150030-40S-MAC-06-ZX-DR-ZZ-0017 1010_P Area A.pdf Utilities 1010_P Area A.pdf 

                                                                                                                                                                                                                    
1  Note to Tenderers: to be inserted by TfL. 
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Type Doc Ref Doc Title File Name 

shx ST150030-40S-MAC-06-ZX-DR-ZZ-0001 1010 - Area A - Lines Utilities 1010 - Area A - Lines.shx 

shx ST150030-40S-MAC-06-ZX-DR-ZZ-0002 1010 - Area A - Points Utilities 1010 - Area A - Points.shx 

shx ST150030-40S-MAC-06-ZX-DR-ZZ-0003 1010 - Area A Utilities 1010 - Area A - Text.shx 

pdf ST150030-40S-MAC-06-ZX-DR-ZZ-0005 1010 - Area B Utility Site Report Utilities 1010 - Area B Utility Site Report.pdf 

pdf ST150030-40S-MAC-06-ZX-DR-ZZ-0009 1010 - Area C Utility Site Report Utilities 1010 - Area C Utility Site Report.pdf 

DWG ST150030-40S-MAC-06-ZX-DR-ZZ-0021 1010_P Area B_C - 2D Utilities 1010_P Area B_C - 2D.DWG 

DWG ST150030-40S-MAC-06-ZX-DR-ZZ-0022 1010_P Area B_C - 3D Utilities 1010_P Area B_C - 3D.DWG 

shx ST150030-40S-MAC-06-ZX-DR-ZZ-0006 1010 - Area B_C - Lines Utilities 1010 - Area B_C - Lines.shx 

shx ST150030-40S-MAC-06-ZX-DR-ZZ-0007 1010 - Area B_C - Points Utilities 1010 - Area B_C - Points.shx 

shx ST150030-40S-MAC-06-ZX-DR-ZZ-0008 1010 - Area B_C - Text Utilities 1010 - Area B_C - Text.shx 

pdf ST150030-TFL-MAC-ZZ-ZY-SUR-ZZ-0004 TfL River Crossing- Phase 1 Contamination 
Assessment, Silvertown to Greenwich Peninsula 

Mott MacDonald 2013c.pdf 

pdf 5324_Clean_Grad 5324_Clean_Grad UXO 5324_Clean_Grad.pdf 

pdf 5324_Gradiometer_Altitude 5324_Gradiometer_Altitude UXO 5324_Gradiometer_Altitude.pdf 
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Type Doc Ref Doc Title File Name 

pdf 5324_Raw_Grad 5324_Raw_Grad UXO 5324_Raw_Grad.pdf 

pdf Appendix A - DPRs Appendix A - DPRs UXO Appendix A - DPRs.pdf 

csv P223-Gradiometer_Data_20160119_OSGB P223-Gradiometer_Data_20160119_OSGB 
UXO 

P223-Gradiometer_Data_20160119_OSGB.csv 

zip P223-Grad_AS_20160118_OSGB P223-Grad_AS_20160118_OSGB UXO P223-Grad_AS_20160118_OSGB.zip 

zip P223-Grad_Coverage & DataGaps_20160116_OSGB P223-Grad_Coverage & 
DataGaps_20160116_OSGB UXO 

P223-Grad_Coverage & 
DataGaps_20160116_OSGB.zip 

csv P223-Grad_Targets_withSSS_20160119_OSGB P223-Grad_Targets_withSSS_20160119_OSGB 
UXO 

P223-
Grad_Targets_withSSS_20160119_OSGB.csv 

zip P223-Sensor-Trackplots-OSGB P223-Sensor-Trackplots-OSGB UXO P223-Sensor-Trackplots-OSGB.zip 

zip SSS_Mosaic_20160118_5cm_OSGB SSS_Mosaic_20160118_5cm_OSGB UXO SSS_Mosaic_20160118_5cm_OSGB.zip 

zip P4812_Silvertown Tunnel_Atkins_Final V2.0 P4812_Silvertown Tunnel_Atkins_Final V2.0 
UXO 

P4812_Silvertown Tunnel_Atkins_Final V2.0.zip 

csv P4812_MAG_Graded_Targets_All_20161202 P4812_MAG_Graded_Targets_All_20161202 
UXO 

P4812_MAG_Graded_Targets_All_20161202.cs
v 

pdf P4812_Silvertown Tunnel_Atkins_Final V3.0 P4812_Silvertown Tunnel_Atkins_Final V3.0 
UXO 

P4812_Silvertown Tunnel_Atkins_Final V3.0.pdf 

zip P4812_Silvertown Tunnel_Files_20160307 P4812_Silvertown Tunnel_Files_20160307 UXO P4812_Silvertown Tunnel_Files_20160307.zip 

pdf 6b 320530MNCTUN02B PSSR_Report Ground Investigation Desk Study - Preliminary 
Sources Study Report 

6b 320530MNCTUN02B PSSR_Report.pdf 
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Type Doc Ref Doc Title File Name 

xlsx Atkins comments on Final Factual Report 
Rev1_150619 

Atkins comments on Final Factual Report 
Rev1_150619 Ground Investigation 

Atkins comments on Final Factual Report 
Rev1_150619.xlsx 

ags Silvertown Tunnel AGS Silvertown Tunnel AGS Ground Investigation Silvertown Tunnel AGS.ags 

txt ta7510g16 ta7510g16 Ground Investigation ta7510g16.txt 

txt ta7510k16 ta7510k16 Ground Investigation ta7510k16.txt 

pdf TA7510_8FinalRptLtr_2015-06-17 TA7510_8FinalRptLtr_2015-06-17 Ground 
Investigation 

TA7510_8FinalRptLtr_2015-06-17.pdf 

pdf TA7510_AGS_MI16_2015-06-18 TA7510_AGS_MI16_2015-06-18 Ground 
Investigation 

TA7510_AGS_MI16_2015-06-18.pdf 

pdf TA7510_FRpt_Vol_1_2015-06-19 TA7510_FRpt_Vol_1_2015-06-19 Ground 
Investigation 

TA7510_FRpt_Vol_1_2015-06-19.pdf 

pdf TA7510_FRpt_Vol_2_2015-06-19 TA7510_FRpt_Vol_2_2015-06-19 Ground 
Investigation 

TA7510_FRpt_Vol_2_2015-06-19.pdf 

pdf TA7510_FRpt_Vol_3_2015-06-19 TA7510_FRpt_Vol_3_2015-06-19 Ground 
Investigation 

TA7510_FRpt_Vol_3_2015-06-19.pdf 

pdf TA7510_FRpt_Vol_4_2015-06-19 TA7510_FRpt_Vol_4_2015-06-19 Ground 
Investigation 

TA7510_FRpt_Vol_4_2015-06-19.pdf 

pdf TA7510_FRpt_Vol_5_2015-06-19 TA7510_FRpt_Vol_5_2015-06-19 Ground 
Investigation 

TA7510_FRpt_Vol_5_2015-06-19.pdf 

ags TA7510F17 TA7510F17 Ground Investigation TA7510F17.ags 

txt ta7510g17 ta7510g17 Ground Investigation ta7510g17.txt 
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Type Doc Ref Doc Title File Name 

txt ta7510k17 ta7510k17 Ground Investigation ta7510k17.txt 

pdf TA7510_AGS_MI17_2016-01-13 TA7510_AGS_MI17_2016-01-13 Ground 
Investigation 

TA7510_AGS_MI17_2016-01-13.pdf 

ags 20110770 - 2016-03-03 1540 - Final - 2 20110770 - 2016-03-03 1540 - Final - 2 Ground 
Investigation 

20110770 - 2016-03-03 1540 - Final - 2.ags 

pdf Greenwich Peninsula Contamination Greenwich Peninsula Contamination Ground 
Investigation 

Greenwich Peninsula Contamination.pdf 

pdf GPCE Phase 2 Report - Final (low res) GPCE Phase 2 Report - Final (low res) Ground 
Investigation 

GPCE Phase 2 Report - Final (low res).pdf 

jpg WP_20150827_08_42_55_Pro WP_20150827_08_42_55_Pro Ground 
Investigation 

WP_20150827_08_42_55_Pro.jpg 

jpg WP_20150907_07_03_41_Pro WP_20150907_07_03_41_Pro Ground 
Investigation 

WP_20150907_07_03_41_Pro.jpg 

jpg WP_20150929_06_46_16_Pro WP_20150929_06_46_16_Pro Ground 
Investigation 

WP_20150929_06_46_16_Pro.jpg 

jpg WP_20150929_16_17_23_Pro WP_20150929_16_17_23_Pro Ground 
Investigation 

WP_20150929_16_17_23_Pro.jpg 

jpg WP_20150929_16_24_57_Pro WP_20150929_16_24_57_Pro Ground 
Investigation 

WP_20150929_16_24_57_Pro.jpg 

jpg WP_20151120_10_49_49_Pro WP_20151120_10_49_49_Pro Ground 
Investigation 

WP_20151120_10_49_49_Pro.jpg 

pdf ST150030-ATK-MAC-06-ZX-DR-UT-0001 PROPOSED UTILITIES COMBINED SOUTH 
SIDE 

STWTN-ATK-GEN-XXXX-DR-Y-9952.pdf 

pdf ST150030-40S-MAC-06-ZX-DR-ZZ-0010 1010 - Car Park 4 Utility Site Report Utilities 1010 - Car Park 4 Utility Site Report.pdf 
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pdf ST150030-40S-MAC-06-ZX-DR-ZZ-0011 1010 - Coach Park Utility Site Report Utilities 1010 - Coach Park Utility Site Report.pdf 

DWG ST150030-40S-MAC-06-ZX-DR-ZZ-0012 1010_P Area A - 3D - Prelim Utilities 1010_P Area A - 3D - Prelim.DWG 

DWG ST150030-40S-MAC-06-ZX-DR-ZZ-0014 1010_P Area A - Prelim.DWG Utilities 1010_P Area A - Prelim.DWG 

pdf ST150030-40S-MAC-06-ZX-DR-ZZ-0015 1010_P Area A - Prelim.pdf Utilities 1010_P Area A - Prelim.pdf 

DWG ST150030-40S-MAC-06-ZX-DR-ZZ-0018 1010_P Area B & C - 3D Utilities 1010_P Area B & C - 3D.DWG 

DWG ST150030-40S-MAC-06-ZX-DR-ZZ-0019 1010_P Area B & C.DWG Utilities 1010_P Area B & C.DWG 

pdf ST150030-40S-MAC-06-ZX-DR-ZZ-0020 1010_P Area B & C.pdf Utilities 1010_P Area B & C.pdf 

pdf ST150030-40S-MAC-06-ZX-DR-ZZ-0023 1010_P Area B_C Utilities 1010_P Area B_C.pdf 

pdf ST150030-40S-MAC-06-ZX-DR-ZZ-0026 1010_P Car Park 4.pdf Utilities 1010_P Car Park 4.pdf 

pdf ST150030-40S-MAC-06-ZX-DR-ZZ-0029 1010_P Coach Park.pdf Utilities 1010_P Coach Park.pdf 

pdf ST150030-TFL-MAC-06-ZZ-SKE-ZZ-0001 1966 Site Layout Plan - East Greenwich Works 
Potential obstruction 

1966 Site Layout Plan - East Greenwich Works 
Potential obstruction.pdf 

pdf ST150030-TFL-MAC-06-ZZ-SKE-UT-0001 1989 Services Drawings (including site layout) 
Utilities combined 

1989 Services Drawings (including site layout) 
Utilities combined.pdf 

pdf ST150030-40S-MAC-XX-ZY-COD-UT-0001 40SEVEN Utils Capability Document Utilities 47 Utils Capability Document.pdf 
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zip 5324_Silvertown_Tunnel_Survey_Drawings_Draft_Re
v0 

5324_Silvertown_Tunnel_Survey_Drawings_Dra
ft_Rev0 UXO 

5324_Silvertown_Tunnel_Survey_Drawings_Dra
ft_Rev0.zip 

pdf 5324_Silvertown_Tunnel_Survey_Report_Draft_Rev0 5324_Silvertown_Tunnel_Survey_Report_Draft_
Rev0 UXO 

5324_Silvertown_Tunnel_Survey_Report_Draft_
Rev0.pdf 

pdf ST150030-40S-KFP-06-ZZ-REP-C-0001 60493661_O2 Car Park Pavement Report_1 
Potential obstructions 

60493661_O2 Car Park Pavement Report_1.pdf 

pdf ST150030-PLN-ZZZ-ZZ-REP-ZZ-0161 8.31 Responses to FWQ - Geology, Soils and 
Contaminated Land Appendices J-AA Ground 
Investigation Contamination 

8.8.9 GS Appendices J-AA.pdf 

pdf Appendix B - 5324_USBL_Cal_Report Appendix B - 5324_USBL_Cal_Report UXO Appendix B - 5324_USBL_Cal_Report.pdf 

pdf ST150030-TFL-EAR-06-ZZ-REP-GE-0009 Appendix B Appendix J higher resolution s - 
Obstruction Historical Data 1 Potential 
obstruction 

Appendix B Appendix J higher resolution s - 
Obstruction Historical Data 
1undergroundobstructions.pdf 

pdf ST150030-TFL-EAR-06-ZZ-REP-GE-0010 Appendix B Appendix J higher resolution s - 
Obstruction Historical Data 2 Potential 
obstruction 

Appendix B Appendix J higher resolution s - 
Obstruction Historical Data 
2undergroundobstructions.pdf 

pdf ST150030-TFL-EAR-06-ZZ-REP-GE-0011 Appendix B Appendix J higher resolution s - 
Obstruction Historical Data 3 Potential 
obstruction 

Appendix B Appendix J higher resolution s - 
Obstruction Historical Data 
3undergroundobstructions.pdf 

pdf ST150030-TFL-EAR-06-ZZ-REP-GE-0012 Appendix B Appendix J higher resolution s - 
Obstruction Historical Data 3_Overlay of 
Silvertown Tunnel Potential obstruction 

Appendix B Appendix J higher resolution s - 
Obstruction Historical Data 
3_Overlayundergroundobstructions.pdf 

pdf Appendix C - Magnetic Contacts Appendix C - Magnetic Contacts UXO Appendix C - Magnetic Contacts.pdf 

pdf ST150030-TFL-EAR-06-ZZ-REP-GE-0013 Appendix J higher resolution scans - Obstruction 
Historical Data Potential obstruction 

Appendix J higher resolution scans - Obstruction 
Historical Dataundergroundobstructions.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0068 Binder1 UKPN C2 SU plans Utilities electric Binder1 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0067 BSkyBInteroute 20130117 C2 SU plans Utilities 
telecom 

BSkyBInteroute 20130117 C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0066 BSkyBInteroute 20151127 C2 SU plans Utilities 
telecom 

BSkyBInteroute 20151127 C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0064 BT 20130121 C2 SU plans Utilities telecom BT 20130121 C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0062 BT South 20151123 C2 SU plans Utilities 
telecom 

BT South 20151123 C2 SU plans.pdf 

pdf ST150030-TFL-EAR-06-ZZ-REP-GE-0015 Buried Obstruction and CPT Overlay Potential 
obstruction 

P450026_SK_105 Buried Obstructions and CPT 
Overlay Rev 01undergroundobstructions.pdf 

pdf ST150030-ARU-MAC-06-ZX-DR-UT-0002 Chandlers Avenue - Combined Utility Layout 
Utilities 

ZDC_CSI_AIN_XX_00_XX_6000 - Zone D - 
Chandlers Avenue - Combined Utility Layout.pdf 

pdf ST150030-ARU-MAC-06-ZX-DR-UT-0015 Chandlers Avenue - Combined Utility X-Section 
sheet 2 Utilities 

ZDC_CSI_AIN_XX_00_XX_6201 - Zone D - 
Chandlers Avenue - Combined Utility X-Section - 
Sheet 2 (1).pdf 

pdf ST150030-ARU-MAC-06-ZX-DR-UT-0014 Chandlers Avenue - Comms Layout sheet 1 
Utilities telecom 

ZDC_CSI_AIN_XX_00_XX_6040 - Zone D - 
Chandlers Avenue - Comms Layout - Sheet 1 - 
Rev C4.pdf 

pdf ST150030-ARU-MAC-06-ZX-DR-UT-0012 Chandlers Avenue - District Heating Network 
Layout sheet 1 Utilities heating 

ZDC_CSI_AIN_XX_00_XX_6025 - Zone D - 
Chandlers Avenue - District Heating Network 
Layout sheet 1.pdf 

pdf ST150030-ARU-MAC-06-ZX-DR-UT-0013 Chandlers Avenue - District Heating Network 
Layout sheet 2 Utilities heating 

ZDC_CSI_AIN_XX_00_XX_6026 - Zone D - 
Chandlers Avenue - District Heating Network 
Layout Sheet 2 - Rev C4.pdf 
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pdf ST150030-ARU-MAC-06-ZX-DR-UT-0008 Chandlers Avenue - Foul and Surface Water 
Drainage Details Utilities waste water 

ZDC_CSI_AIN_XX_00_XX_4300 - Zone D - 
Chandlers Avenue - Foul and Surface Water 
Drainage Details - Rev C1.pdf 

pdf ST150030-ARU-MAC-06-ZX-DR-UT-0009 Chandlers Avenue - Foul and Surface Water 
Drainage Details Utilities waste water 

ZDC_CSI_AIN_XX_00_XX_4301 - Zone D - 
Chandlers Avenue - Foul and Surface Water 
Drainage Details.pdf 

pdf ST150030-ARU-MAC-06-ZX-DR-UT-0003 Chandlers Avenue - Foul and Surface Water 
Drainage Layout Utilities waste water 

ZDC_CSI_AIN_XX_00_XX_4000 - Zone D - 
Chandlers Avenue - Foul and Surface Water 
Drainage Layout.pdf 

pdf ST150030-ARU-MAC-06-ZX-DR-UT-0004 Chandlers Avenue - Foul and Surface Water 
Drainage Layout Utilities waste water 

ZDC_CSI_AIN_XX_00_XX_4001 - Zone D - 
Chandlers Avenue - Foul and Surface Water 
Drainage Layout.pdf 

pdf ST150030-ARU-MAC-06-ZX-DR-UT-0006 Chandlers Avenue - Foul Water Drainage 
Schedule Utilities waste water 

ZDC_CSI_AIN_XX_00_XX_4201 - Zone D - 
Chandlers Avenue - Foul Water Drainage 
Schedule - Rev C5.pdf 

pdf ST150030-ARU-MAC-06-ZX-DR-UT-0016 Chandlers Avenue - HV-LV and Life Safety 
Supply Layout Utilities electric 

ZDC_CSI_AIN_XX_00_XX_6201 - Zone D - 
Chandlers Avenue - Combined Utility X-Section - 
Sheet 2 (2).pdf 

pdf ST150030-ARU-MAC-06-ZX-DR-UT-0007 Chandlers Avenue - Inspection Chamber and 
Gully Drainage Schedule Utilities waste water 

ZDC_CSI_AIN_XX_00_XX_4202 - Zone D - 
Chandlers Avenue - Inspection Chamber and 
Gully Drainage Schedule.pdf 

pdf ST150030-ARU-MAC-06-ZX-DR-UT-0005 Chandlers Avenue - Surface Water Drainage 
Schedule Utilities waste water 

ZDC_CSI_AIN_XX_00_XX_4200 - Zone D - 
Chandlers Avenue - Surface Water Drainage 
Schedule.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0061 COLT 20151123 C2 SU plans Utilities telecom COLT 20151123 C2 SU plans.pdf 
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pdf ST150030-ARU-MAC-06-ZX-DR-UT-0010 Combined Utility Layout sheet 1 Utilities ZDC_CSI_AIN_XX_00_XX_6000 - Zone D - 
Chandlers Avenue - Combined Utility Layout 
Sheet 1.pdf 

pdf ST150030-ARU-MAC-06-ZX-DR-UT-0001 Design District - Proposed Combined Utilities 
Layout 

GP_AIN_DD_XX_DR_CU_6000 - Design 
District - Proposed Combined Utilities Layout.pdf 

pdf ST150030-SGN-MAC-06-ZY-DR-UT-0001 East Greenwich General Arrangement Utilities 
gas 

0527_2013_07_25_PLR_GA SGN Plan.pdf 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0060 EN0014863-1_1_of_2 GTC C2 SU plans Utilities 
electric 

EN0014863-1_1_of_2 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0059 EN0014863-1_2_of_2 GTC C2 SU plans Utilities 
electric 

EN0014863-1_2_of_2 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0058 EN0014864-1_1_of_2_Entire Site GTC C2 SU 
plans Utilities electric 

EN0014864-1_1_of_2_Entire Site GTC C2 SU 
plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0057 EN0014864-1_2_of_2_Schematic GTC C2 SU 
plans Utilities electric 

EN0014864-1_2_of_2_Schematic GTC C2 SU 
plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0056 EN0015828-1_1_of_2 Entire Site GTC C2 SU 
plans Utilities electric 

EN0015828-1_1_of_2 Entire Site GTC C2 SU 
plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0055 EN0015828-1_2_of_2 Schematic GTC C2 SU 
plans Utilities electric 

EN0015828-1_2_of_2 Schematic GTC C2 SU 
plans.png 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0054 Envoy 20130131 C2 SU plans Utilities gas Envoy 20130131 C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0053 GREENWICH A SGN C2 SU plans Utilities gas GREENWICH A SGN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0052 GREENWICH B SGN C2 SU plans Utilities gas GREENWICH B SGN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0051 GREENWICH C SGN C2 SU plans Utilities gas GREENWICH C SGN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0050 GREENWICH D SGN C2 SU plans Utilities gas GREENWICH D SGN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-06-ZZ-SKE-ZZ-0002 Greenwich Peninsula - Physical Obstructions 
and Foundations Records Potential obstruction 

Greenwich Peninsula - Physical Obstructions 
and Foundations Records Potential 
obstruction.pdf 

pdf ST150030-TFL-EAR-06-ZZ-REP-GE-0007 Greenwich Peninsula Data Potential obstruction Greenwich Peninsula 
Dataundergroundobstructions.pdf 

pdf ST150030-TFL-MAC-06-ZZ-SUR-G-0001 Greenwich Peninsula Site Wide Resurvey 
Utilities combined 

08827-002T-01C-08827-002T-01-6.pdf 

pdf ST150030-TFL-MAC-06-ZZ-SUR-G-0002 Greenwich Peninsula Site Wide Resurvey 
Utilities combined 

08827-002T-01C-08827-002T-01-10.pdf 

pdf ST150030-TFL-MAC-06-ZZ-SUR-G-0003 Greenwich Peninsula Site Wide Resurvey 
Utilities combined 

08827-002T-01C-08827-002T-01-11.pdf 

pdf ST150030-TFL-MAC-06-ZZ-SUR-G-0004 Greenwich Peninsula Site Wide Resurvey 
Utilities combined 

08827-002T-01C-08827-002T-01-15.pdf 

pdf ST150030-TFL-MAC-06-ZZ-SUR-G-0005 Greenwich Peninsula Site Wide Resurvey 
Utilities combined 

08827-002T-01C-08827-002T-01-16.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0049 GREENWICH SGN C2 SU plans Utilities gas GREENWICH SGN C2 SU plans.pdf 

pdf ST150030-ATK-ZZZ-ZZ-REP-ZZ-0031 Ground Investigation Report STWTN-ATK-VGT-XXXX-RP-GE-0001.pdf 

dwg ST150030-TFL-EAR-06-ZZ-REP-GE-0005 Jubilee Line Plan STWTN-ATK-VTO-XXXX-M3-G-
0001undergroundobstructions.dwg 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0048 McNicholas COLT 20130131 C2 SU plans 
Utilities telecom 

McNicholas COLT 20130131 C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0047 McNicholas KPN 20130131 C2 SU plans Utilities 
telecom 

McNicholas KPN 20130131 C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0046 McNicholas TATA 20130124 C2 SU plans 
Utilities telecom 

McNicholas TATA 20130124 C2 SU plans.pdf 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0045 N0015469-1_1_of_1 GTC C2 SU plans Utilities 
gas 

N0015469-1_1_of_1 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0044 N0015629-1_1_of_1 GTC C2 SU plans Utilities 
gas 

N0015629-1_1_of_1 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0033 N7038593_1_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_1_of_28 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0043 N7038593_10_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_10_of_28 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0042 N7038593_11_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_11_of_28 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0041 N7038593_12_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_12_of_28 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0040 N7038593_13_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_13_of_28 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0039 N7038593_14_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_14_of_28 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0038 N7038593_15_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_15_of_28 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0037 N7038593_16_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_16_of_28 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0036 N7038593_17_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_17_of_28 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0035 N7038593_18_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_18_of_28 GTC C2 SU plans.png 
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png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0034 N7038593_19_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_19_of_28 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0023 N7038593_2_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_2_of_28 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0032 N7038593_20_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_20_of_28 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0031 N7038593_21_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_21_of_28 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0030 N7038593_22_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_22_of_28 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0029 N7038593_23_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_23_of_28 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0028 N7038593_24_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_24_of_28 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0027 N7038593_25_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_25_of_28 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0026 N7038593_26_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_26_of_28 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0025 N7038593_27_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_27_of_28 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0024 N7038593_28_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_28_of_28 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0022 N7038593_3_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_3_of_28 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0021 N7038593_4_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_4_of_28 GTC C2 SU plans.png 
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png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0020 N7038593_5_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_5_of_28 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0019 N7038593_6_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_6_of_28 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0018 N7038593_7_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_7_of_28 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0017 N7038593_8_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_8_of_28 GTC C2 SU plans.png 

png ST150030-TFL-MAC-ZZ-ZY-DR-UT-0016 N7038593_9_of_28 GTC C2 SU plans Utilities 
gas 

N7038593_9_of_28 GTC C2 SU plans.png 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0015 National Grid 20130121 C2 SU plans Utilities 
gas 

National Grid 20130121 C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0014 National Grid Power 160121 C2 SU plans 
Utilities electric 

National Grid Power 160121 C2 SU plans.pdf 

pdf ST150030-TFL-EAR-06-ZZ-REP-GE-0002 North River Thames Wall Data Potential 
obstruction 

North River Thames Wall 
Dataundergroundobstructions.pdf 

pdf ST150030-TFL-DRG-06-S6-DR-C-0001 O2 Domestic Pipework Schematic Car Park 1 
MCBSM024 1 Utilities 

O2 Domestic Pipework Schematic Car Park 1 
MCBSM024 1.pdf 

pdf ST150030-TFL-DRG-06-S6-DR-C-0002 O2 Under Office Suspended Drainage 
MCBSM024 2 Utilities waste water 

O2 Under Office Suspended Drainage 
MCBSM024 2.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0012 p200707505 UKPN C2 SU plans Utilities electric p200707505 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0011 p200707506 UKPN C2 SU plans Utilities electric p200707506 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0010 p200707506 UKPN sections C2 SU plans 
Utilities electric 

p200707506 UKPN sections C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0009 p200707507_01 UKPN C2 SU plans Utilities 
electric 

p200707507_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0008 p200707507_02 UKPN C2 SU plans Utilities 
electric 

p200707507_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0007 p200707507_03 UKPN C2 SU plans Utilities 
electric 

p200707507_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0006 p200707508 UKPN C2 SU plans Utilities electric p200707508 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0005 p200707509 UKPN C2 SU plans Utilities electric p200707509 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0004 p200707510 UKPN C2 SU plans Utilities electric p200707510 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0003 p200707510 UKPN sections C2 SU plans 
Utilities electric 

p200707510 UKPN sections C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0002 p200707511_01 UKPN C2 SU plans Utilities 
electric 

p200707511_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0001 p200707511_02 UKPN C2 SU plans Utilities 
electric 

p200707511_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0088 p200707512 UKPN C2 SU plans Utilities electric p200707512 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0089 p200707513 UKPN C2 SU plans Utilities electric p200707513 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0090 p200707514_01 UKPN C2 SU plans Utilities 
electric 

p200707514_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0091 p200707514_01 UKPN sections C2 SU plans 
Utilities electric 

p200707514_01 UKPN sections C2 SU 
plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0092 p200707514_02 UKPN C2 SU plans Utilities 
electric 

p200707514_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0093 p200707514_02 UKPN sections C2 SU plans 
Utilities electric 

p200707514_02 UKPN sections C2 SU 
plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0094 p200707514_03 UKPN C2 SU plans Utilities 
electric 

p200707514_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0095 p200707514_03 UKPN sections C2 SU plans 
Utilities electric 

p200707514_03 UKPN sections C2 SU 
plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0096 p200707515 UKPN C2 SU plans Utilities electric p200707515 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0097 p200707516 UKPN C2 SU plans Utilities electric p200707516 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0098 p200707517_01 UKPN C2 SU plans Utilities 
electric 

p200707517_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0099 p200707517_02 UKPN C2 SU plans Utilities 
electric 

p200707517_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0100 p200707517_03 UKPN C2 SU plans Utilities 
electric 

p200707517_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0101 p200707517_04 UKPN C2 SU plans Utilities 
electric 

p200707517_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0069 p200707517_05 UKPN C2 SU plans Utilities 
electric 

p200707517_05 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0070 p200707517_06 UKPN C2 SU plans Utilities 
electric 

p200707517_06 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0071 p200707517_07 UKPN C2 SU plans Utilities 
electric 

p200707517_07 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0072 p200707517_08 UKPN C2 SU plans Utilities 
electric 

p200707517_08 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0073 p200707517_09 UKPN C2 SU plans Utilities 
electric 

p200707517_09 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0074 p200707517_10 UKPN C2 SU plans Utilities 
electric 

p200707517_10 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0075 p200707517_11 UKPN C2 SU plans Utilities 
electric 

p200707517_11 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0076 p200707518 UKPN C2 SU plans Utilities electric p200707518 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0077 p200707519 UKPN C2 SU plans Utilities electric p200707519 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0078 p200707520 UKPN C2 SU plans Utilities electric p200707520 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0079 p200707521 UKPN C2 SU plans Utilities electric p200707521 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0080 p200707521 UKPN sections C2 SU plans 
Utilities electric 

p200707521 UKPN sections C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0081 p200707522_01 UKPN C2 SU plans Utilities 
electric 

p200707522_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0082 p200707522_02 UKPN C2 SU plans Utilities 
electric 

p200707522_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0083 p200707522_03 UKPN C2 SU plans Utilities 
electric 

p200707522_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0084 p200707523 UKPN C2 SU plans Utilities electric p200707523 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0085 p200707524_01 UKPN C2 SU plans Utilities 
electric 

p200707524_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0086 p200707524_02 UKPN C2 SU plans Utilities 
electric 

p200707524_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0087 p200707524_03 UKPN C2 SU plans Utilities 
electric 

p200707524_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0154 p200707524_04 UKPN C2 SU plans Utilities 
electric 

p200707524_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0155 p200707525 UKPN C2 SU plans Utilities electric p200707525 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0156 p200707526 UKPN C2 SU plans Utilities electric p200707526 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0157 p200707527 UKPN C2 SU plans Utilities electric p200707527 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0158 p200707528_01 UKPN C2 SU plans Utilities 
electric 

p200707528_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0159 p200707528_01 UKPN sections C2 SU plans 
Utilities electric 

p200707528_01 UKPN sections C2 SU 
plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0160 p200707528_02 UKPN C2 SU plans Utilities 
electric 

p200707528_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0161 p200707528_02 UKPN sections C2 SU plans 
Utilities electric 

p200707528_02 UKPN sections C2 SU 
plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0162 p200707529_01 UKPN C2 SU plans Utilities 
electric 

p200707529_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0163 p200707529_02 UKPN C2 SU plans Utilities 
electric 

p200707529_02 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0164 p200707529_03 UKPN C2 SU plans Utilities 
electric 

p200707529_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0165 p200707529_04 UKPN C2 SU plans Utilities 
electric 

p200707529_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0166 p200707530 UKPN C2 SU plans Utilities electric p200707530 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0167 p200707531 UKPN C2 SU plans Utilities electric p200707531 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0168 p200707531 UKPN sections C2 SU plans 
Utilities electric 

p200707531 UKPN sections C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0169 p200707532_01 UKPN C2 SU plans Utilities 
electric 

p200707532_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0102 p200707532_02 UKPN C2 SU plans Utilities 
electric 

p200707532_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0103 p200707532_03 UKPN C2 SU plans Utilities 
electric 

p200707532_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0104 p200707532_04 UKPN C2 SU plans Utilities 
electric 

p200707532_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0105 p200707533 UKPN C2 SU plans Utilities electric p200707533 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0106 p200707534_01 UKPN C2 SU plans Utilities 
electric 

p200707534_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0107 p200707534_02 UKPN C2 SU plans Utilities 
electric 

p200707534_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0108 p200707535 UKPN C2 SU plans Utilities electric p200707535 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0109 p200707536 UKPN C2 SU plans Utilities electric p200707536 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0110 p200707537 UKPN C2 SU plans Utilities electric p200707537 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0111 p200707538 UKPN C2 SU plans Utilities electric p200707538 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0112 p200707538 UKPN sections C2 SU plans 
Utilities electric 

p200707538 UKPN sections C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0113 p200707539_01 UKPN C2 SU plans Utilities 
electric 

p200707539_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0114 p200707539_02 UKPN C2 SU plans Utilities 
electric 

p200707539_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0115 p200707540 UKPN C2 SU plans Utilities electric p200707540 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0116 p200707541_01 UKPN C2 SU plans Utilities 
electric 

p200707541_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0117 p200707541_02 UKPN C2 SU plans Utilities 
electric 

p200707541_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0118 p200707542 UKPN C2 SU plans Utilities electric p200707542 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0119 p200707543_01 UKPN C2 SU plans Utilities 
electric 

p200707543_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0120 p200707543_01 UKPN sections C2 SU plans 
Utilities electric 

p200707543_01 UKPN sections C2 SU 
plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0121 p200707543_02 UKPN C2 SU plans Utilities 
electric 

p200707543_02 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0122 p200707543_02 UKPN sections C2 SU plans 
Utilities electric 

p200707543_02 UKPN sections C2 SU 
plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0123 p200707544_01 UKPN C2 SU plans Utilities 
electric 

p200707544_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0124 p200707544_02 UKPN C2 SU plans Utilities 
electric 

p200707544_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0125 p200707544_03 UKPN C2 SU plans Utilities 
electric 

p200707544_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0126 p200707544_04 UKPN C2 SU plans Utilities 
electric 

p200707544_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0127 p200707544_05 UKPN C2 SU plans Utilities 
electric 

p200707544_05 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0128 p200707545 UKPN C2 SU plans Utilities electric p200707545 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0129 p200707546 UKPN C2 SU plans Utilities electric p200707546 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0130 p200707547 UKPN C2 SU plans Utilities electric p200707547 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0131 p200707548_01 UKPN C2 SU plans Utilities 
electric 

p200707548_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0132 p200707548_02 UKPN C2 SU plans Utilities 
electric 

p200707548_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0133 p200707549 UKPN C2 SU plans Utilities electric p200707549 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0134 p200707550 UKPN C2 SU plans Utilities electric p200707550 UKPN C2 SU plans.pdf 



Silvertown Tunnel 

Schedule 30 – Ground Conditions 

Annex 5 – Base Line 

 
 

TfL Reference: tfl_scp_001527 

TfL Restricted Page 46 of 95 

Type Doc Ref Doc Title File Name 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0135 p200707551_01 UKPN C2 SU plans Utilities 
electric 

p200707551_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0136 p200707551_01 UKPN sections C2 SU plans 
Utilities electric 

p200707551_01 UKPN sections C2 SU 
plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0137 p200707551_02 UKPN C2 SU plans Utilities 
electric 

p200707551_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0138 p200707551_02 UKPN sections C2 SU plans 
Utilities electric 

p200707551_02 UKPN sections C2 SU 
plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0139 p200707551_03 UKPN C2 SU plans Utilities 
electric 

p200707551_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0140 p200707551_03 UKPN sections C2 SU plans 
Utilities electric 

p200707551_03 UKPN sections C2 SU 
plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0141 p200707552_01 UKPN C2 SU plans Utilities 
electric 

p200707552_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0142 p200707552_02 UKPN C2 SU plans Utilities 
electric 

p200707552_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0143 p200707553 UKPN C2 SU plans Utilities electric p200707553 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0144 p200707554_01 UKPN C2 SU plans Utilities 
electric 

p200707554_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0145 p200707554_02 UKPN C2 SU plans Utilities 
electric 

p200707554_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0146 p200707555 UKPN C2 SU plans Utilities electric p200707555 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0147 p200707556_01 UKPN C2 SU plans Utilities 
electric 

p200707556_01 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0148 p200707556_01 UKPN sections C2 SU plans 
Utilities electric 

p200707556_01 UKPN sections C2 SU 
plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0149 p200707556_02 UKPN C2 SU plans Utilities 
electric 

p200707556_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0150 p200707556_02 UKPN sections C2 SU plans 
Utilities electric 

p200707556_02 UKPN sections C2 SU 
plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0151 p200707557 UKPN C2 SU plans Utilities electric p200707557 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0152 p200707558 UKPN C2 SU plans Utilities electric p200707558 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0153 p200707559 UKPN C2 SU plans Utilities electric p200707559 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0245 p200707560 UKPN C2 SU plans Utilities electric p200707560 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0246 p200707561_01 UKPN C2 SU plans Utilities 
electric 

p200707561_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0247 p200707561_02 UKPN C2 SU plans Utilities 
electric 

p200707561_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0248 p200707562 UKPN C2 SU plans Utilities electric p200707562 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0249 p200707563 UKPN C2 SU plans Utilities electric p200707563 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0250 p200707564 UKPN C2 SU plans Utilities electric p200707564 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0251 p200707565_01 UKPN C2 SU plans Utilities 
electric 

p200707565_01 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0252 p200707565_02 UKPN C2 SU plans Utilities 
electric 

p200707565_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0253 p200707565_03 UKPN C2 SU plans Utilities 
electric 

p200707565_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0254 p200707565_04 UKPN C2 SU plans Utilities 
electric 

p200707565_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0255 p200707566 UKPN C2 SU plans Utilities electric p200707566 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0256 p200709980 UKPN C2 SU plans Utilities electric p200709980 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0257 p200709983 UKPN C2 SU plans Utilities electric p200709983 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0258 p200709983 UKPN sections C2 SU plans 
Utilities electric 

p200709983 UKPN sections C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0259 p200709984_01 UKPN C2 SU plans Utilities 
electric 

p200709984_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0260 p200709984_02 UKPN C2 SU plans Utilities 
electric 

p200709984_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0261 p200709984_03 UKPN C2 SU plans Utilities 
electric 

p200709984_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0262 p200709986 UKPN C2 SU plans Utilities electric p200709986 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0170 p200709987 UKPN C2 SU plans Utilities electric p200709987 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0171 p200709989 UKPN C2 SU plans Utilities electric p200709989 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0172 p200709989 UKPN sections C2 SU plans 
Utilities electric 

p200709989 UKPN sections C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0173 p200709990_01 UKPN C2 SU plans Utilities 
electric 

p200709990_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0174 p200709990_02 UKPN C2 SU plans Utilities 
electric 

p200709990_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0175 p200709992 UKPN C2 SU plans Utilities electric p200709992 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0176 p200709994 UKPN C2 SU plans Utilities electric p200709994 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0177 p200709995_01 UKPN C2 SU plans Utilities 
electric 

p200709995_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0178 p200709995_01 UKPN sections C2 SU plans 
Utilities electric 

p200709995_01 UKPN sections C2 SU 
plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0179 p200709995_02 UKPN C2 SU plans Utilities 
electric 

p200709995_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0180 p200709995_02 UKPN sections C2 SU plans 
Utilities electric 

p200709995_02 UKPN sections C2 SU 
plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0181 p200709995_03 UKPN C2 SU plans Utilities 
electric 

p200709995_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0182 p200709995_03 UKPN sections C2 SU plans 
Utilities electric 

p200709995_03 UKPN sections C2 SU 
plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0183 p200709996 UKPN C2 SU plans Utilities electric p200709996 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0184 p200709997 UKPN C2 SU plans Utilities electric p200709997 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0185 p200709998_01 UKPN C2 SU plans Utilities 
electric 

p200709998_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0186 p200709998_02 UKPN C2 SU plans Utilities 
electric 

p200709998_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0187 p200709998_03 UKPN C2 SU plans Utilities 
electric 

p200709998_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0188 p200709998_04 UKPN C2 SU plans Utilities 
electric 

p200709998_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0189 p200709998_05 UKPN C2 SU plans Utilities 
electric 

p200709998_05 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0190 p200709998_06 UKPN C2 SU plans Utilities 
electric 

p200709998_06 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0191 p200709998_07 UKPN C2 SU plans Utilities 
electric 

p200709998_07 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0192 p200709998_08 UKPN C2 SU plans Utilities 
electric 

p200709998_08 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0193 p200709998_09 UKPN C2 SU plans Utilities 
electric 

p200709998_09 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0194 p200709998_10 UKPN C2 SU plans Utilities 
electric 

p200709998_10 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0195 p200709998_11 UKPN C2 SU plans Utilities 
electric 

p200709998_11 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0196 p200709999 UKPN C2 SU plans Utilities electric p200709999 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0197 p200710000 UKPN C2 SU plans Utilities electric p200710000 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0198 p200710001 UKPN C2 SU plans Utilities electric p200710001 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0199 p200710002 UKPN C2 SU plans Utilities electric p200710002 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0200 p200710002 UKPN sections C2 SU plans 
Utilities electric 

p200710002 UKPN sections C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0201 p200710003_01 UKPN C2 SU plans Utilities 
electric 

p200710003_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0202 p200710003_02 UKPN C2 SU plans Utilities 
electric 

p200710003_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0203 p200710003_03 UKPN C2 SU plans Utilities 
electric 

p200710003_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0204 p200710004 UKPN C2 SU plans Utilities electric p200710004 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0205 p200710005_01 UKPN C2 SU plans Utilities 
electric 

p200710005_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0206 p200710005_02 UKPN C2 SU plans Utilities 
electric 

p200710005_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0207 p200710005_03 UKPN C2 SU plans Utilities 
electric 

p200710005_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0208 p200710005_04 UKPN C2 SU plans Utilities 
electric 

p200710005_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0209 p200710006 UKPN C2 SU plans Utilities electric p200710006 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0210 p200710008 UKPN C2 SU plans Utilities electric p200710008 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0211 p200710010 UKPN C2 SU plans Utilities electric p200710010 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0212 p200710012_01 UKPN C2 SU plans Utilities 
electric 

p200710012_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0213 p200710012_01 UKPN sections C2 SU plans 
Utilities electric 

p200710012_01 UKPN sections C2 SU 
plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0214 p200710012_02 UKPN C2 SU plans Utilities 
electric 

p200710012_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0215 p200710012_02 UKPN sections C2 SU plans 
Utilities electric 

p200710012_02 UKPN sections C2 SU 
plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0216 p200710013_01 UKPN C2 SU plans Utilities 
electric 

p200710013_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0217 p200710013_02 UKPN C2 SU plans Utilities 
electric 

p200710013_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0218 p200710013_03 UKPN C2 SU plans Utilities 
electric 

p200710013_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0219 p200710013_04 UKPN C2 SU plans Utilities 
electric 

p200710013_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0220 p200710014 UKPN C2 SU plans Utilities electric p200710014 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0221 p200710015 UKPN C2 SU plans Utilities electric p200710015 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0222 p200710015 UKPN sections C2 SU plans 
Utilities electric 

p200710015 UKPN sections C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0223 p200710017_01 UKPN C2 SU plans Utilities 
electric 

p200710017_01 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0224 p200710017_02 UKPN C2 SU plans Utilities 
electric 

p200710017_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0225 p200710017_03 UKPN C2 SU plans Utilities 
electric 

p200710017_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0226 p200710017_04 UKPN C2 SU plans Utilities 
electric 

p200710017_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0227 p200710018 UKPN C2 SU plans Utilities electric p200710018 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0228 p200710020_01 UKPN C2 SU plans Utilities 
electric 

p200710020_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0229 p200710020_02 UKPN C2 SU plans Utilities 
electric 

p200710020_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0230 p200710022 UKPN C2 SU plans Utilities electric p200710022 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0231 p200710023 UKPN C2 SU plans Utilities electric p200710023 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0232 p200710024 UKPN C2 SU plans Utilities electric p200710024 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0233 p200710025 UKPN C2 SU plans Utilities electric p200710025 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0234 p200710025 UKPN sections C2 SU plans 
Utilities electric 

p200710025 UKPN sections C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0235 p200710026_01 UKPN C2 SU plans Utilities 
electric 

p200710026_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0236 p200710026_02 UKPN C2 SU plans Utilities 
electric 

p200710026_02 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0237 p200710027 UKPN C2 SU plans Utilities electric p200710027 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0238 p200710028_01 UKPN C2 SU plans Utilities 
electric 

p200710028_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0239 p200710028_02 UKPN C2 SU plans Utilities 
electric 

p200710028_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0240 p200710029 UKPN C2 SU plans Utilities electric p200710029 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0241 p200710030_01 UKPN C2 SU plans Utilities 
electric 

p200710030_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0242 p200710030_02 UKPN C2 SU plans Utilities 
electric 

p200710030_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0243 p200710031_01 UKPN C2 SU plans Utilities 
electric 

p200710031_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0244 p200710031_02 UKPN C2 SU plans Utilities 
electric 

p200710031_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0385 p200710031_03 UKPN C2 SU plans Utilities 
electric 

p200710031_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0386 p200710031_04 UKPN C2 SU plans Utilities 
electric 

p200710031_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0387 p200710031_05 UKPN C2 SU plans Utilities 
electric 

p200710031_05 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0388 p200710032 UKPN C2 SU plans Utilities electric p200710032 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0389 p200710033 UKPN C2 SU plans Utilities electric p200710033 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0390 p200710034 UKPN C2 SU plans Utilities electric p200710034 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0391 p200710035_01 UKPN C2 SU plans Utilities 
electric 

p200710035_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0392 p200710035_02 UKPN C2 SU plans Utilities 
electric 

p200710035_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0393 p200710036 UKPN C2 SU plans Utilities electric p200710036 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0394 p200710037 UKPN C2 SU plans Utilities electric p200710037 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0395 p200710038_01 UKPN C2 SU plans Utilities 
electric 

p200710038_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0396 p200710038_02 UKPN C2 SU plans Utilities 
electric 

p200710038_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0397 p200710038_03 UKPN C2 SU plans Utilities 
electric 

p200710038_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0398 p200710039_01 UKPN C2 SU plans Utilities 
electric 

p200710039_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0399 p200710039_02 UKPN C2 SU plans Utilities 
electric 

p200710039_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0400 p200710040 UKPN C2 SU plans Utilities electric p200710040 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0263 p200710041_01 UKPN C2 SU plans Utilities 
electric 

p200710041_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0264 p200710041_02 UKPN C2 SU plans Utilities 
electric 

p200710041_02 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0265 p200710042 UKPN C2 SU plans Utilities electric p200710042 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0266 p200710043_01 UKPN C2 SU plans Utilities 
electric 

p200710043_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0267 p200710043_02 UKPN C2 SU plans Utilities 
electric 

p200710043_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0268 p200710044 UKPN C2 SU plans Utilities electric p200710044 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0269 p200710045 UKPN C2 SU plans Utilities electric p200710045 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0270 p200710046 UKPN C2 SU plans Utilities electric p200710046 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0271 p200710047 UKPN C2 SU plans Utilities electric p200710047 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0272 p200710049_01 UKPN C2 SU plans Utilities 
electric 

p200710049_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0273 p200710049_02 UKPN C2 SU plans Utilities 
electric 

p200710049_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0274 p200710051 UKPN C2 SU plans Utilities electric p200710051 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0275 p200710052 UKPN C2 SU plans Utilities electric p200710052 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0276 p200710053 UKPN C2 SU plans Utilities electric p200710053 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0277 p200710054_01 UKPN C2 SU plans Utilities 
electric 

p200710054_01 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0278 p200710054_02 UKPN C2 SU plans Utilities 
electric 

p200710054_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0279 p200710054_03 UKPN C2 SU plans Utilities 
electric 

p200710054_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0280 p200710054_04 UKPN C2 SU plans Utilities 
electric 

p200710054_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0281 p200710055 UKPN C2 SU plans Utilities electric p200710055 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0282 p200710056 UKPN C2 SU plans Utilities electric p200710056 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0283 p200710057_01 UKPN C2 SU plans Utilities 
electric 

p200710057_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0284 p200710057_02 UKPN C2 SU plans Utilities 
electric 

p200710057_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0285 p200710057_03 UKPN C2 SU plans Utilities 
electric 

p200710057_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0286 p200710057_04 UKPN C2 SU plans Utilities 
electric 

p200710057_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0287 p200710058_01 UKPN C2 SU plans Utilities 
electric 

p200710058_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0288 p200710058_02 UKPN C2 SU plans Utilities 
electric 

p200710058_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0289 p200710058_03 UKPN C2 SU plans Utilities 
electric 

p200710058_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0290 p200710059 UKPN C2 SU plans Utilities electric p200710059 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0291 p200710060 UKPN C2 SU plans Utilities electric p200710060 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0292 p200710061 UKPN C2 SU plans Utilities electric p200710061 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0293 p200710062_01 UKPN C2 SU plans Utilities 
electric 

p200710062_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0294 p200710062_02 UKPN C2 SU plans Utilities 
electric 

p200710062_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0295 p200710063_01 UKPN C2 SU plans Utilities 
electric 

p200710063_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0296 p200710063_02 UKPN C2 SU plans Utilities 
electric 

p200710063_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0297 p200710063_03 UKPN C2 SU plans Utilities 
electric 

p200710063_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0298 p200710064 UKPN C2 SU plans Utilities electric p200710064 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0299 p200710065 UKPN C2 SU plans Utilities electric p200710065 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0300 p200710066 UKPN C2 SU plans Utilities electric p200710066 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0301 p200710067 UKPN C2 SU plans Utilities electric p200710067 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0302 p200710068_01 UKPN C2 SU plans Utilities 
electric 

p200710068_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0303 p200710068_02 UKPN C2 SU plans Utilities 
electric 

p200710068_02 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0304 p200710069 UKPN C2 SU plans Utilities electric p200710069 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0305 p200710070 UKPN C2 SU plans Utilities electric p200710070 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0306 p200710071 UKPN C2 SU plans Utilities electric p200710071 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0307 p200710072_01 UKPN C2 SU plans Utilities 
electric 

p200710072_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0308 p200710072_02 UKPN C2 SU plans Utilities 
electric 

p200710072_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0309 p200710072_03 UKPN C2 SU plans Utilities 
electric 

p200710072_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0310 p200710072_04 UKPN C2 SU plans Utilities 
electric 

p200710072_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0311 p200710072_05 UKPN C2 SU plans Utilities 
electric 

p200710072_05 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0312 p200710072_06 UKPN C2 SU plans Utilities 
electric 

p200710072_06 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0313 p200710073 UKPN C2 SU plans Utilities electric p200710073 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0314 p200710074 UKPN C2 SU plans Utilities electric p200710074 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0315 p200710075_01 UKPN C2 SU plans Utilities 
electric 

p200710075_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0316 p200710075_02 UKPN C2 SU plans Utilities 
electric 

p200710075_02 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0317 p200710076_01 UKPN C2 SU plans Utilities 
electric 

p200710076_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0318 p200710076_02 UKPN C2 SU plans Utilities 
electric 

p200710076_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0319 p200710076_03 UKPN C2 SU plans Utilities 
electric 

p200710076_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0320 p200710077 UKPN C2 SU plans Utilities electric p200710077 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0321 p200710078 UKPN C2 SU plans Utilities electric p200710078 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0322 p200710079_01 UKPN C2 SU plans Utilities 
electric 

p200710079_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0323 p200710079_02 UKPN C2 SU plans Utilities 
electric 

p200710079_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0324 p200710079_03 UKPN C2 SU plans Utilities 
electric 

p200710079_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0325 p200710079_04 UKPN C2 SU plans Utilities 
electric 

p200710079_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0326 p200710079_05 UKPN C2 SU plans Utilities 
electric 

p200710079_05 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0327 p200710079_06 UKPN C2 SU plans Utilities 
electric 

p200710079_06 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0328 p200710079_07 UKPN C2 SU plans Utilities 
electric 

p200710079_07 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0329 p200710079_08 UKPN C2 SU plans Utilities 
electric 

p200710079_08 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0330 p200710079_09 UKPN C2 SU plans Utilities 
electric 

p200710079_09 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0331 p200710079_10 UKPN C2 SU plans Utilities 
electric 

p200710079_10 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0332 p200710080 UKPN C2 SU plans Utilities electric p200710080 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0333 p200710081_01 UKPN C2 SU plans Utilities 
electric 

p200710081_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0334 p200710081_02 UKPN C2 SU plans Utilities 
electric 

p200710081_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0335 p200710081_03 UKPN C2 SU plans Utilities 
electric 

p200710081_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0336 p200710082_01 UKPN C2 SU plans Utilities 
electric 

p200710082_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0337 p200710082_02 UKPN C2 SU plans Utilities 
electric 

p200710082_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0338 p200710082_03 UKPN C2 SU plans Utilities 
electric 

p200710082_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0339 p200710082_04 UKPN C2 SU plans Utilities 
electric 

p200710082_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0340 p200710082_05 UKPN C2 SU plans Utilities 
electric 

p200710082_05 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0341 p200710082_06 UKPN C2 SU plans Utilities 
electric 

p200710082_06 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0342 p200710082_07 UKPN C2 SU plans Utilities 
electric 

p200710082_07 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0343 p200710083 UKPN C2 SU plans Utilities electric p200710083 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0344 p200710084_01 UKPN C2 SU plans Utilities 
electric 

p200710084_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0345 p200710084_02 UKPN C2 SU plans Utilities 
electric 

p200710084_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0346 p200710085 UKPN C2 SU plans Utilities electric p200710085 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0347 p200710086 UKPN C2 SU plans Utilities electric p200710086 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0348 p200710087 UKPN C2 SU plans Utilities electric p200710087 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0349 p200710088 UKPN C2 SU plans Utilities electric p200710088 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0350 p200710089_01 UKPN C2 SU plans Utilities 
electric 

p200710089_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0351 p200710089_02 UKPN C2 SU plans Utilities 
electric 

p200710089_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0352 p200710089_03 UKPN C2 SU plans Utilities 
electric 

p200710089_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0353 p200710090 UKPN C2 SU plans Utilities electric p200710090 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0354 p200710091_01 UKPN C2 SU plans Utilities 
electric 

p200710091_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0355 p200710091_02 UKPN C2 SU plans Utilities 
electric 

p200710091_02 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0356 p200710092_01 UKPN C2 SU plans Utilities 
electric 

p200710092_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0357 p200710092_02 UKPN C2 SU plans Utilities 
electric 

p200710092_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0358 p200710092_03 UKPN C2 SU plans Utilities 
electric 

p200710092_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0359 p200710092_04 UKPN C2 SU plans Utilities 
electric 

p200710092_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0360 p200710093 UKPN C2 SU plans Utilities electric p200710093 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0361 p200710094 UKPN C2 SU plans Utilities electric p200710094 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0362 p200710095 UKPN C2 SU plans Utilities electric p200710095 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0363 p200710096 UKPN C2 SU plans Utilities electric p200710096 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0364 p200710097 UKPN C2 SU plans Utilities electric p200710097 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0365 p200710098 UKPN C2 SU plans Utilities electric p200710098 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0366 p200710099 UKPN C2 SU plans Utilities electric p200710099 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0367 p200710100_01 UKPN C2 SU plans Utilities 
electric 

p200710100_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0368 p200710100_02 UKPN C2 SU plans Utilities 
electric 

p200710100_02 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0369 p200710101 UKPN C2 SU plans Utilities electric p200710101 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0370 p200710102_01 UKPN C2 SU plans Utilities 
electric 

p200710102_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0371 p200710102_02 UKPN C2 SU plans Utilities 
electric 

p200710102_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0372 p200710103 UKPN C2 SU plans Utilities electric p200710103 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0373 p200710104 UKPN C2 SU plans Utilities electric p200710104 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0374 p200710105 UKPN C2 SU plans Utilities electric p200710105 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0375 p200710106_01 UKPN C2 SU plans Utilities 
electric 

p200710106_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0376 p200710106_02 UKPN C2 SU plans Utilities 
electric 

p200710106_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0377 p200710107 UKPN C2 SU plans Utilities electric p200710107 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0378 p200710108 UKPN C2 SU plans Utilities electric p200710108 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0379 p200710109 UKPN C2 SU plans Utilities electric p200710109 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0380 p200710110 UKPN C2 SU plans Utilities electric p200710110 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0381 p200710111 UKPN C2 SU plans Utilities electric p200710111 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0382 p200710112 UKPN C2 SU plans Utilities electric p200710112 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0383 p200710170 UKPN C2 SU plans Utilities electric p200710170 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0384 p200710171_01 UKPN C2 SU plans Utilities 
electric 

p200710171_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0448 p200710171_02 UKPN C2 SU plans Utilities 
electric 

p200710171_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0449 p200710171_03 UKPN C2 SU plans Utilities 
electric 

p200710171_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0450 p200710171_04 UKPN C2 SU plans Utilities 
electric 

p200710171_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0451 p200710171_05 UKPN C2 SU plans Utilities 
electric 

p200710171_05 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0452 p200710171_06 UKPN C2 SU plans Utilities 
electric 

p200710171_06 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0453 p200710171_07 UKPN C2 SU plans Utilities 
electric 

p200710171_07 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0454 p200710172 UKPN C2 SU plans Utilities electric p200710172 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0455 p200710173 UKPN C2 SU plans Utilities electric p200710173 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0456 p200710174_01 UKPN C2 SU plans Utilities 
electric 

p200710174_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0457 p200710174_02 UKPN C2 SU plans Utilities 
electric 

p200710174_02 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0458 p200710175 UKPN C2 SU plans Utilities electric p200710175 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0459 p200710176 UKPN C2 SU plans Utilities electric p200710176 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0460 p200710177 UKPN C2 SU plans Utilities electric p200710177 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0401 p200710178_01 UKPN C2 SU plans Utilities 
electric 

p200710178_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0402 p200710178_02 UKPN C2 SU plans Utilities 
electric 

p200710178_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0403 p200710179 UKPN C2 SU plans Utilities electric p200710179 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0404 p200710180_01 UKPN C2 SU plans Utilities 
electric 

p200710180_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0405 p200710180_02 UKPN C2 SU plans Utilities 
electric 

p200710180_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0406 p200710181 UKPN C2 SU plans Utilities electric p200710181 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0407 p200710182 UKPN C2 SU plans Utilities electric p200710182 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0408 p200710183 UKPN C2 SU plans Utilities electric p200710183 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0409 p200710184_01 UKPN C2 SU plans Utilities 
electric 

p200710184_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0410 p200710184_02 UKPN C2 SU plans Utilities 
electric 

p200710184_02 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0411 p200710184_03 UKPN C2 SU plans Utilities 
electric 

p200710184_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0412 p200710184_04 UKPN C2 SU plans Utilities 
electric 

p200710184_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0413 p200710185_01 UKPN C2 SU plans Utilities 
electric 

p200710185_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0414 p200710185_02 UKPN C2 SU plans Utilities 
electric 

p200710185_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0415 p200710186 UKPN C2 SU plans Utilities electric p200710186 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0416 p200710187_01 UKPN C2 SU plans Utilities 
electric 

p200710187_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0417 p200710187_02 UKPN C2 SU plans Utilities 
electric 

p200710187_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0418 p200710188 UKPN C2 SU plans Utilities electric p200710188 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0419 p200710189 UKPN C2 SU plans Utilities electric p200710189 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0420 p200710190 UKPN C2 SU plans Utilities electric p200710190 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0421 p200710191_01 UKPN C2 SU plans Utilities 
electric 

p200710191_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0422 p200710191_02 UKPN C2 SU plans Utilities 
electric 

p200710191_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0423 p200710192_01 UKPN C2 SU plans Utilities 
electric 

p200710192_01 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0424 p200710192_02 UKPN C2 SU plans Utilities 
electric 

p200710192_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0425 p200710192_03 UKPN C2 SU plans Utilities 
electric 

p200710192_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0426 p200710193 UKPN C2 SU plans Utilities electric p200710193 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0427 p200710194_01 UKPN C2 SU plans Utilities 
electric 

p200710194_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0428 p200710194_02 UKPN C2 SU plans Utilities 
electric 

p200710194_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0429 p200710194_03 UKPN C2 SU plans Utilities 
electric 

p200710194_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0430 p200710194_04 UKPN C2 SU plans Utilities 
electric 

p200710194_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0431 p200710194_05 UKPN C2 SU plans Utilities 
electric 

p200710194_05 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0432 p200710194_06 UKPN C2 SU plans Utilities 
electric 

p200710194_06 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0433 p200710194_07 UKPN C2 SU plans Utilities 
electric 

p200710194_07 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0434 p200710194_08 UKPN C2 SU plans Utilities 
electric 

p200710194_08 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0435 p200710194_09 UKPN C2 SU plans Utilities 
electric 

p200710194_09 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0436 p200710194_10 UKPN C2 SU plans Utilities 
electric 

p200710194_10 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0437 p200710195 UKPN C2 SU plans Utilities electric p200710195 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0438 p200710196 UKPN C2 SU plans Utilities electric p200710196 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0439 p200710197 UKPN C2 SU plans Utilities electric p200710197 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0440 p200710198 UKPN C2 SU plans Utilities electric p200710198 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0441 p200710199_01 UKPN C2 SU plans Utilities 
electric 

p200710199_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0442 p200710199_02 UKPN C2 SU plans Utilities 
electric 

p200710199_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0443 p200710199_03 UKPN C2 SU plans Utilities 
electric 

p200710199_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0444 p200710200 UKPN C2 SU plans Utilities electric p200710200 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0445 p200710201_01 UKPN C2 SU plans Utilities 
electric 

p200710201_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0446 p200710201_02 UKPN C2 SU plans Utilities 
electric 

p200710201_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0447 p200710201_03 UKPN C2 SU plans Utilities 
electric 

p200710201_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0578 p200710202 UKPN C2 SU plans Utilities electric p200710202 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0579 p200710203_01 UKPN C2 SU plans Utilities 
electric 

p200710203_01 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0580 p200710203_02 UKPN C2 SU plans Utilities 
electric 

p200710203_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0581 p200710203_03 UKPN C2 SU plans Utilities 
electric 

p200710203_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0582 p200710203_04 UKPN C2 SU plans Utilities 
electric 

p200710203_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0583 p200710204 UKPN C2 SU plans Utilities electric p200710204 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0584 p200710205 UKPN C2 SU plans Utilities electric p200710205 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0585 p200710206_01 UKPN C2 SU plans Utilities 
electric 

p200710206_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0586 p200710206_02 UKPN C2 SU plans Utilities 
electric 

p200710206_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0587 p200710206_03 UKPN C2 SU plans Utilities 
electric 

p200710206_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0588 p200710207 UKPN C2 SU plans Utilities electric p200710207 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0589 p200710208 UKPN C2 SU plans Utilities electric p200710208 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0461 p200710209 UKPN C2 SU plans Utilities electric p200710209 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0462 p200710210_01 UKPN C2 SU plans Utilities 
electric 

p200710210_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0463 p200710210_02 UKPN C2 SU plans Utilities 
electric 

p200710210_02 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0464 p200710210_03 UKPN C2 SU plans Utilities 
electric 

p200710210_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0465 p200710211 UKPN C2 SU plans Utilities electric p200710211 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0466 p200710212_01 UKPN C2 SU plans Utilities 
electric 

p200710212_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0467 p200710212_02 UKPN C2 SU plans Utilities 
electric 

p200710212_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0468 p200710212_03 UKPN C2 SU plans Utilities 
electric 

p200710212_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0469 p200710213 UKPN C2 SU plans Utilities electric p200710213 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0470 p200710214 UKPN C2 SU plans Utilities electric p200710214 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0471 p200710215_01 UKPN C2 SU plans Utilities 
electric 

p200710215_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0472 p200710215_02 UKPN C2 SU plans Utilities 
electric 

p200710215_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0473 p200710216 UKPN C2 SU plans Utilities electric p200710216 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0474 p200710217 UKPN C2 SU plans Utilities electric p200710217 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0475 p200710218 UKPN C2 SU plans Utilities electric p200710218 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0476 p200710219 UKPN C2 SU plans Utilities electric p200710219 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0477 p200710220_01 UKPN C2 SU plans Utilities 
electric 

p200710220_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0478 p200710220_02 UKPN C2 SU plans Utilities 
electric 

p200710220_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0479 p200710220_03 UKPN C2 SU plans Utilities 
electric 

p200710220_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0480 p200710220_04 UKPN C2 SU plans Utilities 
electric 

p200710220_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0481 p200710220_05 UKPN C2 SU plans Utilities 
electric 

p200710220_05 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0482 p200710220_06 UKPN C2 SU plans Utilities 
electric 

p200710220_06 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0483 p200710220_07 UKPN C2 SU plans Utilities 
electric 

p200710220_07 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0484 p200710221 UKPN C2 SU plans Utilities electric p200710221 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0485 p200710222 UKPN C2 SU plans Utilities electric p200710222 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0486 p200710223 UKPN C2 SU plans Utilities electric p200710223 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0487 p200710224 UKPN C2 SU plans Utilities electric p200710224 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0488 p200710225 UKPN C2 SU plans Utilities electric p200710225 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0489 p200710226_01 UKPN C2 SU plans Utilities 
electric 

p200710226_01 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0490 p200710226_02 UKPN C2 SU plans Utilities 
electric 

p200710226_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0491 p200710227_01 UKPN C2 SU plans Utilities 
electric 

p200710227_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0492 p200710227_02 UKPN C2 SU plans Utilities 
electric 

p200710227_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0493 p200710228 UKPN C2 SU plans Utilities electric p200710228 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0494 p200710229_01 UKPN C2 SU plans Utilities 
electric 

p200710229_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0495 p200710229_02 UKPN C2 SU plans Utilities 
electric 

p200710229_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0496 p200710229_03 UKPN C2 SU plans Utilities 
electric 

p200710229_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0497 p200710229_04 UKPN C2 SU plans Utilities 
electric 

p200710229_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0498 p200710230 UKPN C2 SU plans Utilities electric p200710230 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0499 p200710231_01 UKPN C2 SU plans Utilities 
electric 

p200710231_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0500 p200710231_02 UKPN C2 SU plans Utilities 
electric 

p200710231_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0501 p200710232_01 UKPN C2 SU plans Utilities 
electric 

p200710232_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0502 p200710232_02 UKPN C2 SU plans Utilities 
electric 

p200710232_02 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0503 p200710233 UKPN C2 SU plans Utilities electric p200710233 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0504 p200710234_01 UKPN C2 SU plans Utilities 
electric 

p200710234_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0505 p200710234_02 UKPN C2 SU plans Utilities 
electric 

p200710234_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0506 p200710234_03 UKPN C2 SU plans Utilities 
electric 

p200710234_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0507 p200710235 UKPN C2 SU plans Utilities electric p200710235 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0508 p200710236 UKPN C2 SU plans Utilities electric p200710236 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0509 p200710237 UKPN C2 SU plans Utilities electric p200710237 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0510 p200710238_01 UKPN C2 SU plans Utilities 
electric 

p200710238_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0511 p200710238_02 UKPN C2 SU plans Utilities 
electric 

p200710238_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0512 p200710238_03 UKPN C2 SU plans Utilities 
electric 

p200710238_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0513 p200710238_04 UKPN C2 SU plans Utilities 
electric 

p200710238_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0514 p200710238_05 UKPN C2 SU plans Utilities 
electric 

p200710238_05 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0515 p200710238_06 UKPN C2 SU plans Utilities 
electric 

p200710238_06 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0516 p200710238_07 UKPN C2 SU plans Utilities 
electric 

p200710238_07 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0517 p200710239 UKPN C2 SU plans Utilities electric p200710239 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0518 p200710240 UKPN C2 SU plans Utilities electric p200710240 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0519 p200710241 UKPN C2 SU plans Utilities electric p200710241 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0520 p200710242_01 UKPN C2 SU plans Utilities 
electric 

p200710242_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0521 p200710242_02 UKPN C2 SU plans Utilities 
electric 

p200710242_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0522 p200710242_03 UKPN C2 SU plans Utilities 
electric 

p200710242_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0523 p200710242_04 UKPN C2 SU plans Utilities 
electric 

p200710242_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0524 p200710242_05 UKPN C2 SU plans Utilities 
electric 

p200710242_05 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0525 p200710243_01 UKPN C2 SU plans Utilities 
electric 

p200710243_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0526 p200710243_02 UKPN C2 SU plans Utilities 
electric 

p200710243_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0527 p200710244 UKPN C2 SU plans Utilities electric p200710244 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0528 p200710245 UKPN C2 SU plans Utilities electric p200710245 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0529 p200710246_01 UKPN C2 SU plans Utilities 
electric 

p200710246_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0530 p200710246_02 UKPN C2 SU plans Utilities 
electric 

p200710246_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0531 p200710246_03 UKPN C2 SU plans Utilities 
electric 

p200710246_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0532 p200710246_04 UKPN C2 SU plans Utilities 
electric 

p200710246_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0533 p200710246_05 UKPN C2 SU plans Utilities 
electric 

p200710246_05 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0534 p200710247 UKPN C2 SU plans Utilities electric p200710247 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0535 p200710248 UKPN C2 SU plans Utilities electric p200710248 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0536 p200710249 UKPN C2 SU plans Utilities electric p200710249 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0537 p200710250 UKPN C2 SU plans Utilities electric p200710250 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0538 p200710251 UKPN C2 SU plans Utilities electric p200710251 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0539 p200710252_01 UKPN C2 SU plans Utilities 
electric 

p200710252_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0540 p200710252_02 UKPN C2 SU plans Utilities 
electric 

p200710252_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0541 p200710253_01 UKPN C2 SU plans Utilities 
electric 

p200710253_01 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0542 p200710253_02 UKPN C2 SU plans Utilities 
electric 

p200710253_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0543 p200710253_03 UKPN C2 SU plans Utilities 
electric 

p200710253_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0544 p200710253_04 UKPN C2 SU plans Utilities 
electric 

p200710253_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0545 p200710253_05 UKPN C2 SU plans Utilities 
electric 

p200710253_05 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0546 p200710254 UKPN C2 SU plans Utilities electric p200710254 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0547 p200710255 UKPN C2 SU plans Utilities electric p200710255 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0548 p200710256 UKPN C2 SU plans Utilities electric p200710256 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0549 p200710257 UKPN C2 SU plans Utilities electric p200710257 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0550 p200710258_01 UKPN C2 SU plans Utilities 
electric 

p200710258_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0551 p200710258_02 UKPN C2 SU plans Utilities 
electric 

p200710258_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0552 p200710258_03 UKPN C2 SU plans Utilities 
electric 

p200710258_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0553 p200710258_04 UKPN C2 SU plans Utilities 
electric 

p200710258_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0554 p200710258_05 UKPN C2 SU plans Utilities 
electric 

p200710258_05 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0555 p200710259 UKPN C2 SU plans Utilities electric p200710259 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0556 p200710260_01 UKPN C2 SU plans Utilities 
electric 

p200710260_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0557 p200710260_02 UKPN C2 SU plans Utilities 
electric 

p200710260_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0558 p200710260_03 UKPN C2 SU plans Utilities 
electric 

p200710260_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0559 p200710261 UKPN C2 SU plans Utilities electric p200710261 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0560 p200710262 UKPN C2 SU plans Utilities electric p200710262 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0561 p200710263 UKPN C2 SU plans Utilities electric p200710263 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0562 p200710264 UKPN C2 SU plans Utilities electric p200710264 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0563 p200710265_01 UKPN C2 SU plans Utilities 
electric 

p200710265_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0564 p200710265_02 UKPN C2 SU plans Utilities 
electric 

p200710265_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0565 p200710266 UKPN C2 SU plans Utilities electric p200710266 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0566 p200710267 UKPN C2 SU plans Utilities electric p200710267 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0567 p200710268 UKPN C2 SU plans Utilities electric p200710268 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0568 p200710269 UKPN C2 SU plans Utilities electric p200710269 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0569 p200710270_01 UKPN C2 SU plans Utilities 
electric 

p200710270_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0570 p200710270_02 UKPN C2 SU plans Utilities 
electric 

p200710270_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0571 p200710270_03 UKPN C2 SU plans Utilities 
electric 

p200710270_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0572 p200710270_04 UKPN C2 SU plans Utilities 
electric 

p200710270_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0573 p200710271 UKPN C2 SU plans Utilities electric p200710271 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0574 p200710272 UKPN C2 SU plans Utilities electric p200710272 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0575 p200710273 UKPN C2 SU plans Utilities electric p200710273 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0576 p200710274_01 UKPN C2 SU plans Utilities 
electric 

p200710274_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0577 p200710274_02 UKPN C2 SU plans Utilities 
electric 

p200710274_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0605 p200710274_03 UKPN C2 SU plans Utilities 
electric 

p200710274_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0606 p200710275_01 UKPN C2 SU plans Utilities 
electric 

p200710275_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0607 p200710275_02 UKPN C2 SU plans Utilities 
electric 

p200710275_02 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0608 p200710275_03 UKPN C2 SU plans Utilities 
electric 

p200710275_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0609 p200710276 UKPN C2 SU plans Utilities electric p200710276 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0610 p200710277 UKPN C2 SU plans Utilities electric p200710277 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0611 p200710278 UKPN C2 SU plans Utilities electric p200710278 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0612 p200710279_01 UKPN C2 SU plans Utilities 
electric 

p200710279_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0613 p200710279_02 UKPN C2 SU plans Utilities 
electric 

p200710279_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0614 p200710279_03 UKPN C2 SU plans Utilities 
electric 

p200710279_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0615 p200710280 UKPN C2 SU plans Utilities electric p200710280 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0616 p200710281_01 UKPN C2 SU plans Utilities 
electric 

p200710281_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0617 p200710281_02 UKPN C2 SU plans Utilities 
electric 

p200710281_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0618 p200710282 UKPN C2 SU plans Utilities electric p200710282 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0619 p200710283 UKPN C2 SU plans Utilities electric p200710283 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0620 p200710284 UKPN C2 SU plans Utilities electric p200710284 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0621 p200710285 UKPN C2 SU plans Utilities electric p200710285 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0622 p200710286 UKPN C2 SU plans Utilities electric p200710286 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0623 p200710287 UKPN C2 SU plans Utilities electric p200710287 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0624 p200710288 UKPN C2 SU plans Utilities electric p200710288 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0625 p200710289_01 UKPN C2 SU plans Utilities 
electric 

p200710289_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0626 p200710289_02 UKPN C2 SU plans Utilities 
electric 

p200710289_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0627 p200710289_03 UKPN C2 SU plans Utilities 
electric 

p200710289_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0628 p200710290 UKPN C2 SU plans Utilities electric p200710290 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0629 p200710291 UKPN C2 SU plans Utilities electric p200710291 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0630 p200710292 UKPN C2 SU plans Utilities electric p200710292 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0631 p200710293_01 UKPN C2 SU plans Utilities 
electric 

p200710293_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0632 p200710293_02 UKPN C2 SU plans Utilities 
electric 

p200710293_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0633 p200710293_03 UKPN C2 SU plans Utilities 
electric 

p200710293_03 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0634 p200710294_01 UKPN C2 SU plans Utilities 
electric 

p200710294_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0635 p200710294_02 UKPN C2 SU plans Utilities 
electric 

p200710294_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0636 p200710295 UKPN C2 SU plans Utilities electric p200710295 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0637 p200710296 UKPN C2 SU plans Utilities electric p200710296 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0638 p200710297_01 UKPN C2 SU plans Utilities 
electric 

p200710297_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0639 p200710297_02 UKPN C2 SU plans Utilities 
electric 

p200710297_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0640 p200710297_03 UKPN C2 SU plans Utilities 
electric 

p200710297_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0641 p200710298 UKPN C2 SU plans Utilities electric p200710298 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0642 p200710299 UKPN C2 SU plans Utilities electric p200710299 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0643 p200710300_01 UKPN C2 SU plans Utilities 
electric 

p200710300_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0644 p200710300_02 UKPN C2 SU plans Utilities 
electric 

p200710300_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0645 p200710300_03 UKPN C2 SU plans Utilities 
electric 

p200710300_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0646 p200710300_04 UKPN C2 SU plans Utilities 
electric 

p200710300_04 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0647 p200710300_05 UKPN C2 SU plans Utilities 
electric 

p200710300_05 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0648 p200710300_06 UKPN C2 SU plans Utilities 
electric 

p200710300_06 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0649 p200710300_07 UKPN C2 SU plans Utilities 
electric 

p200710300_07 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0650 p200710300_08 UKPN C2 SU plans Utilities 
electric 

p200710300_08 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0651 p200710300_09 UKPN C2 SU plans Utilities 
electric 

p200710300_09 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0652 p200710300_10 UKPN C2 SU plans Utilities 
electric 

p200710300_10 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0653 p200710300_11 UKPN C2 SU plans Utilities 
electric 

p200710300_11 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0654 p200710301 UKPN C2 SU plans Utilities electric p200710301 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0655 p200710302 UKPN C2 SU plans Utilities electric p200710302 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0656 p200710303 UKPN C2 SU plans Utilities electric p200710303 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0657 p200710304 UKPN C2 SU plans Utilities electric p200710304 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0658 p200710305 UKPN C2 SU plans Utilities electric p200710305 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0659 p200710306_01 UKPN C2 SU plans Utilities 
electric 

p200710306_01 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0660 p200710306_02 UKPN C2 SU plans Utilities 
electric 

p200710306_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0661 p200710306_03 UKPN C2 SU plans Utilities 
electric 

p200710306_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0662 p200710306_04 UKPN C2 SU plans Utilities 
electric 

p200710306_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0663 p200710306_05 UKPN C2 SU plans Utilities 
electric 

p200710306_05 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0664 p200710307 UKPN C2 SU plans Utilities electric p200710307 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0665 p200710308 UKPN C2 SU plans Utilities electric p200710308 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0666 p200710309 UKPN C2 SU plans Utilities electric p200710309 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0667 p200710310 UKPN C2 SU plans Utilities electric p200710310 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0668 p200710311 UKPN C2 SU plans Utilities electric p200710311 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0669 p200710312_01 UKPN C2 SU plans Utilities 
electric 

p200710312_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0670 p200710312_02 UKPN C2 SU plans Utilities 
electric 

p200710312_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0671 p200710313 UKPN C2 SU plans Utilities electric p200710313 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0672 p200710314 UKPN C2 SU plans Utilities electric p200710314 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0673 p200710315_01 UKPN C2 SU plans Utilities 
electric 

p200710315_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0674 p200710315_02 UKPN C2 SU plans Utilities 
electric 

p200710315_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0675 p200710315_03 UKPN C2 SU plans Utilities 
electric 

p200710315_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0676 p200710315_04 UKPN C2 SU plans Utilities 
electric 

p200710315_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0677 p200710315_05 UKPN C2 SU plans Utilities 
electric 

p200710315_05 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0678 p200710315_06 UKPN C2 SU plans Utilities 
electric 

p200710315_06 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0679 p200710316 UKPN C2 SU plans Utilities electric p200710316 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0680 p200710317 UKPN C2 SU plans Utilities electric p200710317 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0681 p200710318 UKPN C2 SU plans Utilities electric p200710318 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0682 p200710319 UKPN C2 SU plans Utilities electric p200710319 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0683 p200710320_01 UKPN C2 SU plans Utilities 
electric 

p200710320_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0684 p200710320_02 UKPN C2 SU plans Utilities 
electric 

p200710320_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0685 p200710320_03 UKPN C2 SU plans Utilities 
electric 

p200710320_03 UKPN C2 SU plans.pdf 



Silvertown Tunnel 

Schedule 30 – Ground Conditions 

Annex 5 – Base Line 

 
 

TfL Reference: tfl_scp_001527 

TfL Restricted Page 86 of 95 

Type Doc Ref Doc Title File Name 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0686 p200710320_04 UKPN C2 SU plans Utilities 
electric 

p200710320_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0687 p200710320_05 UKPN C2 SU plans Utilities 
electric 

p200710320_05 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0688 p200710321 UKPN C2 SU plans Utilities electric p200710321 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0689 p200710322 UKPN C2 SU plans Utilities electric p200710322 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0690 p200710323 UKPN C2 SU plans Utilities electric p200710323 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0691 p200710324 UKPN C2 SU plans Utilities electric p200710324 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0692 p200710325_01 UKPN C2 SU plans Utilities 
electric 

p200710325_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0693 p200710325_02 UKPN C2 SU plans Utilities 
electric 

p200710325_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0694 p200710325_03 UKPN C2 SU plans Utilities 
electric 

p200710325_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0695 p200710326_01 UKPN C2 SU plans Utilities 
electric 

p200710326_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0696 p200710326_02 UKPN C2 SU plans Utilities 
electric 

p200710326_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0697 p200710327 UKPN C2 SU plans Utilities electric p200710327 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0698 p200710328_01 UKPN C2 SU plans Utilities 
electric 

p200710328_01 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0699 p200710328_02 UKPN C2 SU plans Utilities 
electric 

p200710328_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0700 p200710328_03 UKPN C2 SU plans Utilities 
electric 

p200710328_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0701 p200710329 UKPN C2 SU plans Utilities electric p200710329 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0702 p200710330_01 UKPN C2 SU plans Utilities 
electric 

p200710330_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0703 p200710330_02 UKPN C2 SU plans Utilities 
electric 

p200710330_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0704 p200710331_01 UKPN C2 SU plans Utilities 
electric 

p200710331_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0705 p200710331_02 UKPN C2 SU plans Utilities 
electric 

p200710331_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0706 p200710332 UKPN C2 SU plans Utilities electric p200710332 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0707 p200710333_01 UKPN C2 SU plans Utilities 
electric 

p200710333_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0708 p200710333_02 UKPN C2 SU plans Utilities 
electric 

p200710333_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0709 p200710334 UKPN C2 SU plans Utilities electric p200710334 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0710 p200710335 UKPN C2 SU plans Utilities electric p200710335 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0711 p200710336_01 UKPN C2 SU plans Utilities 
electric 

p200710336_01 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0712 p200710336_02 UKPN C2 SU plans Utilities 
electric 

p200710336_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0713 p200710337 UKPN C2 SU plans Utilities electric p200710337 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0714 p200710338 UKPN C2 SU plans Utilities electric p200710338 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0715 p200710339 UKPN C2 SU plans Utilities electric p200710339 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0716 p200710340_01 UKPN C2 SU plans Utilities 
electric 

p200710340_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0717 p200710340_02 UKPN C2 SU plans Utilities 
electric 

p200710340_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0718 p200710340_03 UKPN C2 SU plans Utilities 
electric 

p200710340_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0719 p200710340_04 UKPN C2 SU plans Utilities 
electric 

p200710340_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0720 p200710341_01 UKPN C2 SU plans Utilities 
electric 

p200710341_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0721 p200710341_02 UKPN C2 SU plans Utilities 
electric 

p200710341_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0722 p200710341_03 UKPN C2 SU plans Utilities 
electric 

p200710341_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0723 p200710342 UKPN C2 SU plans Utilities electric p200710342 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0724 p200710343 UKPN C2 SU plans Utilities electric p200710343 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0725 p200710344_01 UKPN C2 SU plans Utilities 
electric 

p200710344_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0726 p200710344_02 UKPN C2 SU plans Utilities 
electric 

p200710344_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0727 p200710344_03 UKPN C2 SU plans Utilities 
electric 

p200710344_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0728 p200710345_01 UKPN C2 SU plans Utilities 
electric 

p200710345_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0729 p200710345_02 UKPN C2 SU plans Utilities 
electric 

p200710345_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0730 p200710346 UKPN C2 SU plans Utilities electric p200710346 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0731 p200710347_01 UKPN C2 SU plans Utilities 
electric 

p200710347_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0732 p200710347_02 UKPN C2 SU plans Utilities 
electric 

p200710347_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0733 p200710347_03 UKPN C2 SU plans Utilities 
electric 

p200710347_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0734 p200710348 UKPN C2 SU plans Utilities electric p200710348 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0735 p200710349 UKPN C2 SU plans Utilities electric p200710349 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0736 p200710350 UKPN C2 SU plans Utilities electric p200710350 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0737 p200710351 UKPN C2 SU plans Utilities electric p200710351 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0738 p200710352_01 UKPN C2 SU plans Utilities 
electric 

p200710352_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0739 p200710352_02 UKPN C2 SU plans Utilities 
electric 

p200710352_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0740 p200710353 UKPN C2 SU plans Utilities electric p200710353 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0741 p200710354 UKPN C2 SU plans Utilities electric p200710354 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0742 p200710355 UKPN C2 SU plans Utilities electric p200710355 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0743 p200710356_01 UKPN C2 SU plans Utilities 
electric 

p200710356_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0744 p200710356_02 UKPN C2 SU plans Utilities 
electric 

p200710356_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0745 p200710356_03 UKPN C2 SU plans Utilities 
electric 

p200710356_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0746 p200710356_04 UKPN C2 SU plans Utilities 
electric 

p200710356_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0747 p200710357_01 UKPN C2 SU plans Utilities 
electric 

p200710357_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0748 p200710357_02 UKPN C2 SU plans Utilities 
electric 

p200710357_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0749 p200710357_03 UKPN C2 SU plans Utilities 
electric 

p200710357_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0750 p200710358 UKPN C2 SU plans Utilities electric p200710358 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0751 p200710359 UKPN C2 SU plans Utilities electric p200710359 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0752 p200710360_01 UKPN C2 SU plans Utilities 
electric 

p200710360_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0753 p200710360_02 UKPN C2 SU plans Utilities 
electric 

p200710360_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0754 p200710360_03 UKPN C2 SU plans Utilities 
electric 

p200710360_03 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0755 p200710360_04 UKPN C2 SU plans Utilities 
electric 

p200710360_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0756 p200710360_05 UKPN C2 SU plans Utilities 
electric 

p200710360_05 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0757 p200710360_06 UKPN C2 SU plans Utilities 
electric 

p200710360_06 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0758 p200710361 UKPN C2 SU plans Utilities electric p200710361 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0759 p200710362_01 UKPN C2 SU plans Utilities 
electric 

p200710362_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0760 p200710362_02 UKPN C2 SU plans Utilities 
electric 

p200710362_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0761 p200710375_01 UKPN C2 SU plans Utilities 
electric 

p200710375_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0762 p200710375_02 UKPN C2 SU plans Utilities 
electric 

p200710375_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0763 p200710375_03 UKPN C2 SU plans Utilities 
electric 

p200710375_03 UKPN C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0764 p200710375_04 UKPN C2 SU plans Utilities 
electric 

p200710375_04 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0765 p200710375_05 UKPN C2 SU plans Utilities 
electric 

p200710375_05 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0766 p200710375_06 UKPN C2 SU plans Utilities 
electric 

p200710375_06 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0767 p200710376 UKPN C2 SU plans Utilities electric p200710376 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0768 p200710377 UKPN C2 SU plans Utilities electric p200710377 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0769 p200710378_01 UKPN C2 SU plans Utilities 
electric 

p200710378_01 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0770 p200710378_02 UKPN C2 SU plans Utilities 
electric 

p200710378_02 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0590 p200710378_03 UKPN C2 SU plans Utilities 
electric 

p200710378_03 UKPN C2 SU plans.pdf 

Zip ST150030-TFL-MAC-06-ZY-SUR-ZZ-0002 P223-Grad_AS_20160118_OSGBOSdata UXO P223-Grad_AS_20160118_OSGBOSdata.Zip 

Zip ST150030-TFL-MAC-06-ZY-SUR-ZZ-0003 P223-Grad_Coverage & 
DataGaps_20160116_OSGBOSdata UXO 

P223-Grad_Coverage & 
DataGaps_20160116_OSGBOSdata.Zip 

CSV ST150030-TFL-MAC-06-ZY-SUR-ZZ-0004 P223-
Grad_Targets_withSSS_20160119_OSGB_OSd
ata UXO 

P223-
Grad_Targets_withSSS_20160119_OSGB_OSd
ata.CSV 

CSV ST150030-TFL-MAC-06-ZY-SUR-ZZ-0005 P223-
Gradiometer_Data_20160119_OSGB_OSdata 
UXO 

P223-
Gradiometer_Data_20160119_OSGB_OSdata.C
SV 
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Zip ST150030-TFL-MAC-ZZ-ZY-SUR-ZZ-0002 P223-Sensor-Trackplots-OSGBOSdata P223-Sensor-Trackplots-OSGBOSdata.Zip 

pdf ST150030-TFL-EAR-06-ZZ-REP-GE-0008 River Thames Bed Obstructions Data Potential 
obstruction 

River Thames Bed Obstructions 
Dataundergroundobstructions.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0591 ROUTE0B_45071913 UKPN C2 SU plans 
Utilities electric 

ROUTE0B_45071913 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0592 ROUTE0B_45073717 UKPN C2 SU plans 
Utilities electric 

ROUTE0B_45073717 UKPN C2 SU plans.pdf 

pdf ST150030-TFL-EAR-06-ZZ-REP-GE-0006 Royal Victoria and Albert Docks Data Potential 
obstruction 

Royal Victoria and Albert Docks 
Dataundergroundobstructions.pdf 

pdf ST150030-TFL-MAC-06-ZX-DR-ZZ-0011 SA02 Blackwall Tunnel Southern Approach 
Comms Layout and Systems Schematic Utilities 
comms 

DRW-SA02 - Blackwall Tunnel Southern 
Approach Comms Layout and Systems 
Schematic.pdf 

pdf ST150030-TFL-MAC-06-ZX-DR-ZZ-0012 SA04 Blackwall Tunnel Southern Approach 
Comms Layout and Systems Schematic Utilities 
comms 

C-603-SA04 - Blackwall Tunnel Southern 
Approach Comms Layout and Systems 
Schematic.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0593 SGN 20130118 C2 SU plans Utilities gas SGN 20130118 C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0594 SGN Gas Holder C2 SU plans Utilities gas SGN Gas Holder C2 SU plans.pdf 

pdf ST150030-TFL-EAR-06-ZZ-REP-GE-0004 Silvertown River Bank Existing Ind. Estate Data 
Potential obstruction 

Silvertown Industrial 
Estateundergroundobstructions.pdf 

pdf ST150030-TFL-EAR-06-ZZ-REP-GE-0003 South River Thames Wall Data Potential 
obstruction 

South River Thames Wall 
Dataundergroundobstructions.pdf 

pdf ST150030-SGN-MAC-ZZ-ZY-DR-UT-0001 Southern Gas Network Under Ground Services 
Drg Utilities gas 

Southern Gas Network Under Ground Services 
Drg.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0595 SSE 20130321 C2 SU plans Utilities electric SSE 20130321 C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0596 SSEInteroute 20132311 C2 SU plans Utilities 
telecom 

SSEInteroute 20132311 C2 SU plans.pdf 

Zip ST150030-TFL-MAC-06-ZY-SUR-ZZ-0001 SSS_Mosaic_20160118_5cm_OSGBOSdata 
UXO 

SSS_Mosaic_20160118_5cm_OSGBOSdata.Zi
p 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0597 T6 Stratford - Telehouse Diverse Layout1 (1) 
TATA C2 SU plans Utilities telecom 

T6 Stratford - Telehouse Diverse Layout1 (1) 
TATA C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0598 T6 Stratford - Telehouse Diverse Layout1 (2) 
TATA C2 SU plans Utilities telecom 

T6 Stratford - Telehouse Diverse Layout1 (2) 
TATA C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0599 TfL 20130119 C2 SU plans TfL 20130119 C2 SU plans.pdf 

pdf Thames estuary unexploded ordnance (UXO) survey – 
Silvertown Tunnel. Fie... 

Thames estuary unexploded ordnance (UXO) 
survey – Silvertown Tunnel. Fie... UXO 

Thames estuary unexploded ordnance (UXO) 
survey – Silvertown Tunnel. Fie....pdf 

pdf ST150030-TFL-EAR-06-ZZ-REP-GE-0001 Thames West River Wall Description Potential 
obstruction 

170323 Thameside West River Wall 
Descriptionundergroundobstructions.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0600 Trafficmaster 20130130 C2 SU plans Trafficmaster 20130130 C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0601 TW Drainage 20130318 C2 SU plans Utilities 
waste water 

TW Drainage 20130318 C2 SU plans.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0602 TW Potable 20130318 C2 SU plans Utilities 
water supply 

TW Potable 20130318 C2 SU plans.pdf 

pdf ST150030-UKPN-MAC-ZZ-ZY-DR-UT-0001 UKPN As builts for Millennium Way Edmund 
Halley Way Utilities electric 

UKPN As builts for Millennium Way Edmund 
Halley Way.pdf 

pdf ST150030-TFL-DRG-06-S6-DR-C-0003 Underground drainage Utilities waste water Underground drainage.pdf 

pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0603 Virgin Media 20130116 C2 SU plans Utilities 
telecom 

Virgin Media 20130116 C2 SU plans.pdf 
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pdf ST150030-TFL-MAC-ZZ-ZY-DR-UT-0604 VodafoneC&W 20130204 C2 SU plans Utilities 
telecom 

VodafoneC&W 20130204 C2 SU plans.pdf 

pdf ST150030-ARU-MAC-06-ZX-DR-UT-0011 Water Main and Hydrant Layout sheet 1 Utilities 
water supply 

ZDC_CSI_AIN_XX_00_XX_6010 - Zone D - 
Chandlers Avenue - Water main and hydrant 
layout sheet 1.pdf 

 

 


