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CROSSRAIL BOARD
Minutes of the Meeting of the Board of Directors of Crossrail Limited
Held on Thursday 31 January 2019 at 11:08
10Boardroom01, 5 Endeavour Square, Stratford, London E20 1JN
Members:
Tony Meggs

In Attendance:
Funmi Amusu

CRL Chair

Assistant Company Secretary
Susan Beadles (part of the meeting)
Head of Legal Services & Company Secretary

Phil Gaffney – via conference call
(part of the meeting)
Non-executive Director
David Hendry (part of the meeting)
Chief Finance Officer

Nisrine Chartouny (part of the meeting)
Head of Commercial

Robert Jennings

Lucy Findlay

Non-executive Director

Chief of Staff

Anne McMeel

Peter Henderson

Non-executive Director

Programme Director

Nelson Ogunshakin

Howard Smith

Non-executive Director

Chief Operations Officer
Simon Adams (Items 13 & 14 only)
Joint Sponsor Team
Tom Clifton (Item 13 only)
KPMG
David Hughes (Items 13 & 14 only)
TfL
Mike Kent (Item 13 only)
KPMG
Matt Lodge (Items 13 & 14 only)
DfT
Richard Powell (Item 13 only)
KPMG

Andy Pitt
Non-executive Director
Nick Raynsford (part of the meeting)
Deputy CRL Chair

Chris Sexton
Deputy CEO

Mark Wild
Chief Executive

Apologies:

The meeting was quorate.

The Chair welcomed Board members and attendees.
Directors’ Interests
Members were reminded that any interests in a matter under discussion must
be declared at the start of the meeting, or at the commencement of the item of
business.
There were no interests declared in relation to the business of the meeting.
BD MIN
181219 &
190110

Minutes of the Meetings of the Board held on 19 December 2018 and 10
January 2019
The Board APPROVED the minutes of the meetings held on 19 December
2018 and 10 January 2019 for signature, subject to minor amendments being
made as discussed at the meeting.
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Actions
The Board NOTED that all ‘due’ actions were covered by the agenda for the
day’s meeting.

56/19

Matters Arising
Supplemental Agreement relating to the Crossrail PDA – Additional
Funding
The Board was presented with a late paper seeking authority for CRL to enter
into a Supplemental Agreement (SA) with Transport for London (TfL) and the
Department for Transport (DfT) relating to the provision of additional funding
required for the project. The Board was asked to grant commitment authority
for CRL to execute the Supplemental Agreement (SA) as a deed.
The Board NOTED that the requirement for CRL to execute the SA had been
imposed on it by the Sponsors, that CRL Executives were not involved in the
drafting or negotiation of the terms of the SA and that the SA had only been
presented to CRL Executives in the week of the Board meeting. The Board
NOTED that the SA placed obligations on CRL which reflected HM Treasury’s
requirement that the Sponsors must be satisfied with the rigour in CRL’s
financial management and planning.
The Board NOTED that the SA provided a detailed procedure with which CRL
would need to comply to drawdown any funding; documented the requirement
for the CRL to work with the Sponsors to implement the recommendations of
the KPMG review into CRL’s governance; and amended the Sponsors
Agreement and the Project Development Agreement (PDA).
The Board members expressed their reservation with being presented with
this key agreement without sufficient prior notice for them to give it due
consideration before the Board meeting.

The Board NOTED that it was important that Sponsors engage with the CRL
Board on key matters such as the SA, and not just with the CRL Executives.
The majority of the members of the Board APPROVED CRL executing the SA
on the conditions that:
1. A covering letter should be prepared to accompany the information that
the Board was being asked to certify, explaining the basis of preparation
of the information on which the Board was placing reliance, including any
qualifications and assumptions, as well as any information that relied on
any judgement or opinion being made;
Action: Susan Beadles/ David Hendry
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Action: Susan Beadles
The Board NOTED that the Head of Legal Services could provide a copy of
the Directors and Officers Liability Insurance if requested by any of the Board
members.
BD CBR
190131

Crossrail Board Report Period 10
The Board NOTED the Board Report for Period 10.
The Board discussed the following:
•

Consideration should be given to whether there were adequate controls in
place to prevent individuals from getting close to the railway and electrical
equipment and the HSPI should be reviewed to ensure that it was
completely reflective of the current work being done on the project. The
Board NOTED the need to consider the expertise of MTR to investigate
safety incidents;

•

Dynamic Testing had commenced and was progressing well (single shift
dynamic testing commenced on 14 January 2019 and 24 hours dynamic
testing commenced on 20 January 2019). The next stage of dynamic
testing would be multi train testing due to commence in February 2019;

•

It was important to build up the train mileage as this was key to
determining the reliability of the trains;

•

The Board NOTED the outcomes of the Period 11 AFC Reviews that were
held between 24 – 28 January 2019 and involved a finance and
commercial review of 20 key contracts with the contract project
management teams of each contract. The next AFC reviews were
scheduled for 14 – 18 February 2019. An update on the re-forecast and
2019/20 business plan would be provided to the Board on 28 February
2019;

•

The Board NOTED the current project commercial status including that of
the Supplemental Agreements for the Tier 1 contracts;

•

The Board NOTED the additional resources identified to support the
delivery of the programme;

•

The third series of the BBC documentary on the project, ‘The Fifteen
Billion Pound Railway’ would be aired on BBC Two on Wednesday 13
February 2019;

•

The NAO investigation into the project was scheduled to be published in
two tranches – a factual report by the end of February 2019 and an
evaluation of the project by April 2019, both timelines were subject to
change;

•

There was a new page on Enterprise Risks in the Board Report. These
risks were owned by the CEO and members of the Senior Leadership
Team and would be presented in a recognisable risk management
framework to the Board at the next meeting on 28 February 2019. Work
was also ongoing on developing and setting out those risks that fell below
enterprise level. The Board considered that it was necessary for the
Executive Directors to engage with the Board in the agreement of the
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Enterprise Risks; and
•
50/19

The interface between CRL and Sponsor meetings regarding the revised
cost and programme plan was NOTED.

CRLB 50/19 – Health and Safety Briefing
This item was deferred until the next Board meeting on 28 February 2019.

51/19

CRLB 51/19 – Earliest Opening Programme
The Board NOTED the plan for the Earliest Opening Programme, which would
also be presented to the Sponsor Board on 15 February 2019. The meeting
also NOTED that the plan for the revised programme would be presented to
the Board for approval on 28 February 2019.

52/19

CRLB 52/19 – Investment Authority for Major Contracts
The Board APPROVED a paper seeking the allocation of £454m of Financial
Budget and the award £431.8m of Investment Authority to the major contracts
and Indirects, including amounts that had been previously loaned from
contracts which had a short-term surplus.

53/19

CRLB 53/19 – Annual Declaration of Interests
The Board NOTED the Register of Directors’ Interests as at January 2019.

54/19

CRLB 54/19 – Project Representative Report (P-Rep) Period 9
The Board reviewed and NOTED the P-Rep Report for Period 9.
Mark Wild provided a verbal summary of the issues that were expected to be
raised in the Period 10 report which were NOTED by the Board.
Minutes of Board Committees for Reference
The Board received the following minutes for reference:
Executive and Investment
Committee

EIC D 190103
EIC D 190114

Mark Wild

Verbal Updates of Recent Board Committee meetings
Executive and Investment
Committee 23 January 2019
Matters covered by the Committee
were:

Mark Wild

Board agenda items:
•

Draft Board Report Period 10

•

Earliest Opening Programme

•

Interface between CRL and
Sponsor Meetings

•

Investment Authority for Major
Contracts

Other items:
•
© Crossrail Limited
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55/19

CRLB 55/19 – Briefing by KPMG on Governance & Financial and
Commercial Reports (to include CRL paper on prioritisation and
implementation of recommendations)
The Board received an overview from KPMG on the findings and
recommendations from their independent reviews of Crossrail, NOTING the
key recommendations on schedule, cost and risk; CRL controls and reporting;
CRL organisation; and CRL Board and Committees.
The Board was also presented with a paper setting out CRL’s Corporate
Governance revision and response to the KPMG recommendations and
NOTED the items for consideration and subsequent action.
The Board NOTED that steps were already being taken to implement the
recommendations made in the KPMG reports. It was NOTED that each
recommendation had been assigned to a member of the Senior Leadership
Team and that a single tracker co-owned with the Joint Sponsor Team was
being maintained to record the outcomes of their implementation by CRL and
Sponsors.
The Board NOTED that there would be thorough monitoring of CRL’s
implementation of the recommendations and this would be shared with the
Sponsors.

Verbal

De-brief Discussion with the Sponsors
The Board held a discussion with representatives of the Sponsors and the
Joint Sponsor Team on matters relating to the Supplemental Agreement
relating to additional funding; funding for On Network Works; and the National
Audit Office review into Crossrail.

AOB

The Board NOTED the following:
•

Robert Jennings, one of the DfT nominated Non-executive Directors,
reminded the Board that his term of appointment would end in April 2019;
and

•

In 2017, there had been a review of the work done on Crossrail to capture
lessons learnt to share with the Crossrail 2 project. From August 2018,
more learning had been documented during the testing and
commissioning phase and the lessons learnt were now substantially
complete. Comments/ recommendations on this work would be welcome
from any of the Board members. The Board considered the possibility of
establishing a governance process for documenting lessons learnt from
the project.

There was no other business.
NEDs
Only Non-executive Directors discussed the day’s meeting.
Session

Signed by:
Tony Meggs
Chair
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