Mini-competition Task 112: Temple Bridge

INSTRUCTIONS TO TENDERERS
Contact
The TfL procurement lead allocated to this mini-competition is David Furse
.
Any contact with other TfL personnel relating to this mini-competition may invalidate your
tender submission. All contact must be via the e-tendering portal. Only technical issues
relating to the e-tendering portal allow for contact outside of the e-tendering portal. In the first
instance, tenderers should contact the European Dynamics help desk. If unresolved, contact
the procurement lead:
davidfurse@tfl.gov.uk
020 3054 7352
The Services
The Services to be provided under this appointment are any or all of the Services detailed in
this mini-competition, Appendix A. Appendix B contains images of the proposed design of
the bridge. Bidders are required to submit a proposal for all four elements of the
requirement. Proposals not covering all four disciplines will not be considered.

Timetable for the Services

Milestone
Consultant to commence work
Consultant to seek screening opinion from local planning
authorities on need for an EIA
Commencement of public consultation (likely to be for a
minimum period of six weeks)
Submission of planning applications to local planning
authorities
Receive decisions on planning applications from local
planning authorities

Indicative date
May 2013
June 2013
September 2013
February 2014
July 2014

The commencement and completion dates should be deemed material to the contract. If you
are unable to meet these dates, please provide details of alternatives which may be
acceptable but only at the discretion of TfL.
Price
Day Rates (Option E)
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Tender queries
Tender queries must be submitted via the e-tendering portal, by 12:00 noon on the 19th
April 2013. The queries and responses will be circulated to all tenderers via the e-tendering
portal by midday 24TH April.

Tender submissions
In the tender submission the Commercial proposal must be separated from the Technical
proposal. Prices must not be included in the Technical proposal. The documents must be
clearly marked „Commercial Proposal‟ and „Technical Proposal‟. A zip file should be used for
the purpose of single document upload in the e-tendering portal. Submissions must be
Microsoft Word or Adobe Portable Document Format (pdf) documents.

Return of tender
All documents must be correctly uploaded to our e-tendering portal, by 12:00 noon on the
1st May 2013.
Clarifications
During the course of our evaluation of tender submissions, you may be asked to answer
questions about your submissions and other matters related to the Services. You must
respond to such questions as quickly as possible but, in any event, within 2 working days or,
if a deadline is specified, responses must be submitted by that deadline. Failure to respond
may result in us rejecting the tender submission. Any amendments to the tender submission
arising from these discussions with you will be taken into account in the final evaluation.
Proposals must be exclusive of assumptions/qualifications. Any proposal containing
assumptions/qualifications may be rejected. If clarity or further information is required,
Tenderers should use the clarification process in the e-tendering portal.

Tender clarification meeting
To enable moderation of the tender evaluation process, TfL may request a meeting from all,
some or one of the bidders. Failure to attend may result in us rejecting the tender
submission. Provisional dates for clarification meetings are 13th and 14th May, where
possible, please keep these dates free.

Tender evaluation
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Evaluation of submissions will be on the basis of most economically advantageous tender.
Technical, bidders will be scored against the maximum score as per the details in the Table
below.
Commercial, bidder‟s proposed Day Rates for each Grade will be categorised as 1, 2 or 3. The
average Day Rate for each of these Groups will then be subject to evaluation with the lowest
Day Rate scoring the maximum available weighting and all others bids scoring a proportional
percentage.
Compliance
All tenders returned should comply in every respect with the requirements of this minicompetition. However, TfL reserves the right to consider non-compliant submissions.
Failure to disclose all material information (facts that we regard as likely to affect our
evaluation process), or disclosure of false information at any stage of this procurement
process may result in ineligibility for award. You must provide all information requested and
not assume that we have prior knowledge of any of your information.
Tenders are prepared and submitted at your own risk. Although this is a bona fide tender
process, we may reject any or all tenders and provide no guarantee that any contract will be
awarded. We will not reimburse any costs incurred during the mini-competition process or
any subsequent discussions or negotiations, howsoever arising.

Validity
Tenders must remain open for acceptance for 6 (six) months from the mini-competition
closing date.

Confidentiality
The contents of this mini-competition are confidential and must be used only for the purpose
of submitting a tender. Tenderers must not communicate to any person other than TfL the
applicable variable or blended rates or any other details of proposed fees. The rates must
not be determined or adjusted by arrangement or in collusion with any third party. The
tenderer must not make any such communication or enter into any collusive arrangement
with any third party whether in relation to this tender or a tender submitted or to be submitted
by such third party.
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Acknowledgement of receipt of this mini-competition
Please acknowledge receipt of this mini-competition via “Clarifications” in the e-tendering
portal and whether you intend to submit a tender. Failure to do so may lead to you not
receiving any changes or amendments to bid documentation.
Submissions & Evaluation
A proposal, illustrating your approach to delivering the socio-economic work and outline
business case outlined above is required, on no more than 15 pages in total.
Technical Proposal (Evaluation: 70% and Pass/Fail)
Information Required

Sub-weighting

Understanding and Methodology - Detail your understanding of this
requirement with your proposed approach and methodology to carry out the
Services, to include:
 Your approach to the delivery of each of the four disciplines
 Your understanding of the requirements from the Brief.
 Details of previous similar projects for bridge work across the four
disciplines
 Approach to problem solving and resolution of conflicts
 Mode of update reporting, frequency and detail
 Management of sub-consultants where applicable and intergration of
project team with TfL.

25%

Programme - Provide a programme to deliver the services to include:
 Activity
 Grade of Resource
 Effort Days
 Timescales
 Total Indicative Cost to RIBA Stage D (formal Planning application
as detailed in brief) for each of the four disciplines

20%

Quality of Resource - For each proposed consultant, supply:
 CV (max 2 pages per person with relevant experience)
 Confirmation of the consultant‟s availability for the duration of
the contract

25%

Conflicts of Interest - Provide details of actual or potential Conflicts of
Interests that would arise were you to be appointed, and details of how
these conflicts would be mitigated.

Discretionary
Pass/Fail

TfL will not appoint a bidder that scores less than 50 out of the available 70
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Commercial Proposal (Evaluation: 30% and Pass/Fail)
Information Required

Evaluation

Price – Day Rates (further break down by Grade Classification, see
Pricing Schedule)

Acceptance to TfL 90001 framework agreement and contract data terms
and conditions including limitations of liability

30%

Discretionary
Pass/Fail

Important Notes
Bidders are required to provide full contact details of the Bid Manager within the
Commercial submission only for the purposes of clarification.
Please be aware that failure to accept TfL 90001 terms and conditions will equate to
a failure, unless in the opinion of TfL, any issues raised are genuine and done so in a
timely manner, i.e. at clarification stage.
Insurance - Limitations of liability are detailed within Schedule 6a, failure to accept or
counter propose limitations at tender receipt stage may lead to your proposal being
rejected. Any proposals relating to insurance liabilities must be submitted within the
formal clarification process.
All Bidders are reminded of the maximum framework rates upon which the framework
operates. Proposals containing rates for personnel who exceed these predefined
amounts may lead to your proposal being rejected.
TfL reserve the right to accept all or any part of an offer and, if necessary, establish
trading arrangements with more than one supplier.
X18 – Limitation of liability is £2 million.
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Temple bridge
Technical brief for consultancy services
April 2013

1. Overview
A new pedestrian bridge over the River Thames in central London has been
proposed between Temple station and the South Bank.
A high quality design concept has already been developed and some initial
engineering input has fed into this. Further development and refinement of the
design is planned and TfL Planning & Strategy requires a multi-disciplinary
consultant (herein referred to as ‘The Consultant’) to undertake additional work to
inform the design and progress the project.
The purpose of this work is to:
(a) Ensure the design of the bridge is developed in parallel with sound
engineering input, ensuring that it is both buildable and affordable
(b) Provide environmental consultancy services to support the development of
the design and the consents application
(c) Undertake the transport planning necessary to develop the case for a bridge
in this location, including completion of robust demand analysis
(d) Project manage the various work-streams and overall programme to drive
forward delivery up to consents stage and potentially beyond
TfL are seeking a single primary contractor to deliver all four elements of the project
as one service. Bids are sought from suppliers on either the Civil & Structural or
Environmental categories of the Engineering & Project Management Framework,
with the expectation that Project Management and Transport Planning resources can
either be provided in house or resourced via sub contractors.

2. Background
The concept behind a new pedestrian bridge between Temple station and the South
Bank has been identified as a means of improving pedestrian connectivity and
providing a striking addition to the built environment in this part of central London. It
is also intended to provide a high quality journey experience for users and become a
destination in its own right.
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The indicative location of the bridge is shown in the map below.

Approx bridge location
Key walking routes

National Cycle Network

A design concept and some initial design work has already been undertaken by
Heatherwick Studio Limited, copies of which are included with this tender. Bidders
are not permitted to contact Heatherwick Studio Limited in connection with this work.
Development and refinement of this design work will be completed outside of this
tender and this will be shared with the Consultant as it is progressed, however once
complete further, more detailed design work may be included within this appointment
and become the responsibility of the Consultant. TfL anticipates that bidders may not
have sufficient design capability in-house and has no objection to appropriately
qualified designers being engaged by the Consultant as sub-contractors. This should
be noted for the purpose of this tender.
The current concept includes an element of greenery on the bridge deck as an
integral part of the design, as a means of providing a unique and pleasant user
experience. The nature and extent of this greenery has yet to be confirmed and the
Consultant will be expected to take a proactive approach to facilitating this element
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of the design. Careful consideration should also be given to options for ongoing
maintenance of the greenery once the bridge is opened to the public.
Options for funding the construction and maintenance of the bridge including
potential sponsorship opportunities are currently being explored by TfL. It is
expected that the funding package will be confirmed prior to the application for
consents and the Consultant will need to provide information to support this.

3. Requirement
The project will require full planning permission, and the Consultant is therefore
required to progress the project up to RIBA stage D. For the purpose of this
development two planning applications will need to be submitted, one to the London
Borough of Lambeth and one to the City of Westminster. Providing TfL with the
inputs and information required to submit two detailed planning applications and
obtain all necessary consents for the project will be a key part of the Consultant’s
remit.
Four main strands of work are required. The focus of the work is envisaged to be
engineering and environmental consultancy support to enable the further
development of the design. Additional transport planning work is also required to
develop the case for a new bridge and strong project management is necessary to
drive forward the overall programme, including work being done by other
consultants, on behalf of TfL.
The appointed Consultant will have extensive experience of working on large
projects that require a multi-disciplinary approach, and will be expected to work
alongside TfL project staff and other consultants working on different elements of
feasibility work for a period upwards of 9 months, starting in May 2013.
The consultancy support required will ultimately depend on how the project
progresses and any decisions that may be made by TfL or the Mayor on whether to
proceed to implementation. It is possible that the Consultant will be retained to
undertake further work beyond RIBA stage D subject to acquisition of the necessary
consents, including detailed design and production information. However at this
stage the consultancy support is broadly expected to include the following:
(a) Engineering consultancy support
The Consultant will provide the required engineering work to support the
development of the design concept to ensure that it is structurally sound, practical to
construct and maintain, and to determine the construction and whole life costs. A
thorough review of previous initial engineering work will be required to understand
engineering input to date.
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The main package should include the work outlined below however bidders should
identify the activities and deliverables required in their tender submission and
suggest a programme for all engineering works based on the requirements in this
brief.
Data collection and consultation
All relevant statutory and non-statutory codes that need to be taken into account in
the design of the bridge (including the DMRB, relevant British Standards and
guidance on accessibility and inclusivity) should be identified. The current design
should be reviewed in terms of adherence to these standards.
The Consultant should identify the vertical and horizontal navigational clearances
that are required, in agreement with the Port of London Authority (PLA). Possible
options for protecting the structure from ship impact loads should be considered and
the Consultant should confirm that the current initial design does not impinge on the
Authorised Channel.
The following surveys/assessments should be undertaken to determine site
constraints at an early stage:
Utilities survey – particularly in relation to bridge landing structures
Topographical survey – to give an understanding of levels, physical
constraints and space availability
Geotechnical survey – including site surveys, and the potential for
contaminated land
Bridge design development
Close working will be required with the designers to further develop the design and
ensure it is underpinned by sound engineering input. The development of the design
should include, but not necessarily be limited to, the following:
Confirmation of foundation solutions and substructures required to support the
proposed structure, including bridge landings. Where necessary surveys of
existing structures may be required to determine feasibility of adaption.
Identification of suitable materials for all elements of the structure to facilitate
the design, taking into account the implications for construction and ensuring
that special maintenance requirements are avoided.
Confirmation of all dimensions of the structure including spans, clearances,
gradients, widths and steps. Demonstration of how this meets anticipated
pedestrian demand (to be determined as part of the Consultant’s transport
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planning remit) if applicable or, if not, how demand will be managed to ensure
safe and comfortable use.
Load bearing properties and structural stability (including bridge strike
tolerances and anti-terrorism measures), in accordance with relevant
standards.
Lighting strategy including specification for all lighting that will be installed.
Impact of lighting on heritage and views to be fully considered.
Measures to assist safe and comfortable pedestrian use including handrails,
tactile information and signage.
Completion of engineering focused assessments as required to determine
potential design and construction issues, and any mitigation required. This is
likely to include a Hydrology Assessment and Navigational Risk Assessment.
Full costing for construction, including land acquisition costs (to be advised by
TfL), ensuring appropriate allowances for contingency and risk. This should
be developed with input from a specialist and independent pricing contractor.
The Consultant will be required to produce all of the technical plans and drawings
necessary for consents applications. This will include various location plans, site
plans, general arrangement plans and elevation plans.
Construction
The Consultant will need to confirm the construction methodology (including any
options that may be available), to be developed in conjunction with potential
contractors. This should include the identification of opportunities for pre-fabrication
and off-site construction, worksite availability (including location, dimensions, access
and constraints), opportunities for use of the river for construction and confirmation
of the strategy for site waste management.
Maintenance
The Consultant will be required to confirm outline maintenance regimes, including
the key maintenance tasks likely to be required. This should include an identification
of safe access for inspection and maintenance and indicative maintenance costs
over the whole life of the project.
(b) Environmental consultancy support
The Consultant will provide the required environmental work to support the
submissions for all necessary consents. A screening opinion will be required initially
to establish if an Environmental Impact Assessment (EIA) is required. However for
the purposes of this tender it should be assumed that an EIA is required.
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The main package should include the work outlined below however bidders should
identify the activities and deliverables required in their tender submission and
suggest a programme for all environmental works based on the requirements in this
brief.
Bidders are specifically required to identify the activities that need to be carried out,
particularly in relation to terrestrial and marine ecology given seasonal constraints.
EIA
The Consultant should undertake the EIA process in compliance with relevant
legislation and guidance. This constitutes a number of tasks and a brief overview is
provided below. However this should only be used as a guide and bidders should
identify the activities and deliverables required to undertake an EIA to support the
planning applications.
Screening – the Consultant is to undertake all necessary work as part of the
screening process to determine whether an EIA is required for the bridge. It is
assumed that a screening request will be submitted at an early stage to both local
planning authorities. If an EIA is required then works associated with Scoping and
completion of Environmental Statement will be undertaken.
Scoping – the Consultant will be responsible for drafting all necessary material to
submit to the local planning authorities for a formal written opinion on the information
to be included in the Environmental Statement. The information that will need to be
drafted to support the scoping request should be in conformity with relevant
legislation and guidance.
Environment Statement (ES) – the Consultant will be required to undertake all
necessary surveys and associated activities to produce technical reports for each
environmental topic that has not been ‘scoped out’. An ES will need to be produced
accompanied by a Non-Technical Summary which will be submitted in support of the
planning applications. The ES should be in conformity with relevant legislation and
guidance. Bidders are invited to suggest the likely topics that will require assessment
in their tender submission.
Additional environmental deliverables to support the planning applications
The Consultant will need to provide documents for any environmental work outside
of the EIA. This is likely to include an Energy Statement, Flood Risk Assessment,
Health Impact Assessment, Sustainability Appraisal and Code of Construction
Practice. Bidders are invited to suggest the likely assessments and statements that
may be required – in addition to the ES – to support the planning applications.
Planning application submission/post- submission support
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The Consultant will assist with support during the planning application process. For
example, providing rebuttals to relevant objections or updates to documents to
reflect changing requirements.
Post submission support will include discharge of conditions, supplementary
environmental consents and licences (from the Environment Agency (EA), PLA and
Marine Management Organisations (MMOs)) as necessary and resolving Section
106 obligations or other obligations that are required as they relate to the
environmental workstream.
(c) Transport planning consultancy support
The bridge will require a strong transport case, including assessment of demand and
transport benefits. The Consultant will provide transport planning services related to
the development of a robust transport assessment for the project. This is likely to
include, but is not limited to:
Various pedestrian and cycling surveys, including on adjacent crossings
Analysis of trip origins and destinations on adjacent crossings and in the
surrounding area
Demand forecasting, including the diversion of existing trips and new trip
generation
Production of a business case for the project, which takes into the socioeconomic and other non-transport benefits that will be derived from a new
bridge
Consideration of how the bridge will integrated with existing pedestrian and
wider transport networks
Identification of complementary transport measures to support the successful
integration of the bridge with the existing transport networks, including
signage and improvements to existing walking routes connecting with the
bridge
Bidders are invited to identify the activities and deliverables likely to be required, and
suggest a programme of work, based on the requirements in this brief.
(d) Project management consultancy support
Strong project management is considered to be essential for the successful delivery
of the project and in order to meet the timescales envisaged (as set out in the
section 4 of this brief). The Consultant will be responsible for co-ordinating the
completion of the various workstreams being undertaken, including those being
completed by other consultants, and reporting regularly to TfL.
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The Consultant will be expected to undertake the following project management
tasks and bidders are invited to suggest in their tender submission any additional
tasks deemed necessary:
Production and maintenance of a comprehensive project programme in
conjunction with TfL
Production and maintenance of a comprehensive risk register
Production and maintenance of a comprehensive stakeholder database,
outlining engagement and outstanding issues with each key stakeholder
Arrangement, attendance and minuteing of regular progress meetings with
TfL (frequency of meetings to be suggested by the Consultant)
Appointment of a single day-to-day point of contact for each of the four
strands of work (engineering, environment, transport planning and project
management). TfL will do likewise.
A public consultation exercise is planned for late Summer 2013 in order to raise
awareness of the project and gauge opinion. The Consultant will need to work
closely with TfL staff to ensure that sufficient, accurate information is available for the
consultation. The Consultant will also be expected to provide sufficient staff
resources to take part in any roadshows, meetings or other events that will be held
as part of the consultation exercise.

4. Project Timescales
The timescales for completing the feasibility work required for the project are
ambitious, and the Consultant will be expected to resource the work accordingly in
order to meet these timescales.
Indicative key milestones are as set out below. Note that these milestones are
subject to change and bidders are invited to provide their view on this. If bidders
consider that these milestones are not achievable they should set out what they
consider to be achievable milestones in their tender submissions.
Milestone

Indicative date

Consultant to commence work

May 2013

Consultant to seek screening opinion from local planning
authorities on need for an EIA

June 2013

Commencement of public consultation (likely to be for a

September 2013
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minimum period of six weeks)
Submission of planning applications to local planning
authorities

February 2014

Receive decisions on planning applications from local
planning authorities

July 2014

Subject to the outcome of the work specified in this tender and the programme for
detailed design and appointment of contractors (to be further developed), it is
anticipated that construction could commence in February 2015.
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