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Crossrail – Report on Sponsor Board Proceedings

This paper will be considered in public.
1

Summary

1.1

This paper summarises the key issues from the April and June 2017 meetings of
the Crossrail Sponsor Board (the Sponsor Board).

1.2

A paper is included in Part 2 of the agenda which contains exempt supplementary
information. The information is exempt by virtue of paragraph 3 of Schedule 12A
of the Local Government Act 1972 in that in contains information relating to the
business affairs of TfL. Any discussion of that exempt information must take place
after the press and public have been excluded from this meeting.

2

Recommendation

2.1

The Committee is asked to note this paper and the supplemental paper
included on Part 2 of the agenda.

3

Background

3.1

In accordance with the Crossrail Core Agreements, the Sponsor Board is the
representative board established by the Sponsors (the Department for Transport
(DfT) and TfL) for all matters related to the Crossrail Project.

3.2

The Sponsor Board consists of two voting members from each Sponsor, the Head
of the Crossrail Joint Sponsor Team and the Crossrail Project Representative
(PRep). Crossrail Limited’s (CRL) Chief Executive Officer, Programme Director,
Finance Director and Operations Director are routinely invited to attend the
second half of each meeting. TfL’s voting members are Ian Nunn (Chief Finance
Officer) and David Hughes (Director of Strategy and Network Development, LU).

3.3

The Sponsor Board meets approximately every two months to review progress
with delivery of the project including financial and schedule performance.

4

Sponsor Board Proceedings

4.1

At both the April and June 2017 meetings of the Sponsor Board, the key points of
discussion related to the forecast cost of the project and the arrangements for the
introduction into passenger service of the new Class 345 train between Liverpool
Street and Shenfield.

4.2

Both meetings also discussed the Judicial Review between the Office of Rail and
Road (ORR) and Heathrow Airport Limited (HAL) regarding the charging
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framework for access to the Heathrow Spur. Both Sponsors had acted as
Interested Parties in these proceedings.
4.3

At the April meeting, the Sponsor Board received an update on the Crossrail
Benefits Evaluation Study. It was noted that the first annual interim report was
nearing completion and that this report seeks to present analysis of baseline
conditions and trends which will be relevant to the future evaluation of the impacts
of the Crossrail Project and the Elizabeth line.

4.4

The next stage in the Crossrail Benefits Evaluation work is to undertake some
specific case study analysis at station locations along the route as well as some
transport surveys to provide additional data on the impact of the Elizabeth line on
customer behaviours (eg route choice, origin/destination, journey purpose).

4.5

The next meeting of the Crossrail Sponsor Board is due to take place in
September 2017.
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