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In order to facilitate the design and construction of the proposed London Cable Car across the Thames 
from the Greenwich Peninsula to the Royal Victoria Dock the design alignment of the proposed Silvertown 
Tunnel has been revisited.  This realignment has been based on tunnelled Option 5 as described in report 
281586/MNC/TUN/0001, principally a 12.8m external diameter twin bore two lane unidirectional road 
tunnel.  The opportunity has been taken to develop the northern side of the proposed scheme in light of the 
historical records on the form and nature of the now backfilled Western Entrance to the Royal Victoria 
Dock. 

The report sets out the rationale behind the decision to progress Option 5, the highway alignment criteria 
used and the way in which inter project risks between the proposed Silvertown Tunnel and London Cable 
Car have been mitigated through careful route selection. 

In reading this report reference should be made to previous tunnel reports: 
� 267759/MNC/TUN/01 Rev 001 – New Thames River Crossing – Silvertown Tunnel – Volume 1 
� 281586/MNC/TUN/0001 Rev 1.0 – New Thames River Crossing – Silvertown Tunnel – Addendum to 

Volume 1 
� 281586/MNC/TUN/0002 Rev 1.0 – New Thames River Crossing – Silvertown Tunnel – Design 

Guidance for Developers 

1. Introduction 
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Option 5 consists of twin bore, uni-direction, two lane, 12.8m external tunnel diameter tunnels.  A cross 
section of the bored tunnels is shown in drawing MMD-281586-TUN-4201.  The tunnels are not accessible 
to pedestrians or cyclists, instead using the London Cable Car. 

The escape principle is similar to that for options 2 & 3.  In the event of an incident users would escape into 
a fire hardened housing at road level and walk to the nearest portal where they would escape to ground 
surface through the open cut sections.  This strategy is similar in principle to that which is being employed 
on the New Tyne Crossing now under construction.  A 1200mm wide escape passage is provided, fully 
accessible to persons of restricted mobility with man accessible cable duct above. 

The reduction in diameter from 14.0m to 12.8m, combined with cut and cover construction through the old 
dock structure allows for the minor realignment of the tunnel.  This new alignment is referred to as 
‘des road opt5’. 

 

 

2. Option 5 
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In response to the continuing advancement of the London Cable Car (LCC) project a new alignment for the 
Silvertown Tunnel has been developed.  The alignment meets the following requirements: 
� Maximising the land available to developers on the Greenwich Peninsula, by keeping the alignment as 

far south as possible, without encroaching closer than 6.5m to the South Cable Car Station Piles. 
� Maximising the clear horizontal distance to the South Main Tower and ship impact protection 

foundations, keeping the minimum distance to extrados of the tunnel at 6.5m 
� Maintaining a separation between the tunnel bores of 12.8m (external diameter), except at portals 

where separation is reduced to 70% of tunnel diameter. 
� Maximising cover to the river bed at the tunnel low point 
� Maintaining a minimum clear distance to the DLR piers foundation piles of 3.0m 
� Use of cut and cover techniques through the redundant Western Entrance to the Royal Victoria Dock. 
� Avoiding encroachment into lands south of the dock entrance, currently occupied by a drinks distribution 

warehouse. 
� Minimum TBM radius of curvature of 400m. 

!�� 
�����	��������	

The alignment developed is based upon standards published by the Highways Agency, principally: 
� TD 27/05 – Cross-Sections and Headrooms 
� BD 78/77 – Design of Road Tunnels 
� TD 9/93 – Highway Link Design 

The tunnel has been designed to the desirable minimum requirements as set out in the standards.  One 
step and two step relaxations are allowable for some criteria.   

!���� 
�����	�����	���	��������	����	��������	

The speed limit within the tunnel and on the approach roads is 30mph, giving a design speed according to 
BD78/99 Table 4.3 of 60km/h.  At this speed the desirable stopping site distance (SSD) is 90m, no 
relaxation is necessary for the alignment proposed. 

!���� ��������"�#	�� �������	

Table 3.1: Carriageway dimensions 

Description Dimension Standard Note 

Carriageway width  7.3m TD 27/05 Figure 4-4a   

Hardstrip  Not required  BD 78/99 Clause 4.28  

Verge width 1.0m BD 78/99 Table 4.5  

Maintained headroom 5.03m + S TD 27/05 Table 6-1 New headroom not required – see explanation 
below * 

Sag curve compensation 0.07m TD 27/05 Table 6-2 Sag radius 1300m 

Additional clearance 0.25m BD 78/99 Clause 4.25  

Walkway headroom 2.3m BD 78/99 Table 4.5  

 

3. Alignment criteria 
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* The ‘maintained headroom’ is provided as opposed to the ‘new construction headroom’ due to the special 
requirements of road tunnels.  Due to difficulties associated with movement services and alteration of 
walkway levels, relaying of the road surface will be achieved through removal of the old surface, before 
placement of the new, and as such the additional 270mm allocated for this purpose within the new 
construction headroom is not required. 

!���! �����	���������	

To avoid unnecessary complication with drainage, service ducting and to minimise the tunnel diameter to 
reduce cost it is recommended that super elevation is maintained at 2.5% throughout the tunnel (BD 78/99 
Clause 4.23 & 4.24).  Further, to avoid transition zones and flipping of super elevation it is proposed to 
keep the horizontal radius of curvature to greater than 720m on adverse curves. 

!���$ %�������	

Longitudinal gradients above 5% are not permitted in new tunnels, unless no other solution is 
geographically possible (Clause 2.2.2, Directive 2004/54/EC of the European Parliament and of the Council 
of 29 April 2004 on minimum safety requirements for tunnels in the Trans-European Road Network).  
However, for this exercise as noted in BD 78/99 Clause 4.22, gradient has been limited to 4% in order to 
reduce the impact on ventilation costs and traffic speeds.   
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The proposed London Cable Car (LCC) and ship impact protection (SIP) foundation structures significantly 
influence the alignment of the tunnel, which has been altered to maintain a minimum clear distance of 6.5m 
between any LCC & SIP foundation piles and the extrados of the tunnel.   

The minimum clear distances to the tunnel alignment described herein are as follows:  
� North Intermediate Tower – 14.0m 
� South Main Tower – 14.9m 
� South Cable Car Station & South Compression Tower– 6.5m 
� Ship impact protection – 19.0m 

The LCC foundations are based upon the Expedition drawings listed below, issued on 17/12/10: 
� 284/310 – North Intermediate Tower Foundation Plan 
� 284/320 – North Main Tower Foundation Plan 
� 284/330 – North Main Tower Foundation Plan  
� 284/340 – South Station and Compression Tower Foundation Plan 

The SIP foundations are based upon the drawing below, issued on 10/12/10: 
� 284196-SK02 – Floating Boom Restraint – Future Tunnel Interaction Diagram  

The specification provided to the prospective Cable Car contractors stipulates maximum permissible loads 
and ground movements that can be imposed by the Cable Car onto the tunnel.  This should ensure that no 
extraordinary design measures need to be implemented to protect the tunnel.   It is required that the Cable 
Car be designed to accommodate predicted ground movements associated with the construction of the 
tunnel.  As such no further Cable Car mitigation measures, apart from standard structural monitoring during 
tunnel construction should be necessary.   

$�� 	)������	*�������	��	��#��	+�������	
���	

The desk study has identified the Old Western Entrance to the Royal Victoria Dock as a major constraint.  
Contemporary drawings and papers indicate that the entrance structure comprises two lock gates and 
connecting channels.  The walls are formed of concrete and brick walls in excess of 20 feet thick with the 
lock structures founded on brickwork with timber piles.  Associated structures include lock gates, pipes, and 
miscellaneous mechanical and hydraulic equipment. 

The lock has been back-filled and little is known about modifications to the structure before 
decommissioning or the extent to which the old structures were demolished.  However, it is likely that the 
lock gates remain in-situ, probably closed. 

The depth of this structure is such that it would present an unacceptable obstruction to a closed face TBM, 
thus a cut and cover box is necessary for safe removal the old structures.  A secant pile box may be the 
favoured option as it provides greater flexibility in dealing with obstructions in the ground.  The TBM launch 
and reception chamber will be moved to south of the dock entrance. 

4. Obstructions 
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North of the of the dock entrance the tunnel passes under the DLR viaduct, during construction of which 
provision was made for a ‘Blackwall Third Crossing’ under span 2.  The following drawings identify the 
location and form of the pier foundations. 
� HA-BRG-PWD-DRG-10020 Rev X0 – Viaduct Spans Layout Plan & Elevation Sheet - 1 of 10 
� HA-BRG-PWD-DRG-15000 Rev X0 – Substructure Information Tables Piers Sheet 1 of 2 
� HA-BRG-PWD-DRG-15005 Rev X0 – Viaduct Pilecaps General Arrangement Sheet 1 of 3 
� HA-BRG-PWD-DRG-15006 Rev X0 – Viaduct Pilecaps General Arrangement Sheet 2 of 3 
� HA-BRG-PWD-DRG-15200 Rev X0 – Substructures Pile Reinforcement 30m CFA Pile Option 

Previous alignments showed a bored tunnel under the DLR viaduct, however this is now not an economical 
option due to the relocation of the portal southwards.  Clearance under span 2 of the viaduct is less than 
6m, limiting the use of traditional piling equipment employed on the other cut and cover sections.  
Alternative techniques to form the tunnel under the viaduct include: 
� Low headroom piling 
� SCL mined tunnel 
� Jacked box 

For the purpose of this exercise a continuation of the piled wall using low headroom techniques is indicated 
as the preferred option. 

$�$ ��#��	����	��������	

Two large diameter (approximately 1800mm) rising mains, forming part of the Royal Victoria Dock drainage 
discharge into the Thames, traverse the alignment of the tunnel in the vicinity of the DLR viaduct.  It will be 
necessary to divert these mains or provide alternative drainage measures for the duration of the cut and 
cover works.  It will be possible to reinstate/relocate the current drainage system after completion of the 
tunnel works. 
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Refinement of the worksite layout due to clarification of land ownership and extension of cut and cover 
structures is taking place.  A modified worksite layout is shown on drawing MMD-281586-TUN-4602.  This 
drawing is currently under development and will be modified in a subsequent revision of this document. 

-�� %����"���	"�������	

Further discussion with the owners have indicated that the gas holder currently occupying part of the 
Greenwich Peninsula site will be present for the foreseeable future.  Alterations to the worksite layout have 
taken place accordingly and are shown on drawing MMD-281586-TUN-4601.  This drawing is currently 
under development and will be modified in a subsequent revision of this document. 

 

5. Worksite layouts 
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Number Rev Title 

MMD-281586-TUN- 4001 P1 Option 5 - Scheme Layout - Plan 

MMD-281586-TUN- 4002 P1 Option 5 - Scheme Layout - Long Section 

MMD-281586-TUN- 4003 P1 Option 5 – Long Section and Plan - Sheet 1 of 3 

MMD-281586-TUN- 4004 P1 Option 5 – Long Section and Plan - Sheet 2 of 3 

MMD-281586-TUN- 4005 P1 Option 5 – Long Section and Plan - Sheet 3 of 3 

MMD-281586-TUN- 4201 P2 Option 5 – Bored Tunnel - Cross Sections 

MMD-281586-TUN- 4301 P1 Option 5 - Silvertown Approach - Plan 

MMD-281586-TUN- 4302 P1 Option 5 - Silvertown Approach - Long Section 

MMD-281586-TUN- 4303 P1 Option 5 - Silvertown Approach - Cross Sections 

MMD-281586-TUN- 4601 P1 Option 5 - Greenwich Worksite - Layout 

MMD-281586-TUN- 4602 P1 Option 5 - Silvertown Worksite - Layout 
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