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Introduction
TfL’s Road Modernisation Plan is investing £4bn in to
transforming junctions, bridges, tunnels and public spaces.
During this time of unprecedented activity on London’s
road network there is a need to keep stakeholders
informed and provide clear visibility of roadworks, from
inception through to delivery.

In October 2014, the Playbook application was launched
internally within TfL’s Surface Transport division. This gave access to information relating to
schemes and programmes, alongside operational data, to inform decision making from a centrally
coordinated portal. With over 1500 internal users it has proved to be an invaluable tool for sharing
data, facilitating collaboration, and enhancing communication between departments.
Given the success of this technology, the natural progression was to widen the user base to external
stakeholders so that they too could take advantage of the benefits offered by this software application.
The main parties identified were London Boroughs, the GLA, utility companies, major developers and
Highways England.

An external Playbook trial was subsequently launched in July 2015, with 28 Boroughs participating
and providing positive feedback, which confirmed the appetite to expand the customer base for
Playbook.

The Project
In order to provision external access to Playbook the server and database architecture had to be
scaled to accommodate the additional demand created by a further 500 users. The procurement of
additional licenses was also necessary.
External access penetration tests were undertaken to ensure the application did not pose a risk to
TfL’s wider IT infrastructure. A potential security weakness in the Portal software was identified,
which was mitigated by requesting stakeholders to provide their public IP address range for
authentication. This increased the duration of the project.
Business as usual processes would need to be recast to incorporate the maintenance and ongoing
promotion of Playbook to an externally facing user base, including improvement measures to
ensure the application evolves as a useful tool for coordination, collaboration and communication
of planned road investment activity 5-10 years ahead.

Outcomes
To date, over 250 individual named users now have access to Playbook across all 33 London
highway authorities. Deployment of the technology to utility companies is in progress.
External access to Surface Playbook has improved planning and coordination of schemes/
programmes through enhanced visibility and awareness of planned works between stakeholders.
The provision of this new range of data also contributes positively to improving Journey Time
Reliability (JTR) and reducing disruption, with collaboration opportunities also be increased.
Optimising future benefits from extending this data sharing platform will be achieved by canvassing
views from the new external customer base through six monthly user satisfaction surveys. Case
studies demonstrating best practice use of the application will be shared to increase the successful
use of the software.
Alongside access to an information portal, a data feed has also been published externally allowing
users to download Playbook GIS data into individual GIS applications. This will help to achieve the
aspiration for open data and is currently being utilised by the GLA for use in the 2050 infrastructure
map. It is expected that demand for this type of access will increase in future.

Lessons Learnt
The following lessons have been learnt:
1)

It was more cost effective to implement on the existing infrastructure rather than move to
cloud technology.
2) An in-house team were more cost effective than using an external consultancy.
3) Use of specialist expert consultancy for architectural design was minimised to save money
and allow technical knowledge to be retained in-house to enable ongoing application
support.
4) It was more challenging than expected to identify the most appropriate users of external
Playbook.
The external Playbook application usage will be monitored on a 3 monthly basis to ensure the
named user licences are being capitalised effectively.

Conclusion / Recommendations
Access to external Playbook has been delivered successfully, with further engagement required to
embed external Playbook more widely across the industry.
Regular liaison with the GLA is in place to ensure their Infrastructure Mapping Application
interfaces with Playbook and LondonWorks2 so that each software tool delivers its intended
purpose to the relevant industry discipline it services, but critically displays the same version of
data. .
Longer term, it is proposed to migrate Playbook to the cloud as part of a
GIS upscale project, which will be delivered by TfL’s Technology and Data
department.
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